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PART I  
NOTICE INVITING BIDS 

 

MILLION GALLON TANK #2 REHABILITATION 
PROJECT 200-57-0002 

 
NOTICE IS HEREBY GIVEN THAT the Board of Directors of the Twain Harte Community Services 
District (District), Twain Harte, California, invites and will receive sealed bids for furnishing all labor, 
equipment, materials, and services specified for the construction of Twain Harte Community 

Services District Project 200-57-0002, Million Gallon Tank #2 Rehabilitation Project, in 

conformance with the Contract. 
 
The work generally consists of upgrading appurtenances, replacing the roof and roof structure and 
recoating the interior and exterior of a one million gallon welded steel water tank and other related 
items as specified within the Project Documents.  The engineer’s estimated construction cost 

for construction is $1,196,000.  

 
A mandatory pre-bid meeting to discuss the Project will be held on Tuesday, April 11, 2023, at 
10:00 a.m., local time, at the Project site – 23363 Mountain Drive, Twain Harte, CA 95383. 
 

The District will receive bids at its receptionist area until 3:00 p.m., local time, Friday, April 

21, 2023, at 22912 Vantage Pointe Drive, Twain Harte, California, at which time and place, in the 

District’s Board Meeting Room, accepted bids will be publicly opened and declared aloud by the 
Secretary of the District, and before the General Manager, or his representatives.  Bids may also be 
mailed to 22912 Vantage Pointe Drive, Twain Harte, CA 95383 so long as they are received prior to 
the above bid time. NO LATE BIDS WILL BE ACCEPTED. 
 
Project Documents, addenda (if any) are available for viewing without charge through the District 
website at www.twainhartecsd.com and may be examined or obtained at the District’s offices at 
22912 Vantage Pointe Drive, Twain Harte, California, from 8:00 a.m. to 4:00 p.m., Monday through 
Friday.  The bid results will be available on the District website after the bid opening. 
 
Copies of the Project Documents and addenda may be obtained at the District’s reception area or 
by calling the District at (209) 586-3172.  A complete set of Project Documents on CD is available at 
no cost; each complete paper set of Project Documents is available for a nonrefundable fee of $20.  
Payment must be made at the time the documents are obtained in the form of a check (payable to 
Twain Harte Community Services District) or cash.   
 
Inquiries regarding further information about the Project may be directed to Tom Trott, General 
Manager, (209) 586-3172 or ttrott@twainhartecsd.com. 
 
Inquiries regarding directions to the District office and the location of the pre-bid meeting may be 
directed to the District’s receptionist at (209) 586-3172. 
 
All bidders and subcontractors to bidders must be registered and qualified to perform public work 
pursuant to Section 1725.5 of the California Labor Code, subject to limited legal exceptions 
under California Labor Code Section 1771.1.   

Notice is hereby given that, pursuant to Part 7, Chapter 1, Article 2, Section 1770 et. seq. of the 
Labor Code of the State of California, the successful bidding contractor and its subcontractors shall 
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PART II 
INSTRUCTIONS TO BIDDERS 

 
 
SECTION 1  –  PREPARATION AND SUBMISSION OF BIDS 
 
Bids shall be prepared on the forms included in Part III, Bid Forms.  All bid forms shall be properly 
executed and all blank spaces shall be filled in.  Any modifications to Bidder-supplied information 
shall be initialed by the Bidder.  Failure to comply with these requirements may, at the discretion of 
the District, be grounds for rejection of the bid. 
 
Any changes by the Bidder to the District-printed bid forms may, at the discretion of the District, be 
grounds for rejection of the bid. 
 
All forms in Part III, Bid Forms shall be submitted in their entirety in a sealed envelope.  The sealed 
“Bid” envelope shall be in the District’s possession by the time stipulated in the Notice Inviting Bids, 
Part I.  Partial or incomplete bids will not be considered.  Bids shall be in strict conformity with 
Parts I, II, and III for District Project 200-57-0002 and any Addenda thereto. 
 
Each bid shall be enclosed in a sealed envelope distinctly marked “Bid” and bearing the District’s 
project number, title as given, and the name and address of the Bidder.  Bids shall either be (1) 
delivered in person at the Twain Harte Community Services District, 22912 Vantage Pointe Drive, 
Twain Harte, California, during normal business hours, being 8 a.m. to 4 p.m., Monday through 
Friday, or, (2) mailed to “Twain Harte Community Services District, 22912 Vantage Pointe Drive, 
Twain Harte, CA 95383, Attention:  Secretary of the District” by the time and date restrictions listed 
in Part I, Notice Inviting Bids. 
 
Where “days” is used in the Project Documents it shall mean calendar days unless stated 
otherwise. 
 
Each bid shall show the full legal name and business address of the Bidder, including street 
address if it differs from its mailing address, and shall be signed with the usual signature of the 
person or persons authorized to bind the Bidder and shall be dated.  Bids by a partnership or joint 
venture shall list the full names and addresses of all partners or joint ventures.  The state of 
incorporation and corporate number shall be provided.  The name of each signatory shall be typed 
or otherwise clearly imprinted below each signature where requested.  When requested by the 
District, satisfactory evidence of the authority of any signatory on behalf of the Bidder shall be 
furnished. 
 
The preparation of a bid shall be by and at the expense of the Bidder. 
 
Bids shall be firm for sixty (60) days from and after the stated closing time, or until a Contract is fully 
executed by the District and a Bidder, whichever is earlier. 
 
SECTION 2  –  EXAMINATION OF DOCUMENTS AND EXPLANATION TO BIDDERS 
 
The Project Documents consist of Notice Inviting Bids (Part I), Instructions to Bidders (Part II), Bid 
Forms (Part III), Contract and Bonds (Part IV), General Conditions (Part V), Special Conditions 
(Part VI), Technical Specifications (Part VII) and Project Drawings (Part VIII). 
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Any Bidder planning to submit a bid is responsible for examining with appropriate care the complete 
Project Documents and all Addenda, and is also responsible for informing itself with respect to all 
conditions, which might in any way affect the cost or the performance of any work.  Failure to do so 
will be at the sole risk of the Bidder, and no relief can be given for errors or omissions by the Bidder. 
 
All questions relative to the Contract prior to the issuance of the Notice of Award shall be directed to 
Tom Trott, Twain Harte Community Services District, 22912 Vantage Pointe Drive, Twain Harte, CA 
95383. 
 
Should the Bidder find discrepancies in or omissions from the Project Documents, or should the 
intent or meaning of the documents appear unclear, the Bidder shall at once notify the District of 
such findings.  Questions received less than ten (10) days prior to the date for opening of the bids 
may not be answered.  If the Bidder asks a question within five (5) days prior to the date for opening 
of the bids, the Bidder shall notify the District in writing of such question before the opening of the 
bids.  The Bidder making notifications shall be solely responsible for their timely receipt by the 
District.  Should the Bidder find patent ambiguities in the Project Documents, the Bidder shall at 
once notify the District of such findings in writing prior to opening of the bids.  Replies to such 
notification of patent ambiguities may be made in the form of Addenda, which will be issued 
simultaneously to all persons who have obtained a copy of the Project Documents from the District.  
Failure of the Bidder awarded the Contract to notify the District of such patent ambiguity shall 
eliminate any and all recourse, including time extensions and Contract price adjustments the Bidder 
may have, against the District occurring as a result or arising out of such patent ambiguity. 
 
The Bidder, by submission of its bid, confirms it has familiarized itself with the Project Documents 
and has found them fit and sufficient for the purpose of preparing its bid.   
 
Copies of the Project Documents preliminary engineering and geotechnical reports (if any), are 
available for examination without charge during normal business hours (8 a.m. – 4 p.m., Monday 
through Friday) at the office of the: 
 

 Twain Harte Community Services District 
 22912 Vantage Pointe Drive 
 Twain Harte, CA 95383 

 
At the time each Bidder obtains a copy of the Project Documents, it shall designate the address to 
which Addenda are to be sent.  Such address shall be a street address.  If the Bidder obtains the 
Project Documents online, the Bidder shall provide such address via email to the Project Manager 
at ttrott@twainhartecsd.com. Post office boxes alone are not acceptable.  The Bidder shall also 
supply the telephone number, fax number, and email address. 
 
SECTION 3  –  SITE INSPECTION AND CONDITIONS 
 
In addition to examination of the Project Documents, each prospective Bidder shall become fully 
informed regarding all existing and expected conditions and matters, which could affect any work or 
performance of any work. 
 
The Bidder shall investigate and acquaint itself with the nature and location of work and the general 
and local conditions, and particularly, but without limitation, with respect to the following:  those 
affecting transportation, access, disposal, handling, and storage of materials; availability and quality 
of labor, water, and electric power; availability and condition of roads; climatic conditions and 
seasons; river hydrology and river stages; physical conditions at the work sites and the Project 

mailto:ttrott@twainhartecsd.com
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areas as a whole; topography and ground surface conditions; equipment and facilities needed 
preliminary to and during performance of the Contract; and all other matters that can in any way 
affect performance of the Contract.  The failure of the Bidder to acquaint itself with any applicable 
condition will not relieve it from the responsibility for properly estimating either the difficulties or the 
costs of successfully performing the Contract.  
 
Where the District has made investigations of tank conditions in areas where work is to be 
performed under the Contract, such investigations are made only for the purpose of study and 
design.  The use of such investigations, which is presented in the form of an Inspection Report, 
shall be at the sole risk of the Bidder.  The Inspection Reports in these Project Documents are 
provided for the benefit of Bidders, and Bidders shall assume all risks concerning use of the 
Inspection Reports in preparing their bids.  The Bidder shall make whatever other reasonable 
investigations as are necessary to determine to the Bidder’s satisfaction, the character and amount 
of work to be performed.   
 
The District assumes no responsibility whatsoever in respect to the sufficiency or accuracy of the 
Inspection Reports, the records thereof, or of the interpretations set forth therein or made by the 
engineer thereof; and there is no warranty or guaranty, either expressed or implied, that the 
conditions indicated by such investigations or records thereof are representative of those existing 
throughout such areas, or any part thereof, or that unforeseen development may not occur, or that 
materials other than, or in proportions different from those indicated, may not be encountered. 
 
All Project work is located on property owned by the District.  If access to the District’s property is 
desired, arrangements must be made one working day in advance of planned access by contacting 
the District’s job-site representative, Lewis Giambruno, at telephone number (209) 586-4988 or 
lgiambruno@twainhartecsd.com. 
 
Any failure to fully investigate the sites or the foregoing conditions shall not relieve the Bidder from 
responsibility by estimating properly the difficulty or cost of successfully performing any work.  
Neither the District nor any of the District’s representatives or agents assumes any responsibility for 
any verbal representation regarding all existing and excepted site conditions. 
 
SECTION 4  –  ADDENDA TO THE PROJECT DOCUMENTS 
 
The District may modify any provision or part of the documents at any time prior to three (3) days 
before closing time, provided that the closing time set forth in Part I, Notice Inviting Bids, may be 
extended by the District at any time prior to said closing time.  Such revisions, if any, will be in the 
form of Addenda, which will be issued as set forth in this Part II, Section 2, Examination of 
Documents and Explanation to Bidders. 
 
Contractor failure to properly acknowledge all Addenda issued (including if none) may, at the 
discretion of the District, be grounds for rejection of the bid.  This acknowledgement shall be 
provided by completing and signing the form included in Part III, Bid Forms, Section 1, Bid, herein.  
Each Bidder shall submit this acknowledgement as a part of its bid, but in no circumstances will the 
acknowledgement be accepted subsequent to the closing time for bids. 
 
SECTION 5 – REGISTRATION OF CONTRACTORS 
 
All Bidders and their Subcontractors must be registered and qualified to perform public work 
pursuant to Section 1725.5 of the California Labor Code.  Bids will not be accepted nor any contract 
entered into without proof that the Bidder and its subcontractors are registered with the California 
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Department of Industrial Relations to perform public work pursuant to California Labor Code Section 
1725.5, subject to limited legal exceptions.   
 
All Bidders shall have the required license(s) under the provisions of Chapter 9, Division 3, of the 
Business and Professions Code of the State of California to do the type of work contemplated in the 
Project and shall be skilled and regularly engaged in the general class or type of work called for 
under the Contract.   
 
Each Bidder shall set forth in its bid the number, classification, and date of expiration of such 
license(s).  
 
SECTION 6  –  SCHEDULE OF BID 
 
The quantities included in the bid are estimates of the work to be completed. 
 
Bids shall be prepared on the form contained in Part III, Bid Forms, Section 2, Schedule of Bid.  The 
total bid shall constitute full compensation for furnishing all materials and doing all work in the 
Contract.  Bids must be provided for both Base Bid items and Additive Bid Items. 
 
No substitution of materials, methods, or listed alternatives not specified in the Specifications shall 
be permitted.   
 
SECTION 7  –  NOT USED 
 
SECTION 8  –  COMPARISON OF BIDS 
 
Bids will be compared on the basis of the total bid stated for the Base Bid in Part III, Section 2, 
Schedule of Bid.  Additive Bid Items must also be completed and, at the option of the District, may 
be added to the value of the Base Bid to arrive at a total contract value after comparison of the 
Base Bids. Additive Bid Items will not be used for initial comparison of bids.  
 
For the purpose of initial evaluation of bids, the following will be utilized in resolving arithmetic 
discrepancies and conflicts found on the face of the bidding schedule as submitted by Bidders: 

 
a. In case of discrepancy between unit price and extended price, the unit price will 

govern and will be used to correct the extension of unit prices. 
 
b. Apparent errors in addition of lump-sum and extended prices will be corrected. 
 
c. If no monetary symbol ($ or ¢) is entered with a unit price, lump sum, or extension, a 

dollar sign ($) will be assumed to be the Bidder’s intent. 
 
The District will recalculate the total bid based on the resolution of any arithmetic discrepancies and 
conflicts found.  The lowest bid will be determined after any required recalculations. 
 
Any bid that, in the opinion of the District, is so unbalanced between the various Contract items as 
to be detrimental to the best interests of the District will be rejected.  
 
SECTION 9  –  BIDDER’S STATEMENT OF SUBCONTRACTORS 
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In the form entitled Section 4, Bidder’s Statement of Subcontractors, provided within Part III of this 
Project Manual, and pursuant to Section 4100 et seq. of the Public Contract Code, the Bidder shall 
submit the name, California State License Board (CSLB) license number, city, and state of the 
place of business of each subcontractor who will perform work or labor or render service to the 
prime contractor in or about the construction of the work or improvement, or a subcontractor 
licensed by the State of California who, under subcontract to the prime contractor, specially 
fabricates and installs a portion of the work or improvement according to the Project Documents, in 
an amount in excess of one-half of one percent (½%) of the bid total as set forth in the Schedule of 
Bid, Part III, Section 2.  The prime contractor shall indicate the portion that will be done by each 
such subcontractor for each such portion as is defined by the subcontractor in its bid. 
 
Failure to list subcontractors in Part III, Bid Forms, Section 4, Bidder’s Statement of Subcontractors, 
is an express statement by the Bidder that it will perform that portion of the work with its own forces.  
The prime contractor may not substitute any person or subcontractor for a listed subcontractor 
without first obtaining written permission of the District’s General Manager pursuant to provisions of 
Section 4107 of the Public Contract Code. 
 
SECTION 10  –  QUALIFICATION OF BIDDERS 
 
Each Bidder shall submit with its bid an experience statement, substantially in the form included 
herein as Part III, Bid Forms, Section 7, Bidder’s Statement of Experience.   
 
A qualified bidder shall have a minimum five (5) years of experience specializing in tank 
fabrication and submersion service industrial coating for the water industry.  The bidder shall 
provide qualifications of the applicator and references listing at least three (3) projects completed in 
the past three (3) years.   
 
If Bidder is a corporation, it shall submit its state of incorporation and corporate number in addition 
to its business address; if a partnership or joint venture, full names of all partners or joint venturers 
shall be given in the form included herein as Part III, Bid Forms, Section 1, Bid. 
 
The District expressly reserves the right to reject any bid if it determines that the Bidder’s business 
and technical organization, financial resources, safety information, plant and equipment to be used 
in performing work, or lack of successful experience in performing similar work is such that it is not 
in the District’s best interest to accept the Bidder’s bid. 
 
Contractors or subcontractors who have been determined to have violated any public work laws and 
who are declared ineligible to perform work on public works projects by the Labor Commissioner as 
set forth in the Labor Code of the State of California, Section 1777.1 or 1777.7, are ineligible to bid 
or be awarded a contract for any public works project or to perform work as a subcontractor on a 
public works project. 
 
SECTION 11  –  CERTIFICATION OF COMPLETION REQUIREMENTS 
 
By signing Part III, Bid Forms, Section 1, Bid, the Bidder acknowledges acceptability of the 
construction time frame as set forth in Part IV, Contract and Bonds, Section 1, Contract, “Time of 
Performance.” The time specified for this work shall be deemed to start from the receipt of the 
Notice to Proceed.  Contractor must submit a reasonable construction schedule describing how the 
Contractor will meet the construction time frame requirements. 
 
SECTION 12  –  BID SECURITY 
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No bid will be considered unless it is accompanied by bid security in the form of cash, a certified 
check or a cashier’s check, payable to the order of the Twain Harte Community Services District, for 
a sum not less than ten percent (10%) of the bid total as set forth in the Bidder’s Schedule of Bid, 
Part III, Section 2, or a Bidder’s bond in the same amount executed as surety by a corporation 
acceptable to the District and authorized to issue such surety bond in the State of California.  Such 
bond shall be in conformity with the form included as Section 9 of Part III, Bidder’s Bond, of the 
Project Documents. 
 
Upon an award to the lowest bidder, the security of an unsuccessful bidder shall be returned in a 
reasonable period of time, but in no event shall that security be held by the District beyond 60 days 
from the time the award is made. 
 
SECTION 13  –  BIDDER’S MODIFICATION AND WITHDRAWAL OF BIDS 
 
A Bidder may, without prejudice to itself, modify or withdraw its bid by written request, provided that 
the request is received by the District prior to the time when bids are to be received.  Following 
withdrawal of its bid, the Bidder may submit a new bid, provided that such new bid is received prior 
to the stated closing time. 
 
SECTION 14  –  BID OPENING AND AWARD OF CONTRACT 
 
Bids will be kept unopened until the time stated for opening of bids.  At such time, the contents of 
each bid will be made public.  No responsibility shall attach to the District or any of its officers, 
employees, or representatives for the premature opening of a bid.  All Bidders or their authorized 
representatives are invited to be present at the bid opening. 
 
After opening the bids and prior to award of the Contract, the District will review the bids submitted 
and make a determination of the responsiveness of bids received.  If the District Board of Directors 
or General Manager determines any bid to be nonresponsive, it reserves the rights to reject any or 
all bids.  The District reserves the rights to reject any or all bids and to waive any non-material 
irregularities or omissions in bids received.  
 
The successful Bidder will be notified in writing by the District of the Award of Contract as soon as 
practical and within twenty (20) days after opening of bids.  Accompanying the District’s Notice of 
Award will be the Contract, in duplicate, which the successful Bidder will be required to sign and 
return together with the Performance Bond, Payment Bond, and the required number of copies of 
insurance certificates and endorsements to the District within ten (10) days following receipt of such 
Notice of Award.  The District will promptly determine whether such Contract, bonds, and insurance 
certificates and endorsements are acceptable, and upon such determination will forward a fully 
signed copy of the Contract to the successful Bidder.  The District may issue a Notice to Proceed at 
any time prior to or after forwarding the Contract.  The failure of any Bidder to whom the District 
may award the Contract as aforesaid to sign and return to the District the Contract, together with 
the required Performance Bond, Payment Bond, and insurance certificates and endorsements 
within the specified time period, shall entitle the District to declare a breach of Contract by such 
Bidder, to award the Contract to another Bidder, and to declare a forfeiture of the Bidder’s bid 
security accompanying the bid. 
 

In the event of such failure, the District will suffer damage, the amount of which is difficult, if not 
impossible, to ascertain; and the District shall, therefore, be entitled to retain the amount of such 
cashier or certified check submitted by the Bidder as bid security, or to enforce the provisions of the 
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Bidder’s Bond in the amount thereof, as liquidated damages for such breach of Contract, as 
provided by applicable law.  
 

SECTION 15  –  RELIEF OF BIDDERS 
 
Should a Bidder claim a mistake was made in its bid, the Bidder shall give the Secretary of the 
District written notice within five (5) business days after bid opening of the alleged mistake, and 
detail in said notice the circumstances under which the mistake occurred, all in accordance with 
Public Contract Code, Section 5103.  Final determination of relief of Bidders shall be made by the 
District Board of Directors.  Should the District Board of Directors accept the Bidder’s claim for 
relief, the Bidder will be released from all obligations and further requirements, and its bid security 
will be returned as applicable. 
 
SECTION 16  –  BONDS 
 
The Bidder to whom the Contract award is made shall, at the time of execution of the Contract, 
furnish to the District a Performance Bond and a Payment Bond, executed as surety by a 
corporation acceptable to the District and authorized to issue such surety bonds in the State of 
California.  Such bonds shall be substantially in the form included in Sections 2 and 3, respectively, 
of Part IV of the Project Documents.  Such Performance Bond and Payment Bond shall be for one 
hundred percent (100%) of the bid total as set forth in the Bidder’s Schedule of Bid, Part III, 
Section 2.  The entire cost of these bonds shall be borne by the successful Bidder. 
 
If the surety on any bond furnished by the Contractor is declared bankrupt, or becomes insolvent, or 
its right to do business is terminated, or it ceases to meet the requirements of the above paragraph, 
the Contractor shall, within five (5) business days thereafter, notify the District and substitute 
another bond and surety, both of which must be acceptable to the District. 
 
SECTION 17  –  NONDISCRIMINATION IN EMPLOYMENT 
 
Contracts for work under this Bid will obligate the Contractor and subcontractors not to discriminate 
in employment practices. 
 
SECTION 18  –  AGREEMENT TO ASSIGN (BIDDERS) 
 
The Bidder’s attention is directed to the provisions of Government Code Section 4552, which 
requires that in submitting a bid to a public purchasing body, Bidders offer to assign all rights arising 
from violations of antitrust regulations to the public entity if the bid is accepted.  In pertinent part, 
Government Code Section 4552, reads as follows: 
 

In submitting a bid to a public purchasing body, the Bidder offers and agrees that if 
the bid is accepted, it will assign to the purchasing body all rights, title, and interest 
in and to causes of action it may have under Section 4 of the Clayton Act (15 
U.S.C. Sec 15) or under the Cartwright Act (Chapter 2 [commencing with Section 
16700] of Part 2 of Division 7 of the Business and Professions Code), arising from 
the purchase of goods, materials, or services by the Bidder for sale to the 
purchasing body pursuant to the bid.  Such assignment shall be made and become 
effective at the time the purchasing body tenders final payment to the Bidder. 

 
SECTION 19  –  PROJECT DOCUMENTS TO SUCCESSFUL BIDDER 
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The Bidder to whom award is made may obtain three (3) sets of Project Documents for the work at 
no extra cost.  It is the Contractor’s responsibility to provide its own set(s) of conformed Project 
Documents. 
 
SECTION 20  –  BID PROTESTS 
 
Any protest of the proposed award of Contract to the Bidder with the lowest responsive bid must be 
submitted in writing to the Secretary of the District, no later than 4 p.m. of the second (2nd) business 
day following the date of the Bid opening.  All protests shall comply with the following procedures: 
 

1. The initial protest must contain a complete statement of the basis for the protest. 
 

2. The protest must state the facts and refer to the specific portion of the document or 
the specific statute that form the basis for the protest.  The protest must include the 
name, address, and telephone number of the person representing the protesting 
party. 

 
3. The party filing the protest must concurrently transmit a copy of the initial protest to 

the Bidder deemed the lowest Bidder.  
  

4. The party filing the protest must have actually submitted a Bid on the Project.  A 
subcontractor of a party filing a Bid on this Project may not submit a Bid Protest.  A 
party may not rely on the Bid Protest submitted by another Bidder, but must pursue 
its own protest in a timely manner. 

 
5. The procedure and time limits set forth in this Section are mandatory and are the 

Bidder’s sole and exclusive remedy in the event of a Bid Protest.  The Bidder’s 
failure to fully comply with these procedures shall constitute a waiver of any right to 
further pursue the Bid Protest, including filing of a challenge of the award pursuant to 
the California Public Contract Code, filing of a claim pursuant to the California 
Government Code, or filing of any other legal proceedings. 

 
6. The District shall review all timely protests prior to formal award of the Contract.  The 

District shall not be required to hold an administrative hearing to consider timely 
protest, but may do so at the option of the General Manager.  At the time of the 
District Board of Directors’ consideration of the award of the Contract, the District 
Board will also consider the merits of any timely protests.  The District Board of 
Directors may either accept the protest and award the Contract to the next lowest 
Bidder, or reject the protest and award to the lowest Bidder.    

 
7. These bid protest procedures shall not limit the District Board of Directors’ or the 

General Manager’s ability to reject all bids.
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BID FORMS 
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PART III 
BID FORMS 

 
 
SECTION 1  –  BID 
 

In response to the Notice to Contractors, Part I, dated March 21, 2023, and in accordance with 

the accompanying Instructions to Bidders, Part II, the undersigned hereby proposes to the 
Twain Harte Community Services District, sometimes referred to as “District,” to furnish all plant, 
labor, technical and professional services, supervision, materials, and equipment (other than 
materials and equipment specified as furnished by the District), and to perform all operations 

necessary and required for construction of District Project 200-57-0002, Million Gallon Tank #2 

Rehabilitation in accordance with the Project Documents, Parts I through VIII, inclusive, and 

any Addenda thereto, for District Project 200-57-0002, and at the prices stated opposite the 

respective items set forth in Part III, Bid Forms, Section 2, Schedule of Bid, attached hereto. 
 
This Bid constitutes a firm offer to the District, which cannot be withdrawn for sixty (60) days 
from and after the date set for opening of bids, or until a contract is fully executed by the District, 
whichever is earlier. 
 
The undersigned Bidder hereby certifies that it has examined and is fully familiar with all of the 
provisions of the Project Documents and records of investigations, where applicable; has 
carefully checked all of the words and figures shown on its Schedule of Bid, Part III, Section 2; 
has carefully reviewed the accuracy of all statements in this Bid and attachments hereto; and 
understands and agrees that the District will not be responsible for any errors or omissions on 
the part of the undersigned in preparing this Bid. 
 
The undersigned Bidder has, by careful examination of the Project Documents and records of 
geotechnical investigations, where applicable, and by examination of the actual site conditions, 
satisfied itself as to the nature and location of all work, the general and local conditions to be 
encountered in the performance of any work, the requirements of the Contract, and all other 
matters that can in any way affect the work or the cost thereof. 
 
If awarded the Contract, the undersigned agrees to execute and deliver to the District within ten 
(10) days after receipt of District’s Notice of Award, the Contract and the necessary 
Performance Bond, Payment Bond, and insurance certificates and endorsements. 
 
Attached hereto and by this reference incorporated herein and made a part of this Bid are the 
following, which have been completed and executed by the undersigned Bidder: 
 

Part III, Section 2 - Schedule of Bid 
Part III, Section 3 - Bidder’s License Certification and Department of Industrial 

Relations Registration  
Part III, Section 4 - Bidder’s Statement of Subcontractors 
Part III, Section 5 - Noncollusion Declaration to be Executed by Bidder and Submitted 
 With Bid 
Part III, Section 6 - Bidder’s Bond 
Part III, Section 7 - Bidder’s Statement of Experience  
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Enclosed herewith is a bid security in the form of a Bidder’s Bond in favor of, or a certified check 
or a cashier’s check payable to Twain Harte Community Services District, or cash in an amount 
not less than ten percent (10%) of the amount of the Bid total as set forth in the Schedule of Bid, 
Part III, Section 2, which shall be and remain the property of the District in the event of failure of 
the undersigned to execute and deliver the Contract and to furnish the necessary bonds and 
insurance certificates and endorsements in accordance with Part IV, Contract and Bonds.  It is 
further understood by the undersigned that such failure will cause substantial injury to the 
District, including delay in its construction program, which injury is not easily reduced to 
monetary terms; and it is, therefore, agreed that the amount of the Bidder’s Bid security is 
proper to be considered as liquidated damages for such injury and will be retained by the 
District in the event of such a failure. 
 
The undersigned Bidder certifies that it is now registered with the Department of Industrial 
Relations (DIR) to do public work pursuant to California Labor Code Section 1725.5.  The 
District reserves the right to require proof of registration. 
 
The undersigned Bidder acknowledges receipt, understanding, and full consideration of the 
following Addenda: 
 
 

ADDENDA NO(S).       
(Indicate none if no Addenda issued) 
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BIDDER: 
 
              
Name of Company     Business Address 
 
              
       Phone 
 
              
       Email 
 
By:              
  Authorized Signature    Date 
 
Name:               
 Print      Corporate Number 
       (if Bidder is a Corporation) 
Title:       State of Incorporation:      
 
 

(If person executing on behalf of a Corporation is not the President or Vice President, 
evidence of authority to sign on behalf of Corporation must be attached.) 

 
If Joint Venture 
 
The undersigned certify that they have full authority to sign this Bid on behalf of the Joint 
Venture named above as Bidder.  
 
       
Name of Joint Venture 
 
By:         By:         
 Authorized Signature             Signature 
 
Name:       Name:       
 Print       Print 
 
Title:         Title:         
 
Date:         Date:         
 

(Submit statement explaining the nature of the individual entities that comprise the Joint 
Venture and evidence of authority of individuals who sign this Bid to do so on behalf of 
the Joint Venture.) 

 
Joint Venture License No.:        
 
Date of Expiration:         
 
Classification:        
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SECTION 2  –  SCHEDULE OF BID 
 

Unit Price Schedule of Prices for Construction of the Million Gallon Tank #2 Rehabilitation, 

in accordance with the Project Documents.  The Bidder shall provide an amount in numbers for 
each item listed below (see Part II, Instructions to Bidders).  Failure to comply with these 
requirements may be grounds for finding the bid nonresponsive. 
 
BASE BID 

Item 
No. Item Description Quantity Unit Unit Price Total Price 

1 MOBILIZATION AND CONSTRUCTION 
COORDINATION 
for the lump-sum (LS) price of  

1 LS $________ $___________ 

2 REPLACE TANK ROOF  
for the lump-sum (LS) price of 

1 LS $________ $___________ 

3 NEW GUARDRAIL, ROOF HATCH, ROOF 
VENT, LEVEL GAUGE, AND ROOF FALL 
PROTECTION SYSTEM  
for the lump-sum (LS) price of 

1 LS $________ $___________ 

4 NEW CLIMBERS SAFETY DEVICE 
for the lump-sum (LS) price of 

1 LS $________ $___________ 

5 NEW LOW SECTION OF CAGED 
EXTERIOR LADDER AND DOOR 
for the lump-sum (LS) price of 

1 LS $________ $___________ 

6 INTERIOR COATINGS 
for the lump-sum (LS) price of 

1 LS $________ $___________ 

7 EXTERIOR COATINGS 
for the lump-sum (LS) price of 

1 LS $________ $___________ 

8 WELDED PATCHES  
for the per each (EA) price of 

16 EA $________ $___________ 

9 DEMOBILIZATION 
for the per each (LS) price of  

1 LS $________ $___________ 

10 NEW CATHODIC PROTECTION SYSTEM 
for the per each (LS) price of  

1 LS $________ $___________ 

      

$      
TOTAL BASE BID IN NUMBERS 

 
              

TOTAL BASE BID IN WORDS 
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SECTION 3  –  BIDDER’S LICENSE CERTIFICATION AND DEPARTMENT OF INDUSTRIAL 
RELATIONS REGISTRATION 

 
 
Pursuant to the Business and Professions Code of the State of California, Section 7030: 
 

"Contractors are required by law to be licensed and regulated by the Contractor's State 
License Board.  Any questions concerning a contractor may be referred to the Registrar, 
Contractor's State License Board, 3132 Bradshaw Road, Sacramento, California, Mailing 
Address:  P.O. Box 26000, Sacramento, California 95826." 

 
By executing its bid, Bidder certifies that it is now licensed in accordance with the provisions of 
the Contractor's License Law of the State of California, and license information is as follows: 
 
License Number – Class A:         
 
License Expiration – Class A:        
 
 
License Number – Class C33:        
 
License Expiration – Class C33:        
 
 
 
 
Pursuant to California Labor Code section 1725.5, a contractor shall be registered to be 
qualified to bid on, be listed in a bid proposal, subject to the requirements of Section 4104 of the 
Public Contract Code, or engage in the performance of any public work contract. 

 
By executing its bid, Bidder certifies that it is now registered in accordance with the provisions of 
California Labor Code section 1725.5, and has received the following number: 
 
DIR Registration Number:        
 

 
 
 

 



 

PROJECT 200-57-0002 PART III – BID FORMS 21  

SECTION 4  –  BIDDER’S STATEMENT OF SUBCONTRACTORS 
 
The undersigned Bidder submits herewith a list of subcontractors the Bidder proposes to 
employ on the work.  Said subcontractors will each perform work in an amount greater than one 
half of one percent (½%) of the total bid.  This list shall include the proper firm name, their 
license number and class, their DIR registration number, city and state of each subcontractor, 
and the portion of the work to be done by each subcontractor with the understanding that failure 
to name such subcontractors shall be witness that the Contractor shall have agreed to perform 
such portion of the work; and that the Contractor shall not subcontract said portion of the work; 
and if a subcontractor is listed, there shall be no substitution of that subcontractor without first 
obtaining written permission of the District Board of Directors pursuant to the provisions of 
Section 4107 of the Public Contract Code.  The Contractor shall list only one subcontractor for 
each portion of the work to be done as defined by the Contract.   

 

Portion of Work 
to be Done 

Subcontractor 
Name 

Contractor 
License 
Number 

DIR 
Registration 

Number 

Place of 
Business 

(City/State) 
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SECTION 5  –  NONCOLLUSION DECLARATION TO BE EXECUTED BY BIDDER AND 
SUBMITTED WITH BID 
 
State of California   ) 
     )  ss. 
County of _____________________ ) 
 
 
_______________________________, being first duly sworn, deposes and says that he or she 
is  ___________________________________ of _      , the 
party making the foregoing Bid that the Bid is not made in the interest of, or on behalf of, any 
undisclosed person, partnership, company, association, organization, or corporation; that the 
bid is genuine and not collusive of sham; that the Bidder has not directly or indirectly induced or 
solicited any other Bidder to put in a false or sham bid, and has not directly or indirectly 
colluded, conspired, connived, or agreed with any Bidder or anyone else to put in a sham bid, or 
that anyone shall refrain from bidding; that the Bidder has not in any manner, directly or 
indirectly, sought by agreement, communication, or conference with anyone to fix the bid price 
of the Bidder or any other Bidder, or to fix any overhead, profit, or cost element of the bid price, 
or of that of any other Bidder, or to secure any advantage against the public body awarding the 
Contract of anyone interested in the proposed Contract; that all statements contained in the Bid 
are true; and, further, that the Bidder has not, directly or indirectly, submitted his or her bid price 
or any breakdown thereof, or the contents thereof, or divulged information or data relative 
thereto, or paid, and will not pay, any fee to any corporation, partnership, company association, 
organization, bid depository, or to any member or agent thereof to effectuate a collusive or 
sham bid. 
 
 
 

 By:          
  Authorized Signature 
 
 Name:         
  Print 
 

       
Company 
 
       
Date 
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SECTION 9 - BIDDER’S BOND 

 

We, __________________________________________________________, as Principal, and 
          , as Surety, are firmly 
held and bound unto the Twain Harte Community Service District, a community services district 
organized and existing under the laws of the State of California, sometimes referred to as the 
District, in the sum of $___________________________ (which is a sum not less than ten 
percent (10%) of the amount of the accompanying Bid total) for the payment of which we bind 
ourselves, our heirs, executors, administrators, successors, and assigns jointly and severally, 
firmly by these presents. 
 
THE CONDITION OF THIS OBLIGATION IS SUCH THAT, WHEREAS, the Principal has 
submitted to the District the accompanying Bid under a public Notice to Contractors Inviting 
Sealed Bids for District Project Million Gallon Tank #2 Rehabilitation, at 23363 Mountain Drive, 
Twain Harte, CA. 
 
NOW, THEREFORE, if the accompanying Bid of the Principal is accepted and award be made 
by the District to the Principal; and if the Principal withdraws said Bid within the period specified 
in said Bid during which period said Bid cannot be withdrawn, or if the Principal shall fail, refuse, 
or neglect for any reason whatsoever within ten (10) days after receipt from the District of Notice 
of Award of the Contract to enter into the Contract with the District in accordance with the 
Principal’s Bid and the Instructions to Bidders for said Project, and to give bond with good and 
sufficient surety, and to furnish the insurance certificates and endorsements as stated in said 
Bid and the Instructions to Bidders for said Project, then the sum guaranteed by this Bond is 
forfeited to the District. 

 

It is agreed between Principal and Surety that such failure or neglect would result in injury to 
District, which is impracticable or extremely difficult to fix, and that such sum is considered by 
Principal and Surety as liquidated damages for such injury. 
 
In the event suit is brought upon this Bond by the District and judgment is recovered, the Surety 
or Sureties shall pay all costs incurred by the District in such suit, including attorneys’ fees to be 
fixed by the court. 
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_____________________   _____________________________________ 

Date      Company Name 

 

      _____________________________________ 

      Principal (Authorized Signature) 
 

      _____________________________________ 

      Business Address 
 

      _____________________________________ 

      City    State 

 

 

ACKNOWLEDGEMENT OF PRINCIPAL’S SIGNATURE: 

 

A notary public or other officer completing this certificate verifies only the identity of the 
individual who signed the document to which this certificate is attached, and not the 
truthfulness, accuracy, or validity of that document. 

 

 
State of California                                       } 
County of __________________________}  ss 

 
 

 
CAPACITY CLAIMED BY 

SIGNER 
 

□  INDIVIDUAL(S) 

□  CORPORATE OFFICER(S) 

  ___________________________________ 
                           Title(s) 

□  PARTNER(S) 

□  ATTORNEY-IN-FACT 

□  TRUSTEE(S) 

□  OTHER ___________________________ 

                          Describe 

□  SUBSCRIBING WITNESS (for) 

 ____________________________________ 
 ____________________________________ 
 ____________________________________ 

 

SIGNER IS 

REPRESENTING: 

Name(s) of Person(s) or Entity(ies) 

 ____________________________________ 
 ____________________________________ 
 ____________________________________ 

 
 
On ____________________  before me ___________________________, a Notary  
 
Public, personally appeared _________________________________________ 
                                                                       Name(s) of Signer(s) 
 

 
who proved to me on basis of satisfactory evidence to be the 
person(s) whose name(s) is/are subscribed to the within 
instrument and acknowledged to me that he/she/they executed the 
same in his/her/their authorized capacity(ies) and that by 
his/her/their signature(s) on the instrument, the person(s) or the 
entity upon behalf of which the person(s) acted, executed the 
instrument. 

 

I certify under PENALTY AND PERJURY under the laws of the State 
of California that the foregoing paragraph is true and correct. 
 
                                                            WITNESS my hand and official seal 
 
 
                                                           ________________________________________ 
                                                                                   Signature of Notary 
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_____________________   _____________________________________ 

Date      Company Name 

 

      _____________________________________ 

      Surety (Authorized Signature) 
 

      _____________________________________ 

      Business Address 
 

      _____________________________________ 

      City    State 

 

 

ACKNOWLEDGEMENT OF SURETY’S SIGNATURE: 

 

A notary public or other officer completing this certificate verifies only the identity of the 
individual who signed the document to which this certificate is attached, and not the 
truthfulness, accuracy, or validity of that document. 

 

 
State of California                                       } 
County of __________________________} ss 

 
 

 
CAPACITY CLAIMED BY 

SIGNER 
 

□  INDIVIDUAL(S) 

□  CORPORATE OFFICER(S) 

  ___________________________________ 
                           Title(s) 

□  PARTNER(S) 

□  ATTORNEY-IN-FACT 

□  TRUSTEE(S) 

□  OTHER ___________________________ 

                          Describe 

□  SUBSCRIBING WITNESS (for) 

 ____________________________________ 
 ____________________________________ 
 ____________________________________ 

 

SIGNER IS 

REPRESENTING: 

Name(s) of Person(s) or Entity(ies) 

 ____________________________________ 
 ____________________________________ 
 ____________________________________ 

 
 
On _______________________  before me __________________________, a Notary 
 
Public, personally appeared _______________________________________________ 
                                                                       Name(s) of Signer(s) 
 

 
who proved to me on basis of satisfactory evidence to be the 
person(s) whose name(s) is/are subscribed to the within 
instrument and acknowledged to me that he/she/they executed the 
same in his/her/their authorized capacity(ies) and that by 
his/her/their signature(s) on the instrument, the person(s) or the 
entity upon behalf of which the person(s) acted, executed the 
instrument. 

 

I certify under PENALTY AND PERJURY under the laws of the State 
of California that the foregoing paragraph is true and correct. 

 
 
                                                            WITNESS my hand and official seal 

                                                                                         
____________________________________________ 

                                                                                   Signature of Notary 
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SECTION 7  –  BIDDER’S STATEMENT OF EXPERIENCE 
 
The undersigned Bidder submits, as a part of its Bid, the following statements as to its 
experience qualifications.  The Bidder certifies that all statements and information set forth 
below are true and accurate. FAILURE TO COMPLETE THE FORM, AND/OR FAILURE TO 
PROVIDE INFORMATION FOR THE MINIMUM NUMBER OF PROJECTS MAY CAUSE 
BIDDER’S BID TO BE REJECTED AS NONRESPONSIVE. 
 
A qualified bidder shall have minimum five (5) years of experience specializing in tank 
fabrication and submersion service industrial coating for the water industry.  The bidder 
shall provide specific project details for at least three (3) such projects that Bidder has 
completed in the past three (3) years.   
 
Years of specialized experience:        
 

PROJECT TITLE AND DESCRIPTION 
OF QUALIFIED EXPERIENCE  

PERFORMED FOR 

AGENCY CONTACT  PHONE  

Project #1:  

Date Completed: 

Description: 

   

Project #2:  

Date Completed: 

Description: 

   

Project #3:  

Date Completed: 

Description: 
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PART IV 
CONTRACT AND BONDS 

 
 
 

INDEX 

Section Title 

 

 1  Contract 

 2  Performance Bond 

 3  Payment Bond 

 4  Workers Compensation Certification 
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PART IV 
CONTRACT AND BONDS 

 
SECTION 1 – CONTRACT 
 
This Contract is entered into as of the   day of April ____, 2023, between 
____________________ (Contractor) and the Twain Harte Community Services District 
(District).  For and in consideration of the payment to be made to Contractor, as hereinafter 
provided, Contractor shall perform all work specified below in accordance with all the provisions 
of the Contract, consisting of the following documents, which comprise the entire agreement 
between the District and Contractor, concerning the work, herein: 
 

Part I – Notice Inviting Bids 
Part II – Instructions to Bidders 
Part III – Bid Forms 
Part IV – Contract and Bonds 
Part V – General Conditions 
Part VI – Special Conditions 
Part VII – Technical Specifications 
Part VIII – Drawings 
Part IX – Appendix  

 
1. WORK TO BE PERFORMED:  Except as specified elsewhere in this Contract, Contractor 

shall furnish all plant, labor, materials, chemicals, tools, supplies, equipment, 
transportation, technical and professional services and supervision, and to perform all 
operations necessary and required to satisfactorily perform the work specified herein; all in 
accordance with the specifications contained herein. 

 
2. COMPENSATION:  As full consideration for satisfactory performance by Contractor of this 

Contract, the District will pay Contractor compensation in an amount not to exceed 
$__________________ in accordance with the prices set forth in Section 2, Schedule of 
Bid, of Part III, Bid Forms, and with the payment provisions of this Contract. 

 
3. TIME OF PERFORMANCE:  Time is of the essence for this Contract.  Contractor agrees 

to complete all work by December 1, 2023, and to have the tank filled, online and 
operational by October 1, 2023. 

 
4. AUTHORIZATION:  Both the District and Contractor do covenant that each individual 

executing this document by and on behalf of each part is a person duly authorized to 
execute contracts for that party. 

 
5. REPORTING REQUIREMENTS:  If Contractor is an individual or sole proprietor, 

Contractor must furnish its Social Security Number (SSN).  If Contractor is a corporation or 
partnership, Contractor must furnish its Federal Employer Identification Number (FEIN).  
Complete the Taxpayer I.D. Number section below.  If the work under this contract is 
subject to the payment of prevailing wages, Contractor must furnish its Department of 
Industrial Relations registration number. 

 
6. LIQUIDATED DAMAGES:  Contractor agrees to pay liquidated damages to the District at 

the rate of $500 per calendar day under conditions defined in Part VI, Special Conditions, 
Section SC-5, Liquidated Damages. 
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In witness whereof, the District and Contractor have executed this Contract on the date first 
above written. 
 
CONTRACTOR NAME 
Contractor Address 1 
Contractor Address 2 
Contractor Phone 
 
 
By:          
 Signature 
 
Printed Name/Title:         
 
 
 
Date:          
 
Corporate Number:       

Contractor License:       

DIR registration:       
 
 
Taxpayer I.D: 
 
SSN           -      -            
 
FEIN        -                     
 
 
 
TWAIN HARTE COMMUNITY SERVICES DISTRICT: 
 
 
 
By:           
 Eileen Mannix, Board President 
 
 
Date:           
 
 
ATTEST: 
 
 
By:           
 Kimberly Silva, Board Secretary  
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SECTION 2 – PERFORMANCE BOND 

 
We, ___________________________________________________________, as Principal, 
and _____________________________________________________________, as Surety, 
are jointly and severally held and bound unto the Twain Harte Community Services District, 
organized and existing under the laws of the State of California, sometimes referred to as the 
District, in the sum of _____________________________________________________ Dollars 
($_________________) for the payment of which we jointly and severally bind ourselves, our 
heirs, executors, administrators and assigns, and successors and assigns, firmly by these 
presents. 
 
THE CONDITION OF THIS BOND IS SUCH THAT, WHEREAS, on the _________ day of 
__________________, the said _____________________________________________, 
Principal herein, executed a certain Contract with the District, by the terms, conditions, and 
provisions of which Contract the said ______________________________________________, 
Principal herein, agrees to construct Million Gallon Tank #2 Rehabilitation, at 23363 Mountain 
Drive, Twain Harte, CA, all as set forth in said Contract, which Contract as so executed is 
attached hereto and by reference is incorporated herein and made a part hereof as fully for all 
purposes as if here set forth at length. 
 
NOW, THEREFORE, if the Principal herein shall faithfully and truly observe and comply with the 
terms, conditions, and provisions of said Contract in all respects, and shall well and truly and 
fully do and perform all matters and things undertaken to be performed under said Contract, 
upon the terms set forth therein, and within the time prescribed therein, and shall indemnify the 
District against any direct or indirect damages that shall be claimed for injuries to persons or 
property during the course of any work performed by or on behalf of Principal under said 
Contract, and until all work under said Contract is accepted and for an additional period of one 
(1) year after completion and acceptance of said work by the District, and shall apply all 
laborers, mechanics, subcontractors, materialmen, and all persons who shall supply such 
Contractor or subcontractor with services or supplies for carrying on such work, and shall 
perform said Contract according to laws, and shall complete in a satisfactory manner all repairs 
or replacements resulting from or caused by defective materials and/or faulty workmanship in 
the prosecution of the work during the one-year warranty period, then this obligation shall be 
void, otherwise it shall remain in full force and effect.  No prepayment or delay in payment and 
no change, extension, addition, or alteration of any provision of said Contract agreed to between 
the Principal and the District, and no forbearance on the part of the District, shall operate to 
relieve any Surety from liability on this Bond, and consent to make such changes, extension, 
additions, and alterations without further notice to or consent by any Surety is hereby given. 
 
In the event suit is brought upon this Bond by the District and judgment is entered in its favor, 
the Surety or Sureties shall pay all costs incurred by the District in such suit, including attorneys’ 
fees to be fixed by the court. 
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_____________________   _____________________________________ 

Date      Company Name 

 

      _____________________________________ 

      Principal (Authorized Signature) 
 

      _____________________________________ 

      Business Address 
 

      _____________________________________ 

      City    State 

 

 

ACKNOWLEDGEMENT OF PRINCIPAL’S SIGNATURE: 

 

A notary public or other officer completing this certificate verifies only the identity of the 
individual who signed the document to which this certificate is attached, and not the 
truthfulness, accuracy, or validity of that document. 

 

 
State of California                                       } 
County of __________________________}  ss 

 
 

 
CAPACITY CLAIMED BY 

SIGNER 
 

□  INDIVIDUAL(S) 

□  CORPORATE OFFICER(S) 

  ___________________________________ 
                           Title(s) 

□  PARTNER(S) 

□  ATTORNEY-IN-FACT 

□  TRUSTEE(S) 

□  OTHER ___________________________ 

                          Describe 

□  SUBSCRIBING WITNESS (for) 

 ____________________________________ 
 ____________________________________ 
 ____________________________________ 

 

SIGNER IS 

REPRESENTING: 

Name(s) of Person(s) or Entity(ies) 

 ____________________________________ 
 ____________________________________ 
 ____________________________________ 

 
 
On ____________________  before me ___________________________, a Notary  
 
Public, personally appeared _________________________________________ 
                                                                       Name(s) of Signer(s) 
 

 
who proved to me on basis of satisfactory evidence to be the 
person(s) whose name(s) is/are subscribed to the within 
instrument and acknowledged to me that he/she/they executed the 
same in his/her/their authorized capacity(ies) and that by 
his/her/their signature(s) on the instrument, the person(s) or the 
entity upon behalf of which the person(s) acted, executed the 
instrument. 

 

I certify under PENALTY AND PERJURY under the laws of the State 
of California that the foregoing paragraph is true and correct. 
 
                                                            WITNESS my hand and official seal 
 
 
                                                           ________________________________________ 
                                                                                   Signature of Notary 
 

 



 

PROJECT PROJECT 200-57-0002 PART IV – CONTRACT AND BONDS 32  

 

_____________________   _____________________________________ 

Date      Company Name 

 

      _____________________________________ 

      Surety (Authorized Signature) 
 

      _____________________________________ 

      Business Address 
 

      _____________________________________ 

      City    State 

 

 

ACKNOWLEDGEMENT OF SURETY’S SIGNATURE: 

 

A notary public or other officer completing this certificate verifies only the identity of the 
individual who signed the document to which this certificate is attached, and not the 
truthfulness, accuracy, or validity of that document. 

 

 
State of California                                       } 
County of __________________________} ss 

 
 

 
CAPACITY CLAIMED BY 

SIGNER 
 

□  INDIVIDUAL(S) 

□  CORPORATE OFFICER(S) 

  ___________________________________ 
                           Title(s) 

□  PARTNER(S) 

□  ATTORNEY-IN-FACT 

□  TRUSTEE(S) 

□  OTHER ___________________________ 

                          Describe 

□  SUBSCRIBING WITNESS (for) 

 ____________________________________ 
 ____________________________________ 
 ____________________________________ 

 

SIGNER IS 

REPRESENTING: 

Name(s) of Person(s) or Entity(ies) 

 ____________________________________ 
 ____________________________________ 
 ____________________________________ 

 
 
On _______________________  before me __________________________, a Notary 
 
Public, personally appeared _______________________________________________ 
                                                                       Name(s) of Signer(s) 
 

 
who proved to me on basis of satisfactory evidence to be the 
person(s) whose name(s) is/are subscribed to the within 
instrument and acknowledged to me that he/she/they executed the 
same in his/her/their authorized capacity(ies) and that by 
his/her/their signature(s) on the instrument, the person(s) or the 
entity upon behalf of which the person(s) acted, executed the 
instrument. 

 

I certify under PENALTY AND PERJURY under the laws of the State 
of California that the foregoing paragraph is true and correct. 

 
 
                                                            WITNESS my hand and official seal 

                                                                                         
____________________________________________ 

                                                                                   Signature of Notary 
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SECTION 3 – PAYMENT BOND 

 

We, _____________________________________________________________, as Principal, 
and ______________________________________________________________, as Surety, 
are jointly and severally held and bound unto the Twain Harte Community Services District, 
organized and existing under the laws of the State of California, sometimes referred to as the 
District, in the sum of ______________________________________________________ 
Dollars ($________________) for the payment of which we jointly and severally bind ourselves, 
our heirs, executors, administrators and assigns, and successors and assigns, firmly by these 
presents. 
 
THE CONDITION OF THIS BOND IS SUCH THAT, WHEREAS, on the __________ day of 
____________________, the said ________________________________________________, 
Principal herein, executed a certain Contract with the District, by the terms, conditions, and 
provisions of which Contract the said ______________________________________________, 
Principal herein, agrees to construct Million Gallon Tank #2 Rehabilitation, at 23363 Mountain 
Drive, Twain Harte, CA, all as set forth in said Contract, which Contract as so executed is 
attached hereto, and by reference is incorporated herein and made a part hereof as fully for all 
purposes as if here set forth at length. 
 
AND WHEREAS, said Contractor is required by the provisions of Sections 9550 through 9556, 
California Civil Code, to furnish a bond in connection with said Contract, as hereinafter set forth. 
 
THE CONDITION OF THIS OBLIGATION IS SUCH that if said Contractor, its heirs, executors, 
administrators, successors, or assigns, or subcontractors, shall fail to pay any of the persons 
named in Section 9100of the California Civil Code, or amounts due under the Unemployment 
Insurance Code with respect to work or labor performed by any such claimant, or for any 
amount required to be deducted, withheld, and paid over to the California Franchise Tax Board 
from the wages and employees of the Contractor and its subcontractors pursuant to such 
Contract and warranty work and labor that the Surety or Sureties will pay for the same, in an 
amount not exceeding the sum specified in this Bond, and also, in case suit is brought upon the 
Bond, a reasonable attorney’s fee, to be fixed by the court. 
 
This Bond shall inure to the benefit of any and all of the persons named in Section 9100 of the 
California Civil Code as to give a right of action to such persons or their assigns in any suit 
brought upon this Bond in accordance with said Sections 9550 through 9556 of the California 
Civil Code. 
 
In the event suit is brought upon this Bond and judgment is recovered, the Surety shall pay all 
costs incurred by the District in such suit, including reasonable attorney’s fees to be fixed by the 
court. 

 

No prepayment or delay in payment and no change, extension, addition, or alteration of any 
provision of said Contract agreed to between the Contractor and the District, and no 
forbearance on the part of the District, shall operate to relieve any Surety from liability of this 
Bond, and consent to make such changes, extensions, additions, and alterations without further 
notice to or consent by such Surety is hereby given. 
 

 

_____________________   _____________________________________ 
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Date      Company Name 

 

      _____________________________________ 

      Principal (Authorized Signature) 
 

      _____________________________________ 

      Business Address 
 

      _____________________________________ 

      City    State 

 

 

ACKNOWLEDGEMENT OF PRINCIPAL’S SIGNATURE: 

 

A notary public or other officer completing this certificate verifies only the identity of the 
individual who signed the document to which this certificate is attached, and not the 
truthfulness, accuracy, or validity of that document. 

 

 
State of California                                       } 
County of __________________________} ss 

 
 

 
CAPACITY CLAIMED BY 

SIGNER 
 

□  INDIVIDUAL(S) 

□  CORPORATE OFFICER(S) 

  ___________________________________ 
                           Title(s) 

□  PARTNER(S) 

□  ATTORNEY-IN-FACT 

□  TRUSTEE(S) 

□  OTHER ___________________________ 

                          Describe 

□  SUBSCRIBING WITNESS (for) 

 ____________________________________ 
 ____________________________________ 
 ____________________________________ 

 

SIGNER IS 

REPRESENTING: 

Name(s) of Person(s) or Entity(ies) 

 ____________________________________ 
 ____________________________________ 
 ____________________________________ 

 
 
On _______________  before me _______________________________,  a Notary  
 
Public, personally appeared _______________________________________________ 
                                                                       Name(s) of Signer(s) 
 

 
 

who proved to me on basis of satisfactory evidence to be the 
person(s) whose name(s) is/are subscribed to the within 
instrument and acknowledged to me that he/she/they executed the 
same in his/her/their authorized capacity(ies) and that by 
his/her/their signature(s) on the instrument, the person(s) or the 
entity upon behalf of which the person(s) acted, executed the 
instrument. 

 

I certify under PENALTY AND PERJURY under the laws of the State 
of California that the foregoing paragraph is true and correct. 

 
 
                                                            WITNESS my hand and official seal 
 

                                                          
____________________________________________ 

                                 Signature of Notary 
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_____________________   _____________________________________ 

Date      Company Name 

 

      _____________________________________ 

      Surety (Authorized Signature) 
 

      _____________________________________ 

      Business Address 
 

      _____________________________________ 

      City    State 

 

 

ACKNOWLEDGEMENT OF SURETY’S SIGNATURE: 

 

A notary public or other officer completing this certificate verifies only the identity of the 
individual who signed the document to which this certificate is attached, and not the 
truthfulness, accuracy, or validity of that document. 

 

 
State of California                                       } 
County of __________________________} ss 

 
 

 
CAPACITY CLAIMED BY 

SIGNER 
 

□  INDIVIDUAL(S) 

□  CORPORATE OFFICER(S) 

  ___________________________________ 
                           Title(s) 

□  PARTNER(S) 

□  ATTORNEY-IN-FACT 

□  TRUSTEE(S) 

□  OTHER ___________________________ 

                          Describe 

□  SUBSCRIBING WITNESS (for) 

 ____________________________________ 
 ____________________________________ 
 ____________________________________ 

 

SIGNER IS 

REPRESENTING: 

Name(s) of Person(s) or Entity(ies) 

 ____________________________________ 
 ____________________________________ 
 ____________________________________ 

 
 
On __________________  before me _______________________________, a Notary 
 
Public, personally appeared _______________________________________________ 
                                                                       Name(s) of Signer(s) 
 

 

who proved to me on basis of satisfactory evidence to be the 
person(s) whose name(s) is/are subscribed to the within 
instrument and acknowledged to me that he/she/they executed the 
same in his/her/their authorized capacity(ies) and that by 
his/her/their signature(s) on the instrument, the person(s) or the 
entity upon behalf of which the person(s) acted, executed the 
instrument. 

 

I certify under PENALTY AND PERJURY under the laws of the State 
of California that the foregoing paragraph is true and correct. 

 
 
                                                            WITNESS my hand and official seal 

                                                           
____________________________________________ 

                                                                                   Signature of Notary 
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SECTION 5 –  WORKERS’ COMPENSATION CERTIFICATION 

 

AS REQUIRED BY SECTIONS 1861 OF THE CALIFORNIA LABOR CODE 

 
I am aware of the provisions of Section 3700 of the California Labor Code, which require every 
employer to be insured against liability for workers’ compensation or to undertake self-insurance 
in accordance with the provisions of the California Labor Code, and I will comply with such 
provisions before commencing the performance of the work of this Contract for  
District Project 200-57-0002, Million Gallon Tank #2 Rehabilitation. 
 
 
Contractor:       
 
 
By:         
 
 
Title:        
 
 
Date:        
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PART V 
GENERAL CONDITIONS 

 
 

 
INDEX 
 

Section Title 

 

GC-1 Entire Agreement 

GC-2 Independent Contractor 

GC-3 Authorized Representatives 

GC-4 Meetings 

GC-5 Notices 

GC-6 Discovery of Errors, Omissions or Discrepancies 

GC-7 Laws, Regulations, and Prevailing Wages 

GC-8 Permits, Licenses, Easements and Taxes 

GC-9 Publications 

GC-10 Waiver 

GC-11 Indemnity 

GC-12 Patent Indemnity 

GC-13 Subcontracts and Subcontractors 

GC-14 Assignments 

GC-15 Termination of Right to Proceed 

GC-16 Optional Termination 

GC-17 Suspension of Work 

GC-18 Contractor-Furnished Drawings and Data 

GC-19 Substitutions and Equal Alternatives 

GC-20 Quality of Equipment, Materials, Products, and/or Workmanship 

GC-21 Inspections and Samples 

GC-22 Project Documents and Record Drawings 

GC-23 Safety Requirements 

GC-24 Cleaning Up 

GC-25 Contaminated Soils/Materials 

GC-26 Existing Utilities and Interferences 

GC-27 Differing Site Conditions 
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GC-28 Changes 

GC-29 Delays and Time Extensions 

GC-30 Extra Work Payment 

GC-31 Protest Procedure 

GC-32 Records and Accounts 

GC-33 Progress Payments 

GC-34 Liens and Stop Notice 

GC-35 Acceptance of Contract and Final Payment 

GC-36 Survival 

GC-37 Warranty 

GC-38 Cost-Reduction Incentive 
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PART V 
GENERAL CONDITIONS 

 
 
GC-1 ENTIRE AGREEMENT 
 
This Contract embodies the entire agreement between the District and Contractor.  The parties 
shall not be bound by or be liable for any statement, representation, promise, inducement, or 
understanding of any kind or nature not set forth herein.  No changes, amendments, or 
modifications of any of the terms or conditions of the Contract shall be valid unless reduced to 
writing and signed by both parties. 
 
GC-2 INDEPENDENT CONTRACTOR 
 
Contractor represents that it is fully experienced and properly qualified to perform the class of 
work provided for herein, and that it is properly licensed, equipped, organized, and financed to 
perform such work.  Contractor shall act as an independent contractor and not as the agent of 
the District in performing the Contract, maintaining complete control over its employees and all 
of its subcontractors.  Nothing contained in this Contract or any subcontract awarded by 
Contractor shall create any contractual relationship between any such subcontractor and the 
District. Contractor shall perform all work in accordance with its own methods subject to 
compliance with the Contract. 
 
Contractor shall employ only competent and skilled personnel to perform the work.  Contractor 
shall, if requested to do so by the District in writing, remove from the jobsite any personnel of 
Contractor.  Contractor is responsible for maintaining satisfactory conduct of its employees and 
those of its subcontractors and maintaining labor relations in such manner as shall provide for 
harmony among the workers. 
 
Contractor shall comply with and shall cooperate with the District in enforcing jobsite conditions 
which affect the performance of the work including but not limited to starting and quitting time, 
smoking regulations, check-in and check-out procedures, jobsite safety regulations, and daily 
clean-up. 
 
GC-3 AUTHORIZED REPRESENTATIVES 
 
Before starting work, Contractor shall designate a competent, authorized representative 
acceptable to the District to represent and act for Contractor and shall inform the District in 
writing of the name and address of such representative together with a clear definition of the 
scope of his/her authority to represent and act for Contractor and shall specify any and all 
limitations of such authority.  Contractor shall keep District informed of any subsequent changes 
in the foregoing.  All notices, determinations, instructions, and other communications given to 
the authorized representative by the District shall be binding upon Contractor. 
 
The District’s representative (sometimes referred to as “District”) is the District’s General 
Manager or the General Manager’s authorized designee. All questions and requests of the 
Contractor as to compensation (including additional compensation), interpretation of the 
Contract, instructions, or extensions of time, otherwise shall be submitted in writing to the 
District’s representative for determination.  The District’s representative is authorized to: 
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1. Determine the amount, quality, acceptability, and fitness of all work, materials, 
and equipment required by the Contract. 

2. Make the final decision on all questions that may arise as to the quality or 
acceptability of materials furnished and work performed and as to the manner of 
performance and rate of progress of the work. 

3. Make the final decision on all questions that may arise as to the coordination, 
interpretation and acceptable fulfillment of the Contract and its plans and 
Specifications. 

4. Make the final decision on all questions as to measurement and payment and 
amounts owed to the Contractor. 

5. Reject defective work and materials whenever such rejection may be necessary 
to assure execution of the Contract in accordance with the intent of the Contract. 

6. Prepare and/or issue Contract Change Orders for all authorized changes or 
approved extra work in the Contract. 

7. Monitor Project schedules and to enforce Project schedule requirements, and to 
take such measures as may be necessary to maintain overall Project schedules. 

8. Enforce and to make effective such decisions and orders that the Contractor fails 
to carry out promptly. 

 
GC-4 MEETINGS 
 
A preconstruction meeting will be held after the award of the Contract to review the Contractor’s 
preconstruction submittals as required by the Contract and to discuss various safety and 
administrative items. The Contractor shall also be prepared to discuss the construction schedule 
and methods of implementing the various work items. 
 
The District may notice other meetings at which attendance by the Contractor and 
subcontractors may be required. 
 
GC-5 NOTICES 
 
Any written notice to be given to Contractor by the District, may be delivered in person to 
Contractor's authorized representative or mailed to the address last given in writing by 
Contractor. 
 
Notices to District: 
 
Twain Harte Community Services District 
22912 Vantage Pointe Drive 
Twain Harte, CA 95383 
 
Administrative Representative:  Tom Trott, General Manager 

Contract No.:  200-57-0002 

Telephone:  (209) 586-3172 
 
Technical Representative:  William Bellis, P.E. 
Telephone:  (805) 748-6726 
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GC-6 DISCOVERY OF ERRORS, OMISSIONS OR DISCREPANCIES 
 
If the Contractor discovers any errors, omissions, discrepancies, or conflicts in the Contract, it 
shall immediately so inform the District in writing.  The District will promptly clarify such matters 
by issuing Addenda or Change Orders.  Failure or delay to act on the part of the District shall 
not constitute a waiver of any right afforded the District by the Contract or constitute an implied 
approval.  Any work affected by such discoveries that is performed by the Contractor prior to 
authorization by the District shall be at the Contractor’s risk. 
 
Unless otherwise noted below, conflicts or inconsistencies between parts of the Contract will be 
resolved by the District with a Change Order or with an Addendum, if required.  Addenda and 
Change Orders bearing the most recent date shall prevail over Addenda or Change Orders 
bearing earlier dates.  Any reference to Addenda-changed Specifications or drawings shall be 
considered to have been changed accordingly. 
 
In resolving conflicts, errors, or discrepancies, the order of precedence shall be as follows: 

1. Change Orders/Addenda (most recent in time takes precedence) 

2. Contract and Bond Forms 

3. Technical Specifications  

4. Special Conditions 

5. Project Drawings 

6. General Conditions 

7. Instructions to Bidders 

8. Bid Forms 

9. Notice to Contractors 
 

Reference specifications shall have the same order of precedence as the document in which it 
is referenced.  For example, a reference to the District’s Standard Specifications contained in 
the Technical Specifications will have the same order of precedence as that Technical 
Specification.  A reference to an Appendix contained in the Technical Specifications will have 
the same order of precedence as that Technical Specification.  If a reference specification is 
mentioned in more than one part of the Contract, the part with the highest order of precedence 
shall govern. 
 
With reference to the Project Drawings: 

1. Figures govern over scaled dimensions. 

2. Project-specific drawings govern over general and typical drawings. 

3. Addenda/Change Order drawings govern over Project Drawings. 

4. Project Drawings govern over standard drawings. 
 
It shall be the Contractor’s responsibility to resolve any conflicts between the requirements 
contained on permits from other agencies and the Contract to the satisfaction of the District.  
When there is a conflict between the requirement(s) as specified in the Contract and as required 
by other agencies, the more restrictive requirement(s) shall prevail. 
 
By execution of the Contract, the Contractor agrees that no request for additional compensation, 
and/or claim under Government Code Section 900 et seq. will be made against the District for 
any damages in excess of the aggregate sum of $50,000 or five percent (5%) of the 
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construction costs (whichever is greater) for alleged damage that it or its subcontractors may 
suffer due to the inadequacy of the Contractor's bid on account of any alleged errors, omissions, 
or other deficiencies in the Contract.  This limitation shall not apply to compensation for extra 
work authorized by the District as provided for in this Section GC-30, Extra Work Payment, and 
Section GC-27, Differing Site Conditions. 
 
GC-7 LAWS, REGULATIONS, AND PREVAILING WAGES 
 
This Contract shall be in accordance with the laws of the state of CALIFORNIA.  Parties further 
stipulate that this Contract was entered into in the state of CALIFORNIA and the state of 
CALIFORNIA is the only appropriate forum for any litigation as a result of breach hereof or any 
questions risen herefrom. 
 
Contractor shall keep itself fully informed of, and shall observe and comply with, all laws, 
ordinances, and regulations which in any manner affect those engaged or employed on any 
work, or the materials and equipment used in any work, or in any way affect the performance of 
any work, and of all orders and decrees of agencies having any jurisdiction or authority over 
work performed under the Contract. 
 
Contractor shall comply with all applicable federal, state, and local laws, ordinances, rules, and 
regulations; and lawful orders of all authorities having jurisdiction for the safety of persons and 
protection of property. 
 
If any discrepancy or inconsistency should be discovered between the Contract and any such 
law, ordinance, regulation, order, or decree, Contractor shall immediately report the same in 
writing to the District.  Contractor shall be responsible for the compliance by subcontractors of 
all tiers with the above provisions of this Section.  Contractor shall post all job site notices as 
required by law or regulation.  
 
A. Prevailing Wages:  Special attention is directed to Part 7, Chapter 1, Article 2, Sections 

1770 et seq. of the California Labor Code.  Reference is hereby made to the provisions for 
minimum per diem wages contained in Part I, Notice to Contractors.  .  This Contract will 
be subject to compliance monitoring and enforcement by the California Department of 
Industrial Relations, pursuant to Labor Code Section 1771.4.  

 

The Contractor and each subcontractor engaged in the work shall pay each respective 
employee thereof an amount not less than the general prevailing rate of per diem wages 
established in compliance with Section 1770 et seq. of the California Labor Code and as 
determined by the State of California Director of Industrial Relations to be effective and 
applicable for the various crafts, trades, or type of worker needed or required to execute 
the Contract.  In accordance with Section 1770 of said Labor Code, nothing otherwise 
provided under Article 2 of said Labor Code shall prohibit the payment of wage rates to 
any worker in excess of such prevailing rates of wages as determined by the Director of 
the Department of Industrial Relations. However, should the Contractor or a subcontractor 
have a contractual relationship with workers whereby per diem rates of wages are paid in 
excess of such determined prevailing rates of wages, the Contractor or subcontractor shall 
identify and submit a certified listing of such workers and the amounts payable prior to 
beginning construction operations applicable thereto in accordance with this General 
Condition. 
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Failure of the Contractor or any subcontractor to certify and list workers and actual wages 
in excess of those effective as determined by the State of California Director of Industrial 
Relations shall be deemed an express statement by the Contractor or such subcontractor 
that actual wages shall be as determined by the Director of Industrial Relations and such 
will be paid all workers and be applicable to all work required and ordered under the 
Contract. 
 
The possibility of labor cost increases within the periods of time established and specified 
for completion of the Project is one of the elements to be considered by bidding 
Contractors and its subcontractors.  The District will not consider any increase in labor 
costs as a basis of a request for additional compensation for work bid as specified and 
shown regardless of the cause of the increase. 
 
It is stipulated that the provisions of Article 2, Chapter 1, Part 7, Division 2 (commencing 
with Section 1770), of the California Labor Code, and in particular, Sections 1775 and 
1776, shall be complied with.  In accordance with said Section 1775, the Contractor and 
any subcontractor under the Contractor, shall forfeit to the District or to the Division of 
Labor Standards, as a penalty, up to fifty dollars ($50) per each day or portion thereof, for 
each worker paid less than the prevailing rates for such work or craft in which such worker 
is employed for any work done under the Contract by him/her or by any subcontractor 
under the Contractor in violation of the provisions of the Labor Code and in particular, 
California Labor Code Sections 1770 to 1780, inclusive.  The amount of the daily penalty 
shall be as determined by the Labor Commissioner in accordance with Section 1775.  In 
addition to said penalty and pursuant to said Section 1775, the difference between the 
prevailing wage rates and the amount paid to each worker by the Contractor or 
subcontractor for each day or portion thereof for which each worker was paid less than the 
prevailing wage rate shall be paid to each worker by the Contractor or subcontractor. 
 
If a worker employed by a subcontractor is not paid the general prevailing per diem wages 
by the subcontractor, the prime contractor or the project is not liable for any penalties 
unless the prime contractor had knowledge of that failure to pay specified prevailing rate of 
wages to those workers or unless the prime contractor fails to comply with the California 
Labor Code, Section 1775(b) (1)-(4). 
 
Where prevailing wage determinations have been predetermined to change during the 
Contract (beyond expiration dates as indicated on the forms), the Contractor shall obtain 
such changes from the Prevailing Wage Unit, Division of Labor Statistics and Research, 
Department of Industrial Relations, 525 Golden Gate Avenue, San Francisco, California 
94102, telephone (415) 557-0561, and deliver copy of such to the District. 
 
If a Contractor or subcontractor intends to use a craft or classification not shown on the 
general prevailing wage determinations, the Contractor or subcontractor may be required 
to pay the wage rate of the craft or classification most closely related to it as shown in the 
general determinations effective at the time of bid opening. 

 
B. Payroll Records:  The Contractor and subcontractor’s attention is directed to the provisions 

of Section 1776 of the California Labor Code and to the requirements therein pertaining to 
the keeping, availability, and filing of accurate payroll records of all journeymen, 
apprentices, and other workers performing work under this Contract.  The Contractor 
agrees to comply with the requirements of said section. 
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Prior to each monthly progress payment, the Contractor shall deliver to the District copies 
of certified payrolls of its and all subcontractors’ forces performing work at the job site (or 
sites established primarily for the work) for labor compliance purposes and extra/force 
account considerations.  Such records shall be kept current on an effective day or period 
basis. The certified payroll records shall be kept on forms provided by the Division of 
Labor Standards Enforcement, or shall contain the same information as the forms 
provided by the Division in addition to the above-listed information. 
 
The Contractor shall also furnish the records specified in California Labor Code Section 
1776, including but not limited to the certified payrolls, directly to the Labor Commissioner.   

 
Each payroll record shall contain or be verified by a written declaration that is made under 
penalty of perjury stating: 

1. The information contained in the payroll is true and correct; 

2. The employer has complied with the requirements of California Labor Code 
Sections 1771, 1811, and 1815 for any work performed by its employees on the 
Project. 

 
The Contractor shall inform the District of the location of the above payroll records, 
including the street address, city and county, and shall, within five (5) working days, 
provide a notice of change of location and address. 

 
The Contractor or subcontractor has 10 days in which to comply subsequent to receipt of a 
written notice requesting certified payroll records. In the event that the Contractor or 
subcontractor fails to comply within the 10-day period, he or she shall, as a penalty to the 
District, forfeit one hundred dollars ($100) for each calendar day, or portion thereof, for 
each worker, until strict compliance is effectuated. Upon the request of the Division of 
Labor Standards Enforcement, these penalties shall be withheld from progress payments 
then due. The Contractor is not subject to a penalty assessment pursuant to this section 
due to the failure of a subcontractor to comply with this section. 

 
Any copy of records made available for inspection as copies and furnished upon request 
to the public or any public agency by the District shall be marked or obliterated in 
accordance with California Labor Code Section 1776. 

 
Compliance with the above provisions of this Section and California Labor Code, Section 
1776, shall be the responsibility of the Contractor or subcontractor.  Pursuant to Labor 
Code Section 1771.4, Contractor is required to post all job-site notices prescribed by law 
or regulation that include, but are not limited to, payment of prevailing wages. 

 
C. Labor Discrimination:  Attention is directed to Section 1735 of the Labor Code, which 

reads as follows: 
 
 No discrimination shall be made in the employment of persons upon public works because 

of race, religious creed, color, national origin, ancestry, physical disability, mental 
disability, medical condition, marital status, or sex of such persons, except as provided in 
Section 12940 of the Government Code, and every contractor for public works violating 
this Section is subject to all the penalties imposed for violation of this Chapter. 
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D. Apprentices:  The Contractor shall comply with the provisions of Sections 1777.5 and 
1777.6, of the California Labor Code in regard to employment of apprentices. 
 

E. Work Hours:  Contractor stipulates and agrees that pursuant to the provisions of Labor 
Code, Sections 1810 through 1815, eight (8) hours labor shall constitute a legal day's 
work, and no worker shall be required or permitted to work more than eight (8) hours in 
any one (1) calendar day and forty (40) hours in any one (1) calendar week, except as 
provided for under Section 1815.  Nothing in this provision shall be construed to relate to 
wage determination or in any way affect contractual provisions related to compensation.  
The contractor or subcontractor shall, as a penalty to the District, forfeit twenty-five dollars 
($25) for each worker employed in the execution of the contract by the respective 
contractor or subcontractor for each calendar day during which the worker is required or 
permitted to work more than 8 hours in any one calendar day and 40 hours in any one 
calendar week in violation of the provisions of this article.  

 
 Notwithstanding the Labor Code provisions set forth above, pursuant to Labor Code, 

Section 1815, work performed by employees of Contractor in excess of eight (8) hours per 
day and forty (40) hours during any one (1) week shall be permitted provided that 
compensation shall be made for all hours worked in excess of eight (8) hours per day at 
not less than one and one-half (1-1/2) times the basic rate of pay. 

 
F. Travel:  As required by Section 1773.8 of the California Labor Code, the Contractor shall 

pay travel and subsistence payments to each worker needed to execute the work, as such 
travel and subsistence payments are defined in the applicable collective bargaining 
agreements filed in accordance with this Section. 
 

G. Chemical Exposure:  Contractor shall comply with Sections 12101 through 12901 of Title 
22, California Administrative Code.  Contractor shall warn all persons at the work site of 
their exposure to chemicals known to the state to cause cancer or birth defects or other 
reproductive harm.  Contractor shall be responsible for compliance by its subcontractors 
with this article. 

 

H. Air Pollution:  The Contractor shall so perform its work as not to discharge into the 
atmosphere from any source whatsoever smoke, dust, or other air contaminants in 
violation of the laws, rules, and regulations of the governmental entities having jurisdiction. 

 

I. Asbestos:  The Contractor shall comply with all state laws and regulations regarding 
asbestos and asbestos-related work including, but not limited to, the provisions of 
California Labor Code, Sections 6501.5 through 6511. 

 
J. Human Remains:  The Contractor’s attention is directed to the provisions of Health and 

Safety Code, Section 7050.5, relating to the discovery of human remains.  Upon any such 
discovery, there shall be no further excavation or disturbance of the site.  The Contractor 
shall immediately notify the District and the Tuolumne County Sheriff-Coroner’s Office of 
any such find and shall comply with all other applicable laws and regulations. 

 

K. Cultural Resources: The Contractor’s attention is directed to the provisions of Health and 
Safety Code, Section 7050.5, and Public Resources Code, Sections 5098.5, 5097.94, 
5097.98, and 5097.99, and the California Environmental Quality Act (CEQA), Appendix K, 
relating to the excavation, removal, destruction, injury, and defacement of historic or 
prehistoric ruins, burial grounds, archeological or vertebrate paleontological sites, or any 
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other archeological, paleontological or historical feature.  The Contractor shall immediately 
stop work in the area of the archeological discovery and notify the District and comply with 
all other laws and regulations upon discovery of any such remains in the construction site.  
Compensation to the Contractor, if any, for lost time or changes in construction to avoid 
the find shall be determined in accordance with changed conditions or Change Order 
provisions of the Contract.  The Contractor shall have no property right in such sites or 
features. 

 
In the event that any Indian relics or items possessing archaeological or historical value 
are discovered by the Contractor or any of its subcontractors or any of their 
representatives or employees, the Contractor shall immediately notify the District and 
await the District’s decision before proceeding with any work.  The Contractor shall have 
no property right in such relics and items. 

 
L. License: Contractor shall be licensed under the provisions of Chapter 9, Division 3, of the 

Business and Professions Code of the State of California to do the type of work 
contemplated in the Project and shall be skilled and regularly engaged in the general class 
or type of work called for under the Contract. 

 

M. Agreement to Assign (Contractors and Subcontractors:  Agreement to Assign (Contractors 
and Subcontractors):  The Contractor’s and subcontractors’ attention is directed to the 
provisions of Government Code, Section 4551, which requires that, in entering into a 
public works contract or subcontract, contractors and subcontractors agree to assign to 
the purchasing body all rights arising from violations of antitrust regulations.  In pertinent 
part, Government Code, Section 4551, reads as follows: 

 
In entering into a public works contract or a subcontract to supply goods, services 
or materials pursuant to a public works contract, the contractor or subcontractor 
offers and agrees to assign to the awarding body all rights, title and interest in and 
to all causes of action it may have under Section 4 of the Clayton Act (15 U.S.C. 
Section 15) or under the Cartwright Act (Chapter 2 [commencing with 
Section 16700] of Part 2 of Division 7 of the Business and Professional Code) 
arising from purchases of goods, services, or materials pursuant to the public 
works contract or the subcontract.  This assignment shall be made and become 
effective at the time the awarding body tenders final payment to the contractor 
without further acknowledgement by the party 
 

N. Claims and Actions Against Public Entities and Employees: The Contractor's and 
subcontractors' attention is directed to Government Code Section 900 et seq. dealing with 
claims and actions against public entities and employees.  Nothing contained in the 
Contract, including but not limited to Section GC-28, Changes, is intended to modify or 
remove the requirements set forth in these Government Code sections. 

 
1. If the Contractor files any claim with the District for compensation in excess of the 

Contract amount or return of liquidated damages, the claim shall be in writing and 
include the documents necessary to substantiate the claim.  Said documents may 
include invoices, cost breakdowns, and other documentation explaining the details of 
the Contractor’s calculations of the amount claimed.  Such claim must be filed on or 
before the date of final payment.  Nothing in this subsection is intended to extend the 
time limit or supersede notice requirements otherwise provided by the Contract 
relating to requests for extra compensation or extensions of time.  The presentation 
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of any claim by the Contractor shall be accompanied by a signed personal 
certification as set forth below. 

 
PERSONAL DECLARATION AND CERTIFICATION OF CLAIM 

 
 I, _________________, BEING THE _________________ (MUST BE AN 
OFFICER) OF ______________ (CONTRACTOR), DECLARE UNDER PENALTY 
OF PERJURY UNDER THE LAWS OF THE STATE OF CALIFORNIA, AND DO 
PERSONALLY CERTIFY AND ATTEST THAT:  I HAVE THOROUGHLY 
REVIEWED THE ATTACHED CLAIM AND KNOW ITS CONTENTS, AND SAID 
CLAIM IS MADE IN GOOD FAITH; THE SUPPORTING DATA IS TRUTHFUL AND 
ACCURATE; THAT THE AMOUNT REQUESTED ACCURATELY REFLECTS THE 
CONTRACT ADJUSTMENT FOR WHICH THE CONTRACTOR BELIEVES THE 
DISTRICT IS LIABLE; AND, FURTHER THAT I AM FAMILIAR WITH CALIFORNIA 
GOVERNMENT CODE SECTION 12650, ET SEQ. PERTAINING TO FALSE 
CLAIMS, AND FURTHER KNOW AND UNDERSTAND THAT SUBMISSION OR 
CERTIFICATION OF A FALSE CLAIM MAY LEAD TO FINES, IMPRISONMENT 
AND/OR OTHER SEVERE LEGAL CONSEQUENCES. 
 

  Signed:      
  Date:       

 

2. For claims of less than fifty thousand dollars ($50,000), the District will respond in 
writing within 45 days of its receipt of the claim, or may request, in writing, within 30 
days of its receipt of the claim, submission of additional documentation supporting 
the claim or relating to defenses or claims the District may have against the 
Contractor. 

 

a. If such additional documentation is requested by the District, it shall be 
provided by the Contractor within 20 days of its receipt of the request from 
the District or as otherwise mutually agreed upon by the District and the 
Contractor. 

 

b. Following the Contractor’s submission of all requested additional 
documentation, the District will respond to the claim within 15 days or within 
the period of time taken by the Contractor in producing the additional 
documentation, whichever is longer. 

 

3. For claims of over fifty thousand dollars ($50,000) and less than or equal to three 
hundred seventy-five thousand dollars ($375,000), the District will respond in writing 
within 60 days of its receipt of the claim, or may request, in writing, within 30 days of 
receipt of the claim, submission of additional documentation supporting the claim or 
relating to defenses or claims the District may have against the Contractor. 

 

a. If such additional documentation is requested by the District, it shall be 
provided by the Contractor within 30 days of its receipt of the request or as 
otherwise mutually agreed upon by the District and the Contractor.      

 

b. Following the Contractor’s submission of all requested additional 
documentation, the District will respond to the claim within 30 days, or within 
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the period of time taken by the Contractor in producing the additional 
documentation, whichever is longer. 

 
4. If the Contractor disputes the District's written response, or if the District fails to 

respond within the time prescribed, the Contractor may so notify the District, in 
writing, either within fifteen (15) days of receipt of the District's response or within 
fifteen (15) days of the District's failure to respond within the time prescribed, 
respectively, and demand an informal conference to meet and confer for settlement 
of the issues in dispute.  Upon receiving such a demand, the District shall schedule a 
meet and confer conference within thirty (30) days. 

 
5. If, following the meet and confer conference, the claim or any portion remains in 

dispute, the Contractor may file a claim pursuant to Chapter 1 (commencing with 
Section 900) and Chapter 2 (commencing with Section 910) of Part 3 of Division 3.6 
of Title 1 of the Government Code.  For purposes of those provisions, the running of 
the period of time within which a claim must be filed shall be tolled from the time the 
Contractor submits its written claim pursuant to paragraph 2 above until the time said 
claim is denied pursuant to the procedures set forth herein, including any period of 
time utilized by the meet and confer conference. 

 
GC-8 PERMITS, LICENSES, EASEMENTS AND TAXES 
 
A. Permits and Licenses: Contractor shall, unless otherwise provided elsewhere in the 

Contract, at its expense, obtain all permits and licenses and pay all charges and fees 
necessary for the performance of the Contract, and shall give all public notices necessary 
for the lawful performance of the Contract. 

 
Attention is directed to the Project Documents and to any permits that may have been 
acquired by or imposed upon the District that contain requirements related to performance 
of the work, including but not limited to encroachment permits and storm water pollution 
prevention.  All work within public properties and rights of way shall be accomplished in 
conformance with any specific conditions, instructions, and/or requirements contained in 
permits issued by the agencies having jurisdiction over such property and rights of way. 
 
Where permits and/or licenses require subsequent contingent permits, inspections, or 
other actions, the Contractor shall comply with these requirements at no additional cost to 
the District, except that the inspection fees charged by regulatory and/or permitting 
agencies shall be paid for by the District.  However, if the inspection fee is due to 
noncompliance of the permit requirements, such inspection fee shall be paid for by the 
Contractor. 

 

B. Easements: The District may provide easements for work under the Contract.  

District-provided easements are shown in the Project Documents.  All work within 

private and public properties shall be accomplished in conformance with any 

specific conditions, instructions, and/or requirements of the respective easements. 

 
The District may provide additional easements for use of public or private property for 
working space, haul roads, and for storage of materials and equipment.  District-provided 
easements are shown in the Project Documents.  The Contractor may use such property 
so provided for working space, haul roads, and for storage of materials and equipment.  
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Should the Contractor find it necessary or advantageous to use any land, over and above 
that land that is provided, for any purpose whatever, the Contractor shall, at its expense, 
obtain a written agreement with the property owner and obtain approval from the District 
for the use of such land.  A copy of any such agreement shall be submitted to the District 
prior to implementation. 
 
Nothing in the Contract shall be construed as allowing the Contractor to make any 
arrangements with any person to permit occupancy or use of any land, structure, or 
building for any Contract purpose whatsoever, either with or without compensation, in 
conflict with any agreement between the District and any owner, former owner, or tenant of 
such land, structure, or building. 

 
C. Taxes: Contractor shall pay all taxes, levies, duties, and assessments of every nature due 

in connection with any work under the Contract, shall make any and all payroll deductions 
required by law, and shall indemnify and hold harmless the District from any liability on 
account of any and all such taxes, levies, duties, assessments, and deductions. 

 
GC-9 PUBLICATIONS 
 
No publications or advertisements concerning the subject matter of the Contract shall at any 
time be made by or on behalf of Contractor, its subcontractors, or suppliers, unless prior written 
authorization is obtained from the District.   
 
No advertising signs shall be erected at the site of the work. 
 
GC-10 WAIVER 
 
Neither the inspection by the District, nor any order, measurement, approval, determination, 
decision, or certificate by the District, nor any order by the District for the payment of money, nor 
any payment for or use, occupancy, possession, or acceptance of the whole or any part of the 
work by the District, nor any extension of time, nor any other act or omission of the District shall 
constitute, or be deemed to be acceptance of any defective or improper work, materials, or 
equipment nor operate as a waiver of any requirement or provision of the Contract, nor of any 
remedy, power, or right of or herein reserved to the District  nor of any right to damages for 
breach of Contract.  Any and all rights and/or remedies provided for in the Contract are intended 
and shall be construed to be cumulative; and, in addition to each and every other right and 
remedy provided for herein or by law, the District shall be entitled, as a right, to a writ or 
injunction against any breach or threatened breach of the Contract by Contractor, by its 
subcontractors, or by any other person or persons. 
 
None of the provisions of the Contract shall be considered waived by the District unless such 
waiver is expressly given in writing by the District.  No such waiver shall be a waiver of any past 
or future default, breach, or modification of any of the terms, provisions, conditions, or 
covenants of the Contract unless expressly set forth in such waiver. 
 
GC-11 INDEMNITY 
 
Contractor shall indemnify, defend, and hold harmless the District and its officers, agents, 
servants, employees and any other District representatives, and each of them, from and against 
any and all suits, actions, legal or administrative proceedings, claims, demands, consequential 
damages, liabilities, interest, attorneys' fees, costs and expenses of whatsoever kind or nature 
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whether arising before or after final acceptance of the work hereunder and in any manner 
directly or indirectly caused, occasioned, or contributed to or claimed to be caused, occasioned, 
or contributed to in whole or in part by reason of any act, omission, fault, or negligence whether 
active or passive of Contractor, or of anyone acting under its direction, control, or on its behalf 
including subcontractors in connection with or incident to the performance of this Contract 
without limiting the generality of the foregoing, the same shall include injury to or death of any 
person or persons and damage to any property, regardless of where located, including without 
limitation the property of the District, Contractor's employees, and all other persons.  
Contractor's aforesaid indemnity and hold harmless agreement shall not be applicable to any 
liability caused by the active negligence or willful misconduct of the District or its officers, agents 
or employees.  
 
Contractor shall include in each agreement with each of its subcontractors at all tiers, a 
provision requiring that the subcontractor indemnify the District as stated in this Section. 
 
GC-12 PATENT INDEMNITY 
 
The Contractor shall pay all licenses, copyrights, fees, and royalties and assume all costs 
incident to the use and performance of the work, or the incorporation in the work, of any 
invention, design, process, product, or device that is the subject of patent rights or copyrights 
held by others.  The Contractor shall indemnify, defend, and save harmless the District, its 
officers, directors, employees, representatives, and agents, and each of them from and against 
all claims, losses, costs, damages, consequential damages, and expenses, including attorneys' 
fees, incurred by the District, its officers, directors, employees, representatives, and agents as a 
result of or in connection with any claims or actions based upon infringement or alleged 
infringement of any patent and/or copyright and arising out of the use of the materials, 
equipment, and/or products furnished under the Contract by the Contractor, or out of the 
processes or actions employed by, or on behalf of, the Contractor in connection with the 
performance of the Contract.  The Contractor shall, at its expense, promptly defend against any 
such claim or action, whether or not well founded in fact or in law, provided that the District shall 
have notified the Contractor upon becoming aware of such claims or actions, and provided 
further that the Contractor's aforementioned obligations shall not apply to equipment, materials, 
and/or products furnished or specified by the District.  The Contractor shall have the right, in 
order to avoid such claims or actions, to substitute at its expense noninfringing equipment, 
materials, and/or products, or to modify at its expense such infringing equipment, materials, 
and/or products so they become noninfringing, provided that such substituted and modified 
equipment, materials, and/or products shall meet all the requirements and be subject to all the 
provisions of the Contract. 
 
GC-13 SUBCONTRACTS AND SUBCONTRACTORS  
 
No subcontract shall be entered into and Contractor shall not substitute any person as 
subcontractor in place of a subcontractor so listed in the Contract provided that the District, at its 
discretion, may consent to a subcontractor substitution if (1) the subcontractor listed fails or 
refuses to execute a written contract, or (2) the substitution is otherwise necessary to the 
efficient construction of the work.  In either case, Contractor shall obtain the District's prior 
written consent.  No subcontracts at any tier shall relieve Contractor of any of its liabilities or 
obligations under the Contract, and Contractor agrees that it is fully responsible to the District 
for the acts and omissions of its subcontractors and of persons either directly or indirectly 
employed by them in the performance of the Contract.  Contractor shall assure that each 
subcontractor at all tiers fully complies with the provisions of any applicable Worker's 
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Compensation Act or similar law having application to subcontractor's employees.  Failure of 
Contractor or any of its subcontractors to comply with this provision will be considered as 
grounds for termination of the Contract at Contractor's expense in accordance with Section GC-
15 Termination of Right to Proceed.  
 
Nothing contained in the Contract shall create any contractual relationship between any 
subcontractor and the District.   
 
The Contractor shall, at all times, be responsible for the safety of its subcontractors' employees 
at any tier and for its subcontractors' plants and equipment at any tier; and the method of 
prosecuting the work and shall ensure the compliance, by all subcontractors' employees at any 
tier, with all local, state, and federal safety regulations and the District Safety Requirements as 
may be applicable to the performance of the work. 
 
The Contractor shall, at all times, be responsible for the adequacy, efficiency, and sufficiency of 
its subcontractor at any tier or persons employed by the subcontractors.  All workers shall have 
sufficient knowledge, skill, and experience to properly perform the work assigned to them. 
 
When a portion of the work that has been subcontracted by the Contractor is not being 
prosecuted in a manner satisfactory to the District, the Contractor shall cause such 
subcontractor forces to be removed immediately upon the request of the District, and such 
subcontractor forces shall not again be employed on the work. 
 
Any assignment of the performance of this Contract without prior written consent of the District 
shall be voidable.  Consent will not be given to any proposed assignment which would relieve 
the original Contractor or its Surety of their responsibilities under the Contract.  Contractor may 
assign monies due or to become due it under the Contract, to the extent permitted by law, and 
such assignment will be recognized by the District, if written notice thereof is given to the District 
at least ten (10) working days before a payment is due, but any assignment of monies shall be 
subject to all proper set-offs in favor of the District and to all deductions or retentions provided 
for in the Contract and particularly all money withheld, whether assigned or not, shall be subject 
to being used by the District for the completion of the work in the event that Contractor should 
be in default therein or for the payment of claims or liens. 
 
GC-14 ASSIGNMENTS  
 
No assignment of any performance of work under this Contract shall be made by the Contractor, 
its heirs, executors, administrators, or successors without prior written consent of the District.  
Consent for any proposed assignment will not be considered that would, by any instrument, 
relieve the original Contractor or its Surety of the responsibilities under the Contract. 
 
The Contractor may assign monies due or to become due under the Contract, to the extent 
permitted by law, and such assignment will be recognized by the District, if written notice thereof 
is given to the District at least ten (10) days before a payment is due.  Any assignment of 
monies shall, however, be subject to all proper set-offs in favor of the District and to all 
deductions provided for in the Contract.  All monies withheld, whether assigned or not, shall be 
subject to being used by the District for the completion of the work in the event that the 
Contractor should be in default therein or for the payment of claims or liens against the work 
from any source. 
 
 



 

PROJECT 200-57-0002 PART V – GENERAL CONDITIONS 52  

 
GC-15 TERMINATION OF RIGHT TO PROCEED 
 
If Contractor should refuse or fail, except in cases for which extension of time is provided, to 
supply enough properly skilled workers, proper equipment and proper appliances or proper 
materials, or if it should fail to make prompt payments to subcontractors or for material or labor, 
or disregard laws, ordinances, or the instructions of the District, or otherwise be guilty of a 
substantial violation of any provision of this Contract, then the District may without prejudice to 
any other right or remedy, serve written notice upon Contractor and Surety, if any, of the 
District's intention to terminate the performance of Contractor, such notices to contain the 
reasons for such termination, and unless within seven (7) calendar days after the serving of 
such notice upon Contractor and Surety, if any, such cause shall cease and satisfactory 
arrangement for correction shall be made, the performance of Contractor  shall cease and 
terminate.  In the event of any such termination, or should Contractor be adjudged as bankrupt, 
or if it should make a general assignment for the benefit of its creditors, or if a receiver should 
be appointed on account of its insolvency, the District shall serve notice thereof upon Contractor 
and Surety, if any, and the Surety shall have the right to perform the Contract; provided, 
however, that if the Surety does not commence performance thereof within seven (7) calendar 
days from the date of service of notice of termination upon the Surety, the District may take 
possession of the premises and of all materials, tools, equipment, and appliances thereon and 
finish the work by whatever method the District may deem expedient.  In such case, Contractor 
shall not be entitled to receive any further payment until the work is finished.  If the unpaid 
balance of the Contract price shall exceed the expense of finishing the work, including 
compensation for additional managerial and administrative services, such excess shall be paid 
to Contractor.  If such expense shall exceed such unpaid balance, Contractor and Surety, if any, 
shall pay the difference to the District.  The expense incurred by the District as herein provided, 
and the damage incurred through Contractor's default, shall be certified by the District.  Service 
of any notices hereunder shall be deemed complete upon the deposit in the United States mail, 
postage prepaid, addressed to the address of Contractor and Surety, if any, as shown on 
records on file with the District. 
 
Said termination shall be without prejudice to any other remedies available to the District. 
 
Upon receipt of any such written notice of termination of right to proceed, Contractor shall, at its 
expense, for that work affected by any such termination: 
 
A. Assist the District in making an inventory of all materials and equipment in storage at the 

site, enroute to the site, and on order from suppliers. 
 
B. Assign to the District subcontracts, supply contracts, and equipment rental agreements all 

as designated by the District. 
 
C. Remove from the site all construction materials, equipment, and plant listed in said 

inventory other than such construction materials, equipment, and plant which are 
designated in writing by the District to be used by the District in completing such work. 

 
GC-16 OPTIONAL TERMINATION 
 
Including, but not limited to, provisions for termination in the event of national emergency under 
Section 4410 et. seq. of the Government Code of the State of California, the District may, at its 
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option, cancel and terminate the Contract in whole or in part at any time by written notice thereof 
to Contractor, whether or not Contractor is in default. 
 
Upon any such cancellation and termination, Contractor shall waive any claims for damages, 
including loss of anticipated profits, on account thereof, but as the sole right and remedy of 
Contractor and the District, the District shall pay Contractor in accordance with subparagraph 
B., below, provided, however, that the provisions of the Contract, which by their very nature 
survive final acceptance under the Contract, shall remain in full force and effect after such 
cancellation and termination to the extent provided in such provisions. 
 
A. Upon receipt of any such notice, Contractor shall, unless the notice requires otherwise: 

 1. Immediately discontinue work on the date and to the extent specified in the notice. 

 2. Place no further orders or subcontracts for materials, services, or facilities, other than 
as may be necessary or required for completion of such portion of work under the 
Contract that is not terminated. 

 3. Promptly make every reasonable effort to obtain cancellation upon terms satisfactory 
to the District of all orders and subcontracts to the extent they relate to the 
performance of work terminated. 

 4. Assist the District as specifically requested, in writing, in the maintenance, protection, 
and disposition of property acquired by the District under the Contract. 

 
B. Upon any such termination, the District will pay to Contractor an amount determined in 

accordance with the following (without duplication of any item): 

 1. All amounts due and not previously paid to Contractor for work completed in 
accordance with the Contract prior to such notice, and for work thereafter completed 
as specified in such notice. 

 2. The cost of settling and paying claims arising out of the termination of work under 
subcontracts or orders as provided in subparagraph A.3., above. 

 3. The reasonable costs incurred pursuant to subparagraph A.4., above. 

 4. Any other reasonable costs incidental to such termination of work. 

 5. The foregoing amounts shall include a reasonable sum, under all of the 
circumstances, as profit for any work performed by Contractor. 

 
GC-17 SUSPENSION OF WORK 
 
The District may, at any time and in its sole discretion, for the District’s convenience, by notice 
in writing to the Contractor, suspend the performance of all or any portion of the work being or to 
be performed under the Contract.  Work that is suspended shall not be resumed until the District 
issues a written notice to resume suspended work.  Upon issuing the notice to suspend work, 
the District will designate the amount and type of plant, labor, and equipment to be committed to 
the Project.  During the period of suspension, the Contractor shall use its best efforts to utilize 
its plant, labor, and equipment in such a manner as to minimize the costs associated with 
suspension. 
 
A. Upon receipt of any notice to suspend work, the Contractor shall, unless the notice 

requires otherwise: 
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1. Immediately discontinue work on the date and to the extent specified in the 
notice; and 

2. Place no further orders or subcontracts for material, services, or facilities with 
respect to suspended work other than as required in the notice; and 

3. Promptly make every reasonable effort to obtain suspension of all orders, 
subcontracts, and rental agreements to the extent they relate to performance of 
work suspended upon terms satisfactory to the District; and 

4. Unless otherwise specifically stated in the notice, the Contractor shall continue to 
protect and maintain the Project, including those portions of work that have been 
suspended. 

 
B. As full compensation, the Contractor will be reimbursed for the following costs, 

reasonably incurred, without duplication of any item, to the extent that such costs directly 
result from such suspension of work: 

1. A standby charge to be paid to the Contractor during the period of suspension of 
work, which standby charge shall be sufficient to compensate the Contractor for 
keeping, to the extent required in the notice, its organization and equipment 
committed to the Project in a standby status. 

2. All reasonable costs associated with mobilization and demobilization of the 
Contractor’s plant, forces, and equipment. 

3. An equitable amount to reimburse the Contractor for the cost of maintaining and 
protecting that portion of the Project upon which work has been suspended. 

4. If the costs associated with subsequently performing work is increased or 
decreased as a result of any such suspension of work, an equitable adjustment 
reflecting either an increase or decrease in such cost will be established by 
Change Order in accordance with Section GC-28, Changes. 

 
Upon receipt of notice to resume suspended work, the Contractor shall immediately resume the 
suspended work to the extent required in the notice.  The Contractor shall also submit a revised 
construction schedule for the District’s review and approval. 
 
In cases where other governmental agencies or authorities suspend the performance of the 
work, and such suspension is not due to the failure of the Contractor to comply with the 
requirements of the Contract, the suspension will be considered a suspension for convenience 
by the District and the provisions of this Section shall apply. 
 
Notwithstanding the provisions for convenience stated above, the District may partially or 
entirely suspend the work for an indefinite period of time for the failure of the Contractor to 
comply with the Contract.  Under such suspension, the Contract completion date will not be 
extended and the Contractor shall not be entitled to recover resulting costs or damages 
including, but not limited to, acceleration costs. 
 
GC-18 CONTRACTOR-FURNISHED DRAWINGS AND DATA 
 
Contractor shall promptly submit within the time specified at its own expense all submittals, 
shop drawings and details required by the plans and specifications.  The District's favorable 
review shall be obtained before any such items are manufactured or used in the work.  The 
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favorable review of drawings by the District shall apply in general design only and shall in no 
way relieve Contractor from responsibility for errors or omissions contained therein.  Favorable 
review by the District shall not relieve Contractor of its obligation to meet safety requirements 
and all other requirements of laws. 
 
Submittals and coordination are the responsibility of Contractor; this responsibility shall not be 
delegated in whole or in part to subcontractors or suppliers.  Any designation of work "by other," 
shown on submittals, shall mean that the work will be the responsibility of Contractor rather than 
the subcontractor or supplier who has prepared the shop drawings. 
 
Submittals shall be prepared in such form that data can be identified with the applicable 
specification paragraph.  The data shall demonstrate clearly compliance with the project 
drawings and specifications and shall relate to the specific equipment to be furnished.  Where 
manufacturer's standard drawings are employed, they shall be marked clearly to show what 
portions of the data are applicable to this project. 
 
Review of shop drawing submittals by the District has as its primary objective the completion for 
the District of a project in full conformance with the project drawings and specifications, 
unmarred by field corrections, and within the time provided.  In addition to this primary objective 
shop drawing review as a secondary objective will assist Contractor in its procurement of 
equipment that will meet all requirements of the project drawings and specifications, will fit the 
structures detailed on the drawings, will be complete with respect to piping, electrical, and 
control connections, will have the proper functional characteristics, and will become an integral 
part of a complete operating facility.  Acceptance of shop drawings and submittals does not 
constitute a change order to the Contract requirements. 
 
Within ten (10) business days after receipt by the District of three (3) hard copies and one (1) 
PDF copy each of Contractor's submissions and all appurtenant data required for their review, 
the appropriate number of copies will be returned to Contractor with one of the following 
notations: 
 
1. Resubmittal not required; correction, if any noted. 
2. Correct and resubmit; corrections noted. 
 
Returned copies of drawings marked with notation "1" authorize Contractor to proceed with the 
operations covered by such returned copies, provided that such operations shall be subject to 
the comments, if any, shown on such returned copies 
 
Returned copies of drawings marked with notation "2" shall be corrected, as necessary and 
required, and shall be submitted in the same manner as before. 
 
Submittals which do not have all the information required to be submitted, including deviations, 
are not acceptable and will be returned without review. 
 
When submittals are favorably reviewed, the District will retain two (2) copies and will return all 
other copies to Contractor.  When submittals are not favorably reviewed, the District will retain 
only one (1) copy and will return all others to Contractor. 
 
It is considered reasonable that Contractor shall make a complete and acceptable submission to 
the District at least by the second submission of data.  The District reserves the right to deduct 
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monies from payments due Contractor to cover additional costs of the District's review beyond 
the second submission. 
 
Favorable review by the District will not constitute acceptance by the District of any 
responsibility for the accuracy, coordination, and completeness of the shop drawings or the 
items of equipment represented on the drawings.  Accuracy, coordination, and completeness of 
shop drawings shall be the sole responsibility of Contractor, including responsibility to 
backcheck comments, corrections, and modifications from the District's review before 
fabrication. 
 
Supplemental, specific requirements for shop drawings and details are contained in the 
applicable technical sections of these specifications. 
 
Copies of schedules and shop drawings submitted to the District for review shall be such as to 
provide two (2) for the District's files, and such additional copies as Contractor may desire for its 
own office files and/or for distribution by it to subcontractors or vendors.  Exceptions will be 
noted in specific sections of this Contract. 
 
All submittals and supporting data, catalogs, and schedules, shall be submitted as the 
instruments of Contractor, who shall be responsible for their accuracy and completeness.  
These submittals may be prepared by Contractor, subcontractors, or suppliers, but Contractor 
shall ascertain that submittals meet all of the requirements of the Contract while conforming to 
structural, space, and access conditions at the point of installation.  Contractor shall check all 
submittals before submitting them to the District. 
 
The District shall check and review schedules, drawings, etc., submitted by Contractor only for 
general design conformance with the concept of the project and compliance with the information 
given in the Contract. 
 
Shop drawings shall not be used to order products' fabrication or delivery for construction or 
installation unless submitted to and favorably reviewed by the District. 
 
Acceptance by the District of any drawings, method of work, or any information regarding 
materials and equipment Contractor proposes to furnish shall not relieve Contractor of its 
responsibility for any errors therein and shall not be regarded as an assumption of risks or 
liability by the District, or its representatives, or any officer or employee thereof, and Contractor 
shall have no claim under the Contract on account of the failure or partial failure or inefficiency 
or insufficiency of any plan or method of work or material and equipment so accepted.   Such 
acceptance shall be considered to mean merely that the District has no objection to Contractor 
using, upon its own full responsibility, the plan or method of work proposed, or furnishing the 
materials and equipment proposed. 
 
GC-19 SUBSTITUTIONS AND EQUAL ALTERNATIVES 
 
The work, unless otherwise permitted or approved by the District, shall be completed with the 
incorporated use of trade-named materials and equipment where such are specified.  
Substitutions and equal alternatives will be permitted as provided in this Section; however, 
neither the request for substitution nor the offer of alternatives shall in any way by their submittal 
obligate the District to assent to any request or offer.  Failure of Contractor to submit proposed 
substitutions for review in accordance with this Section will be considered as evidence that the 
work shall be accomplished with trade-named materials and equipment as identified in the 
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Technical Specifications and shall be cause for rejection by the District of any other proposed 
substitutions. 
 
Except when the specifications prohibit the substitution of a similar or equivalent material or 
article, Contractor may make written request to the District for approval of the use of alternative 
equipment or materials.  Such request shall contain complete data intended to show that such 
alternative item is of a quality equal to or better than that specified and has the required 
characteristics for the intended use. Upon request, Contractor shall furnish to the District such 
additional information relating to such alternative items as the District may require. 
 
Contractor shall submit written requests for substitutions to the District, within thirty-five (35) 
days of Contract award and prior to placing any purchase orders, but at least thirty (30) days 
before it requires approval of any such alternative item. 
 
The burden of proof as to the quality and suitability of alternatives shall be upon Contractor, and 
it shall furnish all necessary information requested and required by the District.  The District will 
be the sole judge as to the quality and suitability of alternative articles or materials, and its 
decision shall be final. 
 
GC-20 QUALITY OF EQUIPMENT, MATERIALS, PRODUCTS, AND/OR WORKMANSHIP 
 
The Contractor shall furnish all equipment, materials, and/or products required to complete the 
work, except equipment, materials, and/or products that are designated to be furnished by the 
District.  Materials that are identified as District-furnished materials on the Project Drawings or in 
Part VI, Special Conditions, Section SC-15, District-Furnished Materials or Equipment, will be 
available to the Contractor free of charge, upon request, at the locations designated. 
 
Only equipment, materials, and/or products meeting the requirements of the Contract shall be 
incorporated in the work.  The equipment, materials, and/or products furnished and used shall 
be new and shall be manufactured, handled, and installed in a workmanlike manner to ensure a 
completed Project in accordance with the Contract.  Manufacturers’ warranties, guarantees, 
instruction sheets, and parts lists that are furnished with certain equipment, materials, and/or 
products incorporated in the work shall be delivered to the District before the Contract will be 
accepted. 
 
If no detailed specifications are set forth, the Contractor shall furnish equipment, materials, 
and/or products in conformance with the latest standards, specifications, manuals or codes of 
an acceptable technical society, organization or association, or to the laws or regulations of any 
applicable governmental authority, whether such reference be specific or by implication, in effect 
at the time of opening of bids.   
 
GC-21 INSPECTIONS AND SAMPLES 
 
Unless otherwise provided in the Contract, all equipment, materials, and work shall be subject to 
inspection and testing by the District.  The District shall have the right to reject equipment, 
materials, and work not in accordance with the Contract.  Rejected work shall be satisfactorily 
corrected; rejected equipment shall be satisfactorily repaired or replaced with satisfactory 
equipment; and rejected material shall be satisfactorily replaced with satisfactory material, all in 
accordance with the Contract.  The Contractor shall promptly segregate and remove rejected 
materials and equipment from the premises.  All such correcting, repairing, replacing, and 
removing shall be by and at the expense of the Contractor. 
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The District will perform inspections in such manner as not to delay the work unreasonably, and 
the Contractor shall perform its work in such manner as not to delay inspection unreasonably.  
The Contractor shall give the District reasonable advance notice of operations requiring special 
inspections or tests, and it may request inspection of a portion of any work at any time by 
reasonable advance notice to the District.  The Contractor shall, at its expense, furnish promptly 
all facilities, labor, and materials necessary and required for such inspection and tests. 
 
Contractor shall provide work area access at all reasonable times to the District and its officers, 
agents, employees, and any other duly authorized representatives and employees, and all duly 
authorized representatives of governmental agencies having jurisdiction over work areas or any 
part thereof for the purpose of determining compliance with Contract requirements.  The 
Contractor shall also arrange for the District, and its officers, agents, employees, and any other 
duly authorized representatives and employees, to have access at all reasonable times to all 
places where equipment or materials are being manufactured, produced, or fabricated for use 
under the Contract. 
 
The Contractor shall furnish the District all reasonable facilities for the District’s safety and 
convenience in inspecting work, at all times and at all places where inspection may take place.  
If the District finds that conditions are unsafe for inspection at a particular location, he may, 
upon notice to the Contractor, refuse to inspect in that location until such conditions are 
corrected.  The Contractor shall bear any additional costs resulting from such action, including 
any costs incurred to permit subsequent inspection of any portion of work covered or completed 
at the location before correction of the conditions, whether or not such portion of work is found 
to meet Contract requirements. 
 
The Contractor shall bear any additional inspection costs resulting from its failure to have a 
portion of work ready for inspection at the time requested by it for inspection, or from 
reinspection of any previously rejected portion of work where the defects requiring such 
rejection were due to the Contractor’s fault or negligence.  Such costs may be deducted, in 
whole or in part, from any monies due or that may become due to the Contractor under the 
Contract. 
 
Inspection of materials and finished articles to be incorporated into any work may be made by 
the District at the place of production, manufacture, or shipment.  When such inspection is to be 
performed, no such materials or finished articles shall be shipped from such place of inspection 
or incorporated in any work prior to inspection or without the written approval of the District.  
Equipment, materials, and work not in conformity with the Contract shall be corrected or 
replaced with satisfactory equipment and materials by and at the expense of the Contractor so 
as to conform to the Contract as determined by the District. 
 
No acceptance of equipment, materials, or work shall be construed to result from such 
inspections by the District.  Any inspections or tests or waivers thereof shall not relieve the 
Contractor of its responsibility for meeting the requirements of the Contract. 
 
Where so required in the Contract, or whenever requested by the District, the Contractor shall, 
at its expense, promptly furnish to the District sample specimens of materials to be incorporated 
into any work.  Samples shall be submitted in an orderly sequence so that dependent materials 
or equipment can be assembled and reviewed without causing delays in the work.  Samples of 
material from natural sources shall be taken in the presence of the District; otherwise, the 
sample will not be considered for testing.  Samples shall be tagged or labeled securely and fully 
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identified as to manufacturer, type, size or capacity, lot, and date, all as applicable and by 
reference to the applicable section and paragraph of the Contract.  Materials for which samples 
are required shall not be used in any work until approved in writing by the District.  Materials 
incorporated in any work shall conform to such samples as the District, in his discretion, 
determines meet the requirements of the Contract.  Samples will be returned to the Contractor 
only at the discretion of the District. 
 
GC-22 PROJECT DOCUMENTS AND RECORD DRAWINGS 
 
The Contractor shall keep on the work site a copy of the Project Documents and shall at all 
times give the District access thereto.  Any drawings included in the detailed Specifications shall 
be regarded as part thereto and of the Contract.  Anything mentioned in these Specifications 
and not shown on the Project Drawings, or shown on the Project Drawings and not mentioned in 
these Specifications, shall be of like effect as though shown or mentioned in both.  The District 
will furnish from time to time such detail drawings, plans, profiles, and information as he may 
consider necessary for the Contractor’s guidance.  It shall be the duty of the Contractor to see 
that the provisions of the Contract are complied with in detail irrespective of the inspection given 
the work during its progress by the District.  Any failure on the part of the Contractor to observe 
the requirements contained in the Contract will be sufficient cause for the rejection of the work 
at any time before its acceptance. 
 
The Contractor shall maintain, at the job site, one record set of Project Drawings in good order 
and clearly marked to show any deviations that have been made from the Project Drawings, 
including concealed construction and utility features that are revealed during the course of 
construction.  Marked prints shall be updated at least once each week and shall be available to 
the District for review as to currency prior to developing partial payment estimates.  Upon 
completion of the work, the marked set of prints shall be delivered to the District. 
 
In the case of those drawings that depict the detail requirement for equipment to be assembled 
and wired in the factory, such as motor control centers and the like, the Record Drawings shall 
be updated by indicating those portions that are superseded by Change Order drawings or final 
shop drawings and by including appropriate reference information describing the Change 
Orders by number and the shop drawings by manufacturer, drawing, and revision numbers. 
 
Requests for partial payments will not be approved if the updated set of drawings is not in good 
order or is not kept current.  Request for final payment will not be approved until the complete 
and correct Record Drawings are delivered to the District. 
 
GC-23 SAFETY REQUIREMENTS 
 
In accordance with generally accepted construction practices and state law, Contractor shall be 
solely and completely responsible direction and control of the work and for conditions on the 
jobsite, including safety of all persons and property during performance of the work.  This 
requirement shall apply continuously and not be limited to normal working hours. 
 
Contractor shall take all necessary precautions and provide all necessary safeguards to prevent 
personal injury and property damage.  Contractor shall provide protection for all persons 
including, but not limited to, its employees and employees of other contractors or 
subcontractors; and employees, agents, and representatives of the District and regulatory 
agencies that may be on or about the work.  Contractor shall also take such measures as may 
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be necessary or required to assure that the safety and health of the employees and of the public 
may be safeguarded. 
 
Contractor shall provide and maintain all necessary safety equipment such as fences, barriers, 
signs, lights, walkways, guards, and fire prevention and fire-fighting equipment and shall take 
such other action as is required to fulfill its obligations under this Section.  It is the intent of the 
District to provide a safe working environment under normal conditions.   
 
All work and materials shall be in strict accordance with all applicable state, city, county, and 
federal rules, regulations, and codes, and attention is drawn to the requirements of OSHA.  
Contractor shall be solely responsible for compliance with all city, county, and state explosive 
transport, storage, and blasting requirements and for any damages caused by its operations. 
 
Contractor shall promptly and fully comply with and carry out safety, sanitary, and medical 
requirements as prescribed by federal, state, or local laws or regulations and industry 
standards. Contractor shall keep adequate first aid facilities and supplies available and 
instruction in first aid shall be given. 
 
The services of the District in conducting review and inspection of Contractor's performance is 
not intended to include review of the adequacy of Contractor's work methods, equipment, 
bracing or scaffolding, or safety measures, in, on, or near the construction site.  However, The 
District reserves the right to stop work if the District believes that there is an imminent danger to 
persons or property.  Even though the District reserves such rights, the exercise of such rights is 
at the District's sole discretion, and such reservations will not be construed as an obligation of 
the District to monitor or enforce the Contractor's safety program.  The District's exercise of 
these rights shall not provide a basis for delay damages, extra compensation, and/or additional 
compensation to complete the work. 
 
All costs in connection with meeting the requirements of this Section shall be borne by 
Contractor. 
 
GC-24 CLEANING UP 
 
Contractor shall, at all times, keep the premises occupied by it and access to such premises in a 
neat, clean, and safe condition. During the progress of work, the Contractor shall, at a minimum: 

1. Retain all stored items in an orderly arrangement allowing maximum access, not 
impeding drainage or traffic, and providing the required protection of material. 

2. Provide adequate storage of all items awaiting removal from the job site, observing all 
requirements for fire protection and protection of the environment. 

3. Remove any accumulation of scrap, debris, waste material, and other items not 
required for construction of this work. 

4. Dispose of existing materials and equipment to be demolished and removed and all 
trash, such as broken concrete, wood blocking, shipping containers, etc., resulting 
from the contract work off the premises occupied by the Contractor, including District 
property, at the Contractor’s expense.  District-leased dumpsters and other disposal 
containers on District’s property, unless specifically provided by the Contractor, shall 
not be used by the Contractor. 
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5. Maintain all work areas within Contract work limits free from dust, as determined by 
the District.  Industry-accepted methods of dust control, suitable for the area involved, 
will be permitted.  No separate payment will be made to Contractor for dust control. 

 
Upon completion of any portion of any work, Contractor shall promptly remove all of its 
equipment, temporary structures, and surplus construction and other materials not to be used at 
or near the same location during later stages of work. Upon completion of any work and before 
final payment is made, Contractor shall, at its expense, satisfactorily dispose of all plant, 
buildings, rubbish, unused materials, concrete forms, and other equipment and materials 
belonging to it or used in the performance of work; and Contractor shall leave the premises in a 
neat, clean, and safe condition.   
 
The Contractor shall, as a minimum, conduct daily inspections to verify that requirements of this 
Section are being met.  If the Contractor fails to comply with any of the foregoing, the District will 
transmit written notification of noncompliance.  If, within five (5) days of the written notification, 
the Contractor fails to comply, cleanup may be undertaken by the District at the expense of the 
Contractor. 
 
GC-25 CONTAMINATED SOILS/MATERIALS 
 
Contaminated soils and materials shall include, but not be limited to, pollutants and/or materials 
defined as hazardous substances or hazardous wastes under the Resource Conservation and 
Recovery Act (RCRA), the Comprehensive Environmental Response Compensation and 
Liability Act (CERCLA), the Hazardous Substances Control Act (Health and Safety Code 
Section 25300 and following), the Hazardous Waste Control Act (Health and Safety Code 
Section 25100 and following), or as defined as pollutants or contaminants under any other 
applicable state and federal laws and regulations.  Said materials shall include, but not be 
limited to, friable asbestos, PCBs, petroleum products and its byproducts, and waste oil, among 
other substances. 
 
Contractor shall notify the District by person or by telephone within two hours of discovery as to 
any contaminated soil or materials on or beneath the job site, including in buildings and related 
structures that could be impacted by the construction Project so discovered by the Contractor, 
its personnel, agents, representatives, consultants, or any other persons working under the 
direction and control of the Contractor.  In addition, written notice shall be delivered to the 
District by the Contractor within 24 hours of discovery.  Contractor shall require that like 
provisions be inserted in all contracts with its subcontractors and tiers of subcontractors.  This 
shall not relieve the Contractor from the obligation and responsibility to ensure that the 
provisions of this General Condition are complied with. 
 
The Contractor and its subcontractors shall immediately cease any and all work at the location 
of the discovery of the contaminated soils or materials until further notice from the District. 
 
However, if the Contractor is specifically directed to conduct appropriate cleanup operations 
with respect to the contaminants discovered, the Contractor shall proceed with these 
operations.  In addition, the Contractor shall notify the District of the discovery of said 
contaminants in the manner set forth above.  Further, if the contaminants substantially vary from 
the description in the Contract as to type of material, quality of materials, level of concentration 
or toxicity, location, as to the materials’ affect on groundwater, or vary in any other substantial 
manner from the description as set forth in the Contract, the Contractor shall immediately cease 
operations and notify the District in the manner set forth above. 
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All work done by the Contractor with respect to cleanup, removal, and remedial actions 
concerning the contaminated soils or materials shall be done according to law.  All required 
notices shall be given by the Contractor to the County Environmental Health Hazard Materials 
Section and other appropriate governmental agencies, including the State Department of Toxic 
Substances Control and Regional Water Quality Control Board, among others.  The Contractor 
or any subcontractor doing such work on behalf of the Contractor shall have the appropriate 
certification, licenses, and permits prior to commencing any such cleanup, removal, and/or 
remedial work.  The District shall not be responsible for the negligence of or violation of any 
laws, rules, regulations, or ordinances by the Contractor or any of the Contractor’s 
subcontractors, agents, consultants, employees, or representatives in doing such cleanup, 
removal, and remedial work. 
 
If any of the cleanup, removal, containment, and remediation work substantially impacts upon 
the community, including, but not limited to, traffic, odor, and health issues, the District reserves 
the right to direct that the manner of operations by the Contractor be revised accordingly to 
reduce or eliminate the adverse effects. 
 
GC-26 EXISTING UTILITIES AND INTERFERENCES 
 
The locations of known existing utilities and pipelines are shown on the Project Drawings in their 
approximate locations.  Some of the locations include multiple conduits.  The Contractor shall 
exercise care in avoiding damage to those facilities that are to remain in service subsequent to 
the construction of the particular new facility involved, and it will be held responsible for their 
repair if damaged.  The Contractor shall also exercise care in maintaining those pipes and 
facilities required for continuing operation of the existing facilities until such time as they can be 
abandoned.  There is no guarantee that all utilities or obstructions are shown or that the 
locations indicated are accurate. 
 
The Contractor shall be responsible for discovery of all existing underground installations in 
advance of excavating or trenching by contacting all local utilities 48 hours in advance and by 
prospecting.  Contractor shall notify Underground Service Alert 48 hours prior to any excavation 
work. 
 
The Contractor shall uncover and completely expose all piping where crossings, interferences, 
or connections are shown on the Project Drawings, prior to trenching or excavating for any pipe 
or structures, to determine actual elevations.  New pipelines shall be laid to such grade as to 
clear all existing facilities that are to remain in service for any period subsequent to the 
construction of the run of pipe involved.  If the Contractor does not expose all required utilities, it 
shall not be entitled to additional compensation for work necessary to avoid interferences or for 
repair to damaged utilities.  Excavations around underground electrical ducts and conduits shall 
be performed using extreme caution to prevent injury to workers or damage to the electrical 
ducts or conduits. 
 
Notwithstanding any other provision of this Contract between the District and the Contractor: 
 
A. In accordance with the provisions of Section 4215 of the California Government Code, in 

any contract to which the District is a party, the District shall assume the responsibility 
between the parties to the contract for the timely removal, relocation, or protection of 
existing main or trunk line utility facilities located on the site of any construction project 
and that are a subject of the Contract if such utilities are not identified by the District in 
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the Project Drawings and Specifications; provided, however, that nothing herein shall be 
deemed to require the District to indicate the presence of existing service laterals or 
appurtenances whenever the presence of such utilities on the site of the construction 
project can be inferred from the presence of other visible facilities, such as buildings, 
meter and junction boxes on or adjacent to the site of construction.  The District will 
compensate the Contractor for the costs of locating and repairing damage and removing 
or relocating such utility facilities that are not indicated in the Project Drawings and 
Specifications, provided that the Contractor exercises due reasonable care. 

 
B. The owner of the utility shall have the sole discretion to perform repairs or relocation 

work or permit the Contractor to do such repairs or relocation work at a reasonable price. 
 
C. The Contractor shall not be assessed liquidated damages for delay in completion of the 

Project when such delay was caused by the failure of the District to show existing utilities 
or other existing facilities, excluding service laterals. 

 
If interferences between existing utilities and proposed work occur at locations other than those 
shown on the Project Drawings, the Contractor shall notify the District, and a method for 
correcting said interference will be supplied by the District.  Payment for correction of 
interferences not shown on the Project Drawings will be in accordance with the provisions of 
Section GC-27, Differing Site Conditions. 
 
GC-27 DIFFERING SITE CONDITIONS 
 
The Contractor shall promptly, and before the following conditions are disturbed, notify the 
District in writing of any: 
 

1. Material that the Contractor believes may be material that is hazardous waste, as 
defined in Section 25117 of the Health and Safety Code, that is required to be 
removed to a Class I, Class II, or Class III disposal site in accordance with 
provisions of existing law. 

 
2. Subsurface or latent physical conditions at the site differing materially from those 

indicated in the Project Documents and/or geotechnical report. 
 

3. Unknown physical conditions at the site of any unusual nature, differing 
materially from those ordinarily encountered and generally recognized as 
inherent in work of the character provided for in the Contract. 

 
Actions by the Contractor to disturb or cover the above conditions before the District is notified 
or has had the opportunity to investigate the conditions shall be deemed a waiver by the 
Contractor of any and all rights that the Contractor may have for additional compensation for 
increases in the Contractor's cost of, or the time required for, performance of any part of the 
work. 
 
The District will promptly investigate the conditions; and if the District finds that the conditions do 
materially so differ, or do involve hazardous waste, and cause a decrease or increase in the 
Contractor's cost of, or the time required for, performance of any part of the work, the District will 
issue a Change Order in accordance with the provisions of Section GC-28, Changes. 
 
In the event that a dispute arises between the District and Contractor whether the conditions 
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materially differ, or involve hazardous waste, or cause a decrease or increase in the 
Contractor's cost of, or time required for, performance of any part of the work, the Contractor 
shall not be excused from any scheduled completion date provided for by the Contract, but shall 
proceed with all work to be performed under the Contract.  The Contractor shall retain any and 
all rights provided either by Contract or by law that pertain to the resolution of disputes and 
protests between the contracting parties. 
 
GC-28 CHANGES 
 
District may, at any time, by written change order make changes in the work, or extend the time 

to complete the work, as deemed necessary by District. The Contractor shall perform the 

work when so ordered.  Any such change or request will be authorized in writing by the 

District, provided that in the event of an emergency, which the District determines 

endangers life or property, any work required by reason of such an emergency shall be 

performed in accordance with oral orders from the District, which will be confirmed in 

writing as soon as practicable.  Any such authorization, whether written or oral, may be 

accompanied by drawings and data as are necessary to show the extent of such change 

or extra work. 

 

If the District does not issue a written change order and the Contractor believes he is entitled to 
compensation or time in excess of the Contract amount arising out of the conduct of the work, 
Contractor may submit a written request for change to the District. Such requests for change will 
not be considered by the District unless the Contractor complies with the notification 
requirements of this paragraph. Contractor shall notify the District immediately upon learning of 
a condition, occurrence or circumstance that potentially will give rise to a request for change.  If 
the initial notification is oral, Contractor shall confirm the notification in writing within five (5) 

days of the oral notification.  The Contractor shall not proceed with the work involving the 

potential request for additional compensation without notifying the District of the subject 

conditions, occurrence, or circumstance unless an emergency exists or unless it is 

impossible to notify the District without creating an unreasonable delay in the work.  

 
When changes in the work are required by the District or requested by Contractor, Contractor 
shall promptly estimate their effect on the cost or time of performance of this Contract and so 
notify the District.  If requested by the District, Contractor shall supply any information to support 
Contractor's estimate of cost and/or time.  No change shall be implemented by Contractor 
unless it is approved by the District in writing, and, unless otherwise agreed to in writing, the 
provisions of this Contract shall apply to all changes in the work.   
 
If the District determines that any change materially affects the cost or time of performance of 
this Contract as a whole, Contractor and the District will mutually agree, in writing, to an 
equitable adjustment as specified in Section GC-29, Delays and Time Extensions and/or 
Section GC-30, Extra Work Payment.  In the event of disagreement, the District will fix such 
adjustment that, in its opinion, be reasonable and proper, regard being had to all material and 
relevant factors including Contractor's direct costs and overhead. The Contractor may protest 
terms of such a change order in accordance with Section GC-31, Protest Procedure. 
 
Contract change orders which affect the cost or term of performance shall be processed through 
the District’s designated administrative representative, as shown in Section GC-5, Notices. 
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The District reserves the right to engage another contractor to perform the work if such 
engagement is in the District’s best interest. 
 
GC-29 DELAYS AND TIME EXTENSIONS 
 
The time limits stated in the Contract are of the essence to the Contract.  By executing the 
Contract, the Contractor confirms that the time limits set forth in the Contract, including interim 
or milestone dates, are reasonable periods for the performance of the work.  The Contractor 
shall not be entitled to extensions of time limits at any time in the progress of the work unless 
the delay is occasioned by an act or neglect of the District or unless the delay in the completion 
of the work arises from unforeseeable causes beyond the control and without fault or negligence 
of both the Contractor and subcontractors or suppliers.  Such unforeseeable causes may 
include:  acts of God; acts of a public enemy; acts of a governmental entity not occasioned by 
the Contractor’s, subcontractor’s, or supplier’s conduct; acts of another contractor in 
performance of a contract with the District; fires; floods; epidemics; quarantine restrictions; 
freight embargoes; unusually severe weather; or other delays of subcontractors or suppliers 
arising from unforeseeable causes beyond the control and without the fault or negligence of 
both the Contractor and such subcontractors or suppliers. 
 
If the Contractor seeks an extension of time for the completion of any phase of the work, the 
Contractor shall submit a written request to the District for an extension of time for the portion of 
the work so delayed within five (5) days of the onset of such delay, and such request shall fully 
state the reasons for such delay.  When such a request is received, the District will ascertain the 
reasons for and the extent of such delay.  If the District determines that the facts justify an 
extension of time, the Contract will be modified accordingly, through a written change order.  If 
the District determines that the facts do not justify an extension of time, such request will be 
denied.  The District’s finding of fact of either determination will be given to the Contractor, and 
such findings shall be final unless the Contractor files a protest under Section GC-31, Protest 
Procedure.  No extension will be granted for any portion of any delay unless the required written 
request is made by the Contractor as specified herein and the District finds justification for the 
request. 
 
In any event, the Contractor expressly waived any right to delay damages from the District 
where a reasonable extension is granted, except when the District is responsible for the delay of 
the Contractor’s performance of the work and which delay is unreasonable under the 
circumstances involved and not within the contemplation of the parties. 
 
No time extensions will be granted nor extended overhead paid until a delay occurs which: 

1. Impacts the Project’s critical path, 

2. Consumes all available float, slack time, or schedule contingency within the 
construction schedule (the time between the Contractor’s scheduled early 
completion date and the Contract completion date), and 

3. Extends work beyond the Contract completion date. 
 
Float, slack time, or schedule contingency within the construction schedule is not for the 
exclusive use or benefit of the District or the Contractor but is a resource available to both 
parties as needed. 
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Except as limited by Section 7102 of the Public Contract Code, should the Contractor sustain 
any loss, damage, or delay through any act or omission of any other contractor or entities, the 
Contractor expressly waives any rights and any claims against the District, other than for an 
extension of time. 
 
GC-30 EXTRA WORK PAYMENT 
 
If the District determines that any change in the work materially affects the cost of this Contract 
as a whole, there shall be an equitable adjustment in the payment price.  The price adjustment 
shall be determined by one of the following methods in the order of preference listed:  

 
A. Unit Price Change:  Based on the unit prices contained in Section 2, Schedule of Bid, 

Part III, Bid Forms.   
 

If there is a variation in the estimated Bid quantity listed in Section 2, Schedule of 

Bid, Part III, Bid Forms by more than one hundred fifty percent (150%) or less 

than fifty percent (50%) of the Bid quantity, either the District or the Contractor 

may notify the other party of their desire to renegotiate the Contract unit price 

with respect to those quantities outside of the permitted range of fifty percent 

(50%) below to one hundred fifty percent (150%) above the Bid quantity. 

 
B. Agreed Price Change:  Mutually agreed-upon lump sum or unit price adjustment.  

 
C. Cost Plus Change: Contractor’s actual cost of labor (wages and benefits), materials 

(actual purchase price, sales tax, freight and delivery) and equipment/tools (at actual 
or fair/prevailing rental rates) directly engaged in the performance of the extra work 
plus a fifteen percent (15%) mark-up for overhead and profit. A five percent (5%) 
mark-up will be added to the cost of extra work performed by subcontractors.  

 
For cost plus changes, Contractor shall provide to District an itemized breakdown of 
the quantities and prices used in the extra work, and it shall make available all source 
documents for itself and any subcontractors, including but not limited to payroll 
records, invoices, purchase orders, contracts and lease agreements. Contractor shall 
keep accurate records that clearly delineate the extra work from other Contract work. 

 
The total payment made as provided above shall be deemed to be the actual cost of such work, 
including overhead costs, and shall constitute full compensation therefore. 
 
When extra work is performed by subcontractor forces, Contractor shall reach agreement with 
such other forces as to the distribution of the payment made by the District for such work.  No 
additional payment will be made by the District by reason of the performance of the work by a 
subcontractor. 
 
GC-31 PROTEST PROCEDURE 
 
If the Contractor objects to any direction, instruction, determination or decision provided by the 
District, the Contractor may submit a written protest.  All such written protests must be 
submitted within ten (10) days after such direction, instruction, determination or decision is 
delivered to the Contractor in writing.  If the direction, instruction, determination or decision is 
oral, Contractor must request that the District provide said oral direction, instruction, 
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determination or decision within five (5) days of receiving the oral direction, instruction, 
determination or decision. The Contractor shall proceed without delay to perform work as 
directed, instructed, determined, or decided by the District and shall comply promptly with such 
directions, instructions, determinations, or decisions.  
 
Written protests shall clearly state in detail the Contractor's objections, the reasons therefor, and 
the nature and amount of additional compensation or extension of time, if any, to which the 
Contractor contends it will be entitled thereby.  It shall also include, if possible, Contract 
specification references, quantities, costs and any related detailed records. 

 

The District will issue a decision upon each protest.  If the District determines that the 

facts support the protest, the Contract will be modified accordingly, in writing.  If the 

District determines that the facts do not support the protest, such request will be denied.  

The District's finding of fact of either determination will be given to the Contractor and 

such findings shall be final and conclusive.  

 

If the Contractor disagrees with any terms or conditions set forth in an approved contract 
change order which it has not executed, and does not submit a written protest within the time 
specified above, payment will be made as set forth in the approved contract change order, and 
such payment shall constitute full compensation for all work included therein or required 
thereby. 
 
The Contractor shall be deemed to have waived all grounds for protest of direction, instruction, 
determination, or decision and all claims for additional compensation, extensions of time, or 
damages occasioned thereby for which protest could have been made under this Section, and 
shall further be deemed to have accepted such direction, instruction, determination, or decision 
as being fair, reasonable, and determinative of the Contractor's obligations and rights under the 
Contract. 

 

GC-32 RECORDS AND ACCOUNTS 
 
The Contractor shall, at its expense, keep and maintain such records and accounts and shall 
require its subcontractors and suppliers to keep records and accounts in connection with the 
performance of the Contract.  The Contractor shall maintain, in a businesslike manner, records, 
accounts, and other evidence directly pertinent to the performance of work under this Contract 
in accordance with Generally Accepted Accounting Principles and practices consistently applied 
and applicable under California and federal law.  The Contractor shall also maintain the financial 
information and data used by the Contractor in the preparation or support of cost submissions 
required for this Contract or any Change Order.  The District, or its authorized representatives, 
shall have access, at all times during normal business hours, to such records, accounts, and 
other evidence for the purpose of inspection, audit, and copying.  The Contractor shall provide 
proper business facilities for such access, inspection, and copying at no cost to the District. 
 
The Contractor shall furnish to the District, upon request, an accurate written allocation of the 
total amount of the price paid for performance of work under the Contract to the various 
elements of the work, as may be required by the District for accounting purposes and for public 
record.  If the District determines that any price (including profit) negotiated in connection with 
this Contract, Change Order, or any cost reimbursable under this Contract, was increased by 
any significant sum because the Contractor, subcontractor, or supplier furnished incomplete or 
inaccurate cost or pricing data or data not current, then such price or cost or profit shall be 
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reduced accordingly and the Contract shall be modified in writing to reflect such reduction.  
Failure to agree on a reduction under this Section shall be subject to Section GC-31, Protest 
Procedure. 
 
Such records and accounts shall remain accessible to the District for a period of not less than 
three (3) years beyond the date of formal acceptance as provided under Section GC-35, 
Acceptance of the Contract and Final Payment.  The Contractor shall agree to include this 
Section in all its contracts, subcontracts, and purchase orders with suppliers in excess of 
$10,000. 
 
GC-33 PROGRESS PAYMENTS 
 
A. Monthly Progress Payments:  Monthly progress payments will be made as the work 

proceeds.  Such payments will be made according to estimates of the amount and value 
of work satisfactorily performed by the Contractor up to the time of each estimate. 
 
Progress payment estimates shall be made by the Contractor and submitted to the 
District for review and concurrence.  Once the District has agreed to the items of cost, 
the Contractor shall prepare a progress payment request and submit the request for 
payment.  The burden of requesting payment is on the Contractor.  The District has no 
obligation to pay for a separate item of cost unless that item of cost is included in a 
progress payment request by the Contractor. 
 
Contractor’s progress payment requests shall be made in writing on or about the 
twenty-fifth (25th) day of each calendar month, and payment will be made within 
twenty-one (21) days after the District verifies that the request has been properly filed 
and submitted.  Progress estimates will not be required to be made by strict 
measurement, but may be by measurement or by estimation or partly by one method 
and partly by another. 

 
Pursuant to Section 20104.50 of the Public Contract Code, the District will pay interest 
on progress payments held over thirty (30) days from the date of submission, as long as 
the request for payment by the Contractor is deemed properly filed and submitted.  A 
request for payment by the Contractor will not be deemed properly filed or submitted 
until such time as the Record Drawings are reviewed and found to be current.  The date 
of submission is the date the District’s representative signs the progress payment 
request form in the space provided for the District.  This signature will verify that the 
request has been properly filed and submitted. 
 

B. Detailed Cost Breakdown:  Prior to preparation of the first progress payment request by 
the Contractor, the Contractor shall submit to the District a detailed cost breakdown of 
the work under each bid item awarded.  If the initial detailed cost breakdown is not 
accepted by the District, additional cost breakdowns shall be submitted by the 
Contractor until the District determines that the cost breakdown is acceptable.  Upon 
acceptance by the District, the breakdown will then become the basis for partial payment 
determination.  Bond and insurance costs shall not be considered a separate item of 
cost for this purpose but shall be included in mobilization/demobilization. 
 

C. Retainage:  In making progress payments, the District shall retain five percent (5%) of 
the cumulative estimated amount until final acceptance of all work under the Contract as 
set forth under Section GC-35, Acceptance of Contract and Final Payment.  The 
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Contractor shall be allowed to substitute securities for any monies withheld to ensure 
performance under this Contract, or the Contractor may request that the District have 
such funds, which the District would otherwise withhold from progress payments to 
ensure performance, deposited in an escrow account pursuant to Section 22300 of the 
California Public Contract Code.  The Contractor may exercise the option of substituting 
securities or depositing funds in an escrow account by executing the Escrow Agreement 
for Security Deposits in Lieu of Retention in the form supplied by the District upon 
request.  
 

D. Withholding Payment:  Any payments otherwise payable under the Contract may be 
withheld, in whole or in part, by the District, if in the discretion of the District, it is 
necessary to protect the District from loss due to the following: 

1. Defective work that is not remedied; or 

2. Third-party claims filed or reasonable evidence indicating probable filing of such 
claims; or 

3. Contractor’s failure to make payments to subcontractors for labor, equipment, 
materials, or products to which a subcontractor is entitled; or 

4. Evidence that the work cannot be completed for the unpaid balance of the 
Contract sum; or 

5. Contractor’s failure to submit an acceptable construction schedule or failure to 
update the schedule; or 

6. Any and all damage to the District, or another contractor, resulting from the 
Contractor’s action or inaction; or 

7. Contractor’s failure or inability to maintain insurance coverage and bonds as 
required by the Project Documents throughout the course of the job; or 

8. Contractor’s repeated failure to carry out the work in accordance with the Project 
Documents; or 

9. Contractor’s failure to provide copies of certified payrolls, as specified in this 
Section GC-7, Laws, Regulations and Prevailing Wages; or  

10. Contractor’s failure to comply with the laws or regulations of any federal, state, or 
local government; or 

11. Untimely repair of any damage resulting from the Contractor’s operations or 
untimely restoration of property, affected by the construction, to a preconstruction 
condition. 

 
In addition, the District may deduct from any progress payment due the Contractor any 
amount the District may be currently, or in the future, authorized to retain pursuant to 
federal, state, or local laws or regulations, any amount due the District from the 
Contractor, and any other amount that the District is otherwise authorized to retain as 
specified in Part VI, Special Conditions. 
 
The District will withhold an amount from any progress payment due the Contractor, 
which will not exceed twice the value of any necessary repairs, corrections, or 
replacements, to assure that the Contractor completes all repairs, corrections, or 
replacements for which the Contractor is responsible.  The Contractor shall receive 
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payments of said retained amount after the repairs, corrections, or replacements are 
completed. 
 
Any amount withheld for the reasons stated above shall be based on estimates made by 
the District and shall be in addition to any amount previously withheld. The Contractor 
may avoid withholding of amounts from a progress payment by eliminating the cause of 
the withholding to the satisfaction of the District. 
 
If the Contractor fails to meet the obligations set forth above, upon written notice by the 
District, the District may discharge such obligations and deduct all costs in connection 
with the District’s discharge of Contractor’s obligations from any payments that may 
become due to the Contractor.  If the amount withheld from payment(s) is insufficient to 
meet such costs, or if any claim or charge against the Contractor shall be discharged by 
the District after the final Contract payment is made, Contractor and its Sureties shall 
promptly pay the District all costs incurred thereby, regardless of when such claim arose 
or whether such claim constitutes a lien upon the Project or the real property upon which 
the Project is situated. 
 
In the event that District finds Contractor in default, such that the District calls upon the 
Contractor’s surety to perform the remainder of the project, including but not limited to 
entering into a takeover agreement with Contractor’s surety, Contractor shall execute all 
documents as necessary to transfer or assign the Escrow Agreement called for herein.  
Contractor shall notify the District of such assignment and transfer such that District shall 
be fully informed. 
 

E. Ownership and Waiver:  All equipment, materials, products, and work covered by 
progress payments will, upon payment, become the property of the District.  However, 
this provision shall neither be construed as constituting acceptance of any work or as 
relieving the Contractor from the sole responsibility for all equipment, materials, 
products, and work upon which payments have been made, including the restoration of 
any damaged work until final acceptance thereof, unless specifically provided for 
elsewhere.  The payment for any equipment, material, products, and work covered by a 
progress payment does not constitute a waiver of the District’s right to require fulfillment 
of all of the terms of the Contract. 
 
The Contractor’s acceptance of any payment made under the terms of this Contract 
shall operate as, and shall be, a release to the District and a waiver of all claims by the 
Contractor against the District that may arise from the completed work for which 
payment has been made, except those claims previously submitted to the District in 
writing pursuant to Government Code Section 901 et seq., which are disputed at the 
time of the payment. 
 

F. Subcontractor Payments:  The District informs Contractor, and Contractor by execution 
of the Contract takes cognizance of the following:  Contractor must pay progress 
payments to subcontractors no later than seven (7) days after receipt from the District.  If 
Contractor fails to make progress payments to subcontractors within seven (7) days, 
then Contractor is subject to penalties of 2% per month, disciplinary action, and 
attorneys’ fees of subcontractors. 
 

G. Payment for Equipment, Materials, and Products: Generally, the Contractor will not be 
compensated for equipment, materials, and/or products delivered to the site until after 
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they are incorporated in the work.  However, if the District determines that the progress 
of the work will benefit by the delivery to the site of certain equipment, materials, and/or 
products in advance of their actual requirement, and if such equipment, materials, and/or 
products are delivered, a portion of the cost of the equipment, materials, and/or products 
may be included in progress payments.   

 
GC-34 LIENS AND STOP NOTICE 
 
If at any time any notices of lien are filed for labor performed or materials or equipment 
manufactured, furnished, or delivered to or for the work, the Contractor shall, at its own cost and 
expense, promptly discharge, remove, or otherwise dispose of the same; and until such 
discharge, removal, or disposition, the District shall have the right to retain from any monies 
payable to the Contractor an amount that, in the District’s sole judgment, the District deems 
necessary to satisfy such liens and pay the costs and expenses, including attorneys’ fees, of 
defending any actions brought to enforce the same, or incurred in connection therewith or by 
reason thereof. 
 
If, at any time prior to the expiration of the period for service of a Stop Notice, there is served 
upon the District a Stop Notice as provided in Sections 9350 through 9510 of the Civil Code of 
the State of California, the District shall, until the discharge thereof, withhold from the monies 
under its control so much of said monies due or to become due the Contractor under this 
Contract as shall be sufficient to answer the claim stated in such Stop Notice and to provide for 
the reasonable cost of any litigation thereunder, provided that, if the District shall, in the 
District’s discretion, permit the Contractor to file with the District the bond referred to in Section 
9364 of the Civil Code of the State of California, said monies shall not thereafter be withheld on 
account of such Stop Notice.  The monies that the District withholds shall be a minimum of one 
hundred twenty-five percent (125%) of the face value of the Stop Notice. 
 
GC-35 ACCEPTANCE OF CONTRACT AND FINAL PAYMENT 
 

A. Final Acceptance:  Whenever the Contractor deems that its obligations under the 
Contract have been fulfilled, the Contractor shall, in writing, so notify the District.  This 
notification shall include a request for the District to make a final inspection.  Upon 
receipt of such notice, the District will, in company with the Contractor, inspect the work 
that has been performed.  If the District determines that the request is appropriate, the 
District will make a final inspection. 

 
If any deficiencies are discovered by the District during the final inspection of the work, a 
“punch list” stating the deficiencies will be prepared and transmitted to the Contractor for 
correction.  Upon correction of the deficiencies, the Contractor shall notify the District.  
The District will reinspect the corrected work.  If the District determines that all work is 
completed except for minor punch-list items, and that all other requirements of the 
Contract have been met, the District will recommend acceptance of the Contract work to 
the District’s General Manager. 
 
Immediately upon acceptance by the General Manager and without further 
acknowledgement by the parties, the Contractor is relieved of the duty of maintaining 
and protecting the Contract work as a whole except as required by the warranty, 
guaranty, insurance, indemnity, and all other conditions of the Contract that are intended 
to continue after acceptance of the Contract.  Guaranty and warranty periods required by 
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the Contract and the statutory period for the filing of liens and Stop Notices shall 
commence on the date of acceptance by the General Manager. 
 
Additionally, upon the General Manager’s acceptance of the Contract work, the District 
will cause a Notice of Completion of all work under the Contract to be filed in the office of 
the District and the office of the County Recorder of Tuolumne County, in accordance 
with Section 4005 of the Government Code of the State of California.  Upon expiration of 
the statutory period for filing of liens and Stop Notices and provided no liens or Stop 
Notices have been filed, the District will authorize release or release the retention, less 
all such amounts the District may be authorized or required to reserve or retain. 
 

B. Release of Claims and Subcontractor Payments:  The Contractor shall provide a release 
of all claims arising out of work related to undisputed Contract amounts.  Final payment 
shall be subject to the Contractor’s execution of a release in favor of the District, its 
directors, officers, representatives, agents, and employees, as to all claims arising out of 
the Contract work and District liability to the Contractor, or any third party, for anything 
done in relation to or furnished for any work related to undisputed Contract amounts.  
Such release shall include claims for any act or omission of the District, its directors, 
officers, representatives, agents, and employees, respectively, or of any person relating 
to or affecting any work related to such final payment.  All prior progress payments, 
being estimates, will be subject to adjustment in the final payment. 

 
Claims by the Contractor for additional compensation or damages remaining in dispute, 
as set forth in the final payment release, shall be excluded from the terms of the release.  
The District may withhold from the final payment up to one hundred fifty percent (150%) 
of the estimated value of claims by the District, or third parties against the Contractor, 
including but not limited to, claims regarding amounts previously paid to the Contractor 
by the District. 
 
The release signed by the Contractor as part of the final payment shall be in 
substantially the following form: 

 
Final Payment and Release 

 
 District Project Name           

District Project Number   
 

The acceptance by Contractor of the final Contract payment in the sum of 
$_____________ covering undisputed Contract amounts shall operate as, and shall be 
a release to the Twain Harte Community Services District (District), the District’s 
directors, officers, representatives, agents, and employees, respectively, from all claims 
of and liability to the Contractor (except as set forth below), including claims of the 
Contractor as the successor in interest by assignment or otherwise, to claims of 
laborers, mechanics, subcontractors, consultants, and materialmen, and including claims 
by laborers, mechanics, subcontractors, consultants, and materialmen as successors in 
interest by assignment or otherwise, arising out of the work performed under the 
Contract which are related to said undisputed Contract amounts.  This Release shall be 
effective as to all claims of the Contractor arising out of or in connection with the 
performance of the work under this Contract with respect to said undisputed Contract 
amounts, including tort claims, which are known to the Contractor or reasonably should 
have been known to the Contractor at the date of the signing of this Release.  The 
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acceptance by Contractor of the final Contract payment described above shall operate 
as a waiver of all claims described herein and of any entitlement to additional payment 
arising out of the Contract, except as to those claims by the Contractor and their 
respective estimated dollar amounts listed herein below.  It is understood that the 
amounts set forth below are good faith estimates and may be subject to some 
reasonable modification.  It is intended that this Release be construed in accordance 
with the limitations set forth in California Public Contract Code, Section §7100. 
 
DESCRIPTION OF     ESTIMATED AMOUNT OF 
DISPUTED CLAIM     DISPUTED CLAIM   
 
       $     
 
       
 
       
 
  Signed:       
 
  By:        
 (typed or printed) 
 
  Title:        
 
  Company Name:      
 
  Date:        

 
The District, at its discretion, may elect to issue final payments directly to certain of the 
subcontractors, or to issue joint check payments, payable to the Contractor and 
subcontractor involved.  Contractor agrees to verify the correctness of any final 
payments to be made to subcontractors by the District and acknowledge the same in 
writing to the District within five (5) days of written request from the District.  If the 
Contractor disputes the correctness of any final payment to be made to a subcontractor, 
the Contractor shall so notify the District in writing of the matters in dispute and the 
amounts thereof.  The notice shall be in writing delivered to the District within five (5) 
days of the above-written request from the District.  Said payments shall be made in 
accordance with estimates made by the Contractor and/or subcontractor and approved 
by the District of the amount and value of work satisfactorily performed by the 
subcontractor.  Amounts so paid to the subcontractor shall be deducted from any 
amounts due to the Contractor under the terms of the Contract and any Change or Extra 
Work Orders.  However, to the extent that the Contractor disputes any portion or all of 
the estimated payment due a subcontractor, an amount not to exceed one hundred fifty 
percent (150%) of the disputed amount will be withheld from the payment to the 
subcontractor.  If the entire amount due to the subcontractor is disputed by the 
Contractor, then up to one hundred fifty percent (150%) of this entire amount may be 
deducted from payments to the Contractor until the dispute is resolved. 
 
If, as stated above, the District elects to issue final payments to a subcontractor or 
subcontractors or to issue joint check payments, the District may request, as part of its 
payment to the subcontractor or subcontractors involved, that said subcontractor or 
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subcontractors sign a Conditional Waiver and Release Upon Final Payment to the 
subcontractor, which shall be in substantially the following form: 

 
Conditional Waiver and Release Upon Final Payment to Subcontractor 

 
Upon receipt by the undersigned of a check from Twain Harte Community 
Services District (District) in the sum of $   payable to    
  and when the check has been properly endorsed and has been paid by 
the bank upon which it is drawn, this document shall become effective to release 
any mechanic’s lien, Stop Notice, or bond right the undersigned has on the 
Contract.  This release covers the final payment of the undersigned for all labor, 
services, equipment, or material furnished on the job, except for disputed claims 
for additional work described in the attached sheet, if any, in the amount of 
$________. 
 
Before any recipient of this document relies on it, said party should verify 
evidence of payment to the undersigned. 

 
 Date:           
  Company Name 
 By:      
 
 Title:      
 
GC-36 SURVIVAL 
 
Notwithstanding the District's acceptance of the work and payment, Contractor shall remain 
obligated under all clauses of this Contract, which expressly or by their nature extend beyond 
and survive such acceptance and payment or termination. 
 
GC-37 WARRANTY 
 
Contractor warrants that the work performed pursuant to the Contract shall be of the quality 
specified or of the highest quality if no quality is specified, and shall conform to the 
specifications, drawings, samples, and other descriptions set forth in the Contract.  Contractor 
warrants all equipment and materials furnished by it and all work performed by it under the 
Contract against defective design (unless furnished by the District), materials, and workmanship 
for a period of one (1) year from and after final acceptance regardless of whether the same 
were furnished or performed by Contractor or by any of its subcontractors or suppliers of any 
tier.  Performance and Payment Bonds, if any, shall remain in full force and effect during such 
warranty periods. 
 
If, after installation and acceptance, the operation or use of the material or equipment furnished 
under this Contract proves to be unsatisfactory to the District, the District shall have the right to 
operate and use such materials and equipment until it can, without damage to the District, be 
taken out of service for correction or replacement by Contractor at its expense.  The warranty 
period for the materials or equipment which are replaced shall be one (1) year from and after 
the replacement materials or equipment are satisfactorily installed. 
 
Upon receipt of written notice from the District of any breach of warranty during the applicable 
warranty period, the affected item shall be redesigned, repaired, or replaced by Contractor and 
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it shall perform such tests as the District may require to verify that such redesign, repairs, and 
replacement comply with the requirements of the Contract. As to the redesigned, repaired, or 
replaced work, Contractor warrants such redesigned, repaired, or replaced work against 
defective design, materials, and workmanship for a period of one (1) year from and after the 
date of acceptance of such work.  The District reserves the right to require that Contractor 
perform such repair or replacement work. 
 
The District also reserves the right to make such repairs or replacements, if, within seven (7) 
calendar days after mailing of a notice in writing to Contractor and Surety, if any, Contractor 
shall neglect to make or undertake with due diligence the aforesaid repairs or replacements and 
that Surety, if any, within seven (7) calendar days after mailing of a notice in writing of such 
negligence of Contractor shall neglect to make or undertake with due diligence the aforesaid 
repairs or replacements itself, provided, however, that in the case of an emergency where in the 
opinion of the District delay would cause hazard to health or serious loss or damage, repair may 
be made without notice being sent to Contractor or Surety, and Contractor shall pay the cost 
thereof. 
 
All costs, including manpower and materials incidental to such redesign, repair, replacement, 
and testing, including the removal, replacement, and reinstallation of equipment necessary to 
gain access and all other costs incurred as the result of a breach of warranty shall be borne by 
Contractor whether performed by the District or Contractor. 
 
Nothing in this section shall be construed to limit, relieve or release Contractor's, 
subcontractor's, and equipment supplier's liability to the District for damages sustained as the 
result of latent defects in the equipment furnished caused by the negligence of the supplier's 
agents, employees or subcontractors.   
 
The Performance Bond shall extend for a period of one (1) year after acceptance of the 
Contract by the District and shall cover the Contractor's obligations resulting from the warranty 
requirements herein specified.  
 
GC-38 COST-REDUCTION INCENTIVE 
 
The Contractor may submit to the District, in writing, proposals for modifying the Project 
Drawings, Technical Specifications, or other requirements of the Contract for the sole purpose 
of reducing the total cost of construction.  The cost-reduction proposal shall not impair in any 
manner the essential functions or characteristics of the Project, including but not limited to 
service life, economy of operation, ease of maintenance, desired appearance, or design and 
safety standards. 
Cost-reduction proposals shall contain the following information: 
 

1. A description of both the existing Contract requirements for performing the work 
and the proposed changes. 

 

2. An itemization of the Contract requirements that must be changed if the proposal 
is adopted. 

 

3. A detailed estimate of the cost of performing the work under the existing Contract 
and under the proposed change.  The estimates of cost shall be priced in the 
same manner as if the work were to be paid for as an extra work payment, as 
provided in Section GC-30, Extra Work Payment. 
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4. A statement of the time within which the District must make a decision thereon. 
 

5. The Contract items of work affected by the proposed changes, including any 
quantity variation attributable thereto. 

 
The provisions of this Section shall not be construed to require the District to consider any cost-
reduction proposal that may be submitted hereunder.  The District will not be liable to the 
Contractor for failure to accept or act upon any cost-reduction proposal submitted pursuant to 
this Section nor for any delays to the work attributable to any such proposal.  If a cost-reduction 
proposal is similar to a change in the Project Drawings or Technical Specifications under 
consideration by the District for the Project at the time said proposal is submitted, or if such a 
proposal is based upon or similar to standard specifications, standard special provisions, or 
standard plans adopted by the District after the advertisement for the Contract, the District will 
not accept such proposal, and the District reserves the right to make such changes without 
compensation to the Contractor under the provisions of this Section. 
 
The Contractor shall continue to perform the work in accordance with the requirements of the 
Contract until an executed Change Order incorporating the cost-reduction proposal has been 
issued.  If an executed Change Order has not been issued by the date upon which the 
Contractor’s cost-reduction proposal specifies that a decision thereon should be made, or such 
other date as the Contractor may subsequently have specified in writing, such cost-reduction 
proposal shall be deemed rejected. 
 
The District shall be the sole judge of the acceptability of a cost-reduction proposal and of the 
estimated net savings in construction costs from the adoption of all or any part of such proposal.  
In determining the estimated net savings, the right is reserved to disregard the Contract bid 
prices if, in the judgment of the District, such prices do not represent a fair measure of the value 
of work to be performed or to be deleted. 
 
If the Contractor’s cost-reduction proposal is accepted in whole or in part, such acceptance will 
be a Contract Change Order, which shall specifically state that it is executed pursuant to 
Section GC-28, Changes.  Such Change Order shall incorporate the changes in the Project 
Drawings and Technical Specifications that are necessary to be put into effect and shall include 
any conditions upon which the District’s approval thereof is based if the approval of the District 
is conditional.  The Change Order shall also set forth the estimated net savings in construction 
costs attributable to the cost-reduction proposal effectuated by the Change Order and shall 
further provide that fifty percent (50%) of said estimated net savings amount be included as 
compensation for the Contractor.  The Contractor’s cost of preparing the cost-reduction 
proposal shall be excluded from consideration in determining the estimated net savings in 
construction costs. 
 
The District reserves the right, where it deems such action appropriate, to require the Contractor 
to share in the District’s costs of investigating a cost-reduction proposal submitted by the 
Contractor as a condition of considering such proposal.  Where such a condition is imposed, the 
Contractor shall indicate its acceptance thereof in writing, and such acceptance shall constitute 
full authority for the District to deduct amounts payable to the District from any monies due or 
that may become due to the Contractor under the Change Order.  The Change Order 
incorporating the cost-reduction proposal and the Contractor’s fifty percent (50%) share of the 
net savings will also include any deductions for the Contractor’s share of the District’s cost of 
investigating the proposals per the agreement between the District and the Contractor. 
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Acceptance of the cost-reduction proposal and performance of the work thereunder shall not 
extend the time of completion of the Contract, unless specifically provided for in the Contract 
Change Order authorizing the use of the cost-reduction proposal. 
 
The amount specified to be paid to the Contractor in the Change Order that effectuates a cost-
reduction proposal shall constitute full compensation to the Contractor for the cost-reduction 
proposal and the performance of the work thereof pursuant to the said Change Order. 
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PART VI 
SPECIAL CONDITIONS 
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PART VI 
SPECIAL CONDITIONS 

 
 

SC-1 INSURANCE 
 
A. Contractor shall, at its expense, procure and maintain insurance provided by insurance 

companies with an A.M. Best’s Insurance Rating of “A:VII” or better on all of its 
operations under this Contract for the duration of the Project and the warranty period, 
except for the liability insurance for the Products-Completed Operations Hazard as 
specified in Subsection A.2, as follows: 

 

1. Workers’ Compensation and Employer’s Liability Insurance:  Workers’ 
Compensation Insurance shall be provided as required by any applicable law or 
regulation.  Employer’s Liability Insurance shall be provided in amounts not less 
than $1,000,000 per accident, $1,000,000 per each employee for disease, and 
$1,000,000 policy limit. 

 
The insurer shall waive all rights of subrogation against the District, its officers, 
directors, and employees. 

 

2. General Liability Insurance:  Contractor shall carry general liability insurance 
covering all operations by or on behalf of Contractor for the following limits of 
liability: 

a. Minimum combined single limit of liability of $2,000,000 or the limits 
required by law, whichever is greater for each occurrence for bodily injury 
and property damage; 

b. Minimum limit of liability of $2,000,000 each person for personal and 
advertising injury liability; 

c. Minimum limit of liability of $2,000,000 each occurrence for 
products/completed operations liability; 

d. General aggregate limit of not less than $2,000,000, which shall be 
provided on a per project basis. 

 
Contractor’s General Liability Insurance shall be written on an “occurrence” form 
and provide coverage at least as broad as the most recent version of Insurance 
Services Office Commercial General Liability form CG 0001.   
 
Coverage shall include, or be endorsed to include: 

a. Coverage for personal injury liability assumed under contract; 

b. Liability arising out of the use and operation of any District-furnished 
equipment by the Contractor, its personnel and others; 

c. XCU coverage for claims arising from explosion, collapse and 
underground damage; 

d. Accidental spillage, cleanup and other related costs; 
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e. Contractual liability coverage for all oral and written contracts including 
indemnity provisions contained herein; 

f. Cross Liability and Severability of Inter 
 
The District, its officers, directors, and employees shall be named as additional 
insureds on the Contractor’s policies by a provision or endorsement providing 
coverage at least as broad as Insurance Services Office’s Additional Insured - 
Owners, Lessees, or Contractors (Form B) endorsement Number CG 
2010 11/85.   
 
The required additional insured coverage for the District shall be primary and 
specify that any other insurance or self-insurance maintained by the District shall 
not be called upon to contribute with Contractor’s insurance.  
 
Contractor shall maintain liability insurance for the “Products-Completed 
Operations Hazard” for three (3) years following completion of Contractor’s work 
under this Contract and acceptance by the District.  Contractor shall provide 
updated Certificates of Insurance to the District during these subsequent three 
(3) years as evidence of continued coverage. 

 

3. Automobile Liability Insurance:  The Contractor shall carry Automobile Liability 
Insurance at least as broad as the most recent version of Insurance Services 
Office Business Automobile Liability (form Number CA 0001) on all owned, 
non-owned, and hired autos, with a single limit for bodily injury and property 
damage of $2,000,000 per occurrence.  The coverage shall remain in force 
during the warranty period.  The policy shall also include liability arising out of the 
use and operation of District-furnished vehicles by the Contractor, its personnel, 
and others. 

 
B. The following provisions shall also apply: 
  

1. Each required insurance policy shall be endorsed to state that coverage shall not be 
canceled or reduced without thirty (30) days’ prior written notice to the DISTRICT.  
Ten (10) days’ notice shall be provided for cancellation for nonpayment of premiums. 
 

2. Deductibles shall not exceed $5,000 per occurrence with a deductible aggregate of 
$5,000.  The Contractor shall be solely responsible for payment of deductibles. 

 
3. CONTRACTOR shall furnish the DISTRICT with original, signed certificates and 

original, signed amendatory endorsements.  All such certificates and endorsements 
shall be received and reviewed by the DISTRICT before any work begins under this 
agreement.  The certificates and amendatory endorsements shall be signed by an 
individual who is authorized to sign on behalf of the insurer covering the 
CONTRACTOR. 

 
4. The DISTRICT reserves the right to require complete, certified copies of all required 

insurance policies at any time. 
 
5. CONTRACTOR shall include all SUBCONTRACTORs as insureds under its policies 

or shall cause each SUBCONTRACTOR employed by CONTRACTOR to purchase 
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and maintain insurance of the types and limits specified in this section. Upon the 
DISTRICT's request, CONTRACTOR shall furnish copies of certificates and 
endorsements evidencing coverage for each SUBCONTRACTOR. 

 
6. All insurance correspondence, notices, certificates, and endorsements shall each 

separately reference "All DISTRICT Operations" or "All DISTRICT Projects." 
 
7. In the event CONTRACTOR fails to comply with this Section, the DISTRICT may 

take such action as the DISTRICT deems necessary to protect the DISTRICT’s 
interest.  Such action may include but is not limited to termination of the Contract, 
withholding of payments, or other actions as the DISTRICT deems appropriate. 

 
SC-2 BEGINNING AND PROSECUTION OF THE WORK 
 
Contractor shall be authorized to begin work upon receipt of the Notice to Proceed, and shall 
begin work within ten (10) calendar days from said receipt. Submittal preparation shall count as 
commencing work.  Contractor shall diligently prosecute the work to completion with the time of 
performance provided below: 
 

MILESTONE    COMPLETION DATE 

 Online Operation October 1, 2023 
Substantial Completion  December 1, 2023 
 

Contractor shall notify the District in writing of its intent to begin work at the site at least 10 (ten) 
working days before work is actually begun.  Contractor shall also promptly notify the District of 
any Contractor-initiated suspensions and resumptions of work during the contract period, 
allowing as much advance warning as possible.  The notice to resume work shall be given to 
the District not less than one working day in advance of resuming work. 
 
Contractor shall prosecute the work with sufficient forces, construction plant, and equipment and 
shall work such hours, including extra shifts and overtime operations as may be necessary to 
ensure the completion of the work in accordance with the construction schedule and specified 
time of performance. 
 
If at any time during the progress of work, the Contractor’s actual progress, as determined by 
the District, is inadequate to meet the requirements of the Contract, the District may notify the 
Contractor of such imminent or actual noncompliance with the Contract.  The Contractor shall 
thereupon take such steps as may be necessary to improve its progress including, but not 
limited to, an increase in the labor force, the number of shifts, and/or overtime operations, days 
of work and/or the amount of construction equipment, all without additional cost to the District.  
Neither such notice by the District nor the District’s failure to issue such notice shall relieve the 
Contractor from its obligations to achieve the quality of work and rate or progress required by 
the Contract. 
 
Failure of the Contractor to comply with the instructions of the District under these provisions 
may be grounds for determination by the District that the Contractor is not prosecuting work with 
such diligence as will assure completion within the times specified.  Upon such determination, 
the District may terminate the Contractor’s right to proceed with the performance of the 
Contract, or any separable part thereof, in accordance with Part V, General Conditions, Section 
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GC-15, Termination of Right to Proceed, herein.  Said termination shall be without prejudice to 
any other remedies available to the District. 
SC-3 HOURS OF WORK 
 
A. Hours of Work: Hours of work shall be from 7:00 a.m. to 6:00 p.m., Monday through 

Friday, excluding holidays. 
 

B. Weekend Work: No work shall be done on weekends unless specifically authorized by 
the District. 
 

C. Night Work: Night work shall not be allowed except under special circumstances. The 
Contractor may be permitted to work at night with approval of the District, in order to 
maintain the required progress or protect the work from the elements.  The Contractor 
may also be required to prosecute the work at night if, at any time, the District shall 
deem it necessary for the progress of the work or if emergencies arise.  The Contractor 
shall promptly comply with any such requirements made in writing by the District.  When 
required by the District, the Contractor will be compensated in accordance with Part V, 
General Conditions, Section GC-30, Extra Work Payment.  However, if the Contractor is 
required to work at night or on weekends to meet the time limits contained in the 
construction schedule and is not pursuing the work diligently, no additional 
compensation will be allowed. 

 
Should any of the work be performed at night or where daylight is obscured or too dark, 
the Contractor shall, at its expense, provide artificial light sufficient to permit work to be 
carried on efficiently, satisfactorily, and safely, and to permit thorough inspection.  The 
access to the place of work shall also be clearly illuminated.  All wiring for electric light 
and power shall be installed and maintained in accordance with all applicable standards, 
securely fastened in place at all points, and shall be kept as far as possible from other 
electrical wires, telephone wires, signal wires, and wires used for firing blasts.  For night 
work, if any be performed, the Contractor shall employ a crew organized and prepared 
for regular and continuous night work. 

 
SC-4 BASIS OF PAYMENT 
 
Contractor’s attention is directed to Paragraph 3.04, Bid Items, of Section 01205, Measurement 
and Payment, of Part VII, Technical Specifications, for basis for payment and other payment 
information. 
 
SC-5 LIQUIDATED DAMAGES 
 
The time limits stated in the Contract are of the essence.  It is agreed by the parties to the 
Contract that in case all the work called for under the Contract is not substantially completed 
before or upon the expiration of the time limits set forth in the Contract, damage will be 
sustained by the District, and that it is and will be impracticable to determine the actual damage 
which the District will sustain in the event of and by reason of such delay. 
 
It is therefore agreed that Contractor shall pay to the District the following amount per day for 
each calendar day in excess of each milestone completion date required by the Contract, and 
the date the District deems the milestone work to be completed by the Contractor: 
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MILESTONE    LIQUIDATED DAMAGE 

Online Operation   $500/day  
Substantial Completion  $500/day 

 
It is further agreed that the amounts stipulated are reasonable estimates of the damages that 
would be sustained by the District and Contractor agrees to pay such liquidated damages as 
herein provided as liquidated damages and not as penalty.  In case the liquidated damages are 
not paid, Contractor agrees that the District may deduct the amount thereof from any money 
due to or that may become due Contractor by progress payments or otherwise under the 
Contract, or if said amount is not sufficient, recover the total amount from Contractor or its 
surety. 
 
The assessment of liquidated damages under this provision shall not preclude recovery by the 
District of other damages subject to reasonable quantification, including consequential 
damages.  Consequential and other damages not provided for by this liquidated damages 
provision may include, but are not limited to, first- and third-party claims for personal injuries 
and/or property damages, inverse condemnation, environmental claims, or regulatory fees or 
fines imposed in whole or in part due to Contractor’s acts or failures to act. 
 
SC-6 SUBSTANTIAL COMPLETION AND PROJECT MILESTONES 
 

MILESTONE    COMPLETION DATE 

Online Operation    October 1, 2023 

Substantial Completion  December 1, 2023 
 
Online Operation 

The Online Operation milestone will be deemed complete when all interior and exterior 
welding and structural work is complete, all interior coating work is complete and the 
tank is filled, operational and in use. 
 
Exterior coating and other Project work that does not impact putting the tank into operational 
service and does not put any of the other Project improvements at risk of damage may be 
completed after the Online Operation milestone. 
 
Substantial Completion 

When construction is sufficiently complete in accordance with the Contract so that the District 
can occupy or utilize all portions and all systems of the work for all of the uses for which said 
work was intended, and when Contractor has furnished the "as-built" drawings, operations and 
maintenance manuals, test and compliance certificates, equipment and system warranties, and 
all other documents required by the Contract, the work will be considered substantially 
complete. 
 
This project will not be deemed substantially complete until all interior and exterior 
welding and structural work is complete, all coating work is complete and the tank is 
fully operational, filled and in use. 
 
When the Contractor considers that the work is substantially complete, the Contractor shall 
request an inspection for substantial completion.  When the District determines, on the basis of 
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the inspection, that all portions and all systems of the work are substantially complete, the 
District will prepare a Certificate of Substantial Completion that will establish the date of 
substantial completion of the work; shall state the responsibilities of the District and the 
Contractor for security, maintenance, operation, and insurance; and shall list the items 
remaining to be completed or corrected.  Failure to include any items on such list does not alter 
the responsibility of the Contractor to complete all work in accordance with the Contract. 
 
The District will have the right to restrict Contractor’s use of the occupied portions of the work 
after the date of substantial completion, but the District will allow the Contractor reasonable 
access to complete or correct items required by the Contract. 
 
The issuance of the Certificate of Substantial Completion for the work shall not relieve the 
Contractor of its obligation to promptly remedy any omissions and latent or unnoticed defects in 
the work covered by the Certificate of Substantial Completion. 
 
A Certificate of Substantial Completion will not constitute acceptance of the work.  A Certificate 
of Substantial Completion will fix the date for lowering the amount of liquidated damages to the 
value specified in the Contract for the period after substantial completion and before completion. 
 
 
SC-7 SHUTDOWNS AND CONNECTIONS 

 

The Contractor shall, at all times, conduct its operation so as to interfere as little as possible 
with existing District facilities and/or processes.  
 
The Contractor shall allow for ten (10) days for the District to drain a tank after receiving notice 
from the Contractor.  

 
Where required, the Contractor shall connect to existing facilities and/or processes as 
necessary to complete the Project.  The Contractor shall give five (5) working days’ advance 
notice and receive prior written approval from the District for all connections to existing facilities 
and/or processes, whether such connections are “live” or “inactive.” 

 
All work on connecting with, cutting into, and reconstructing existing pipes or structures shall be 
planned to interfere with the operation of the existing facilities for the shortest possible time 
when the demands on the facilities best permit such interference.  In some cases, it may be 
necessary to work outside of normal working hours to meet these requirements.  Before starting 
work that will interfere with the operation of existing facilities, the Contractor shall do all possible 
preparatory work and shall see that all tools, materials, and equipment are made ready and 
located at the job site.  No connections shall be made without the District’s prior approval.  
 
SC-8 USE OF COMPLETED PORTIONS OF WORK 
 
Whenever, as determined by the District, any portion of work performed by Contractor is in a 
condition suitable for use, the District may take possession of or use such portion.  
 
Such use by the District will in no case be construed as constituting final acceptance and shall 
neither relieve Contractor of any of its responsibilities under the Contract, nor act as a waiver by 
the District of any of the conditions thereof, provided that Contractor shall not be liable for the 
cost of repairs, rework, or renewals which may be required due to ordinary wear and tear 
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resulting from such use.  However, if such use increases the cost or delays the completion of 
remaining portions of work, Contractor shall be entitled to an equitable adjustment. 
 
If, as a result of Contractor's failure to comply with the provisions of the Contract, such use 
proves to be unsatisfactory to the District, the District will have the right to continue such use 
until such portion of work can, without injury to the District, be taken out of service for correction 
of defects, errors, omissions, or replacement of unsatisfactory materials or equipment, as 
necessary for such work to comply with the Contract, provided that the period of such operation 
or use pending completion of appropriate remedial action shall not exceed four months unless 

otherwise mutually agreed upon in writing between the parties.  The completion of corrections 

or replacements shall occur before acceptance of the Contract, unless otherwise mutually 

agreed upon in writing between the parties. 

 
SC-9 SPECIAL SAFETY PRECAUTIONS 
 
Contractor is hereby informed that work on this Project could be hazardous.  Contractor shall 
carefully instruct all personnel working in potentially hazardous work areas as to potential 
dangers and shall provide such necessary safety equipment and instructions as are necessary 
to prevent injury to personnel and damage to property.   
CONTRACTOR IS ADVISED THAT THE NATURE OF THE WORK SPECIFIED HEREIN MAY 
BE POTENTIALLY HAZARDOUS BECAUSE OF POTENTIAL CONFINED SPACES, 
CONDITIONS REQUIRING FALL PROTECTION, AND LEAD COATINGS. 
 
SC-10 CONTRACTOR FACILITIES 
 
Contractor shall, at all times, maintain all portions of the jobsite in a neat, clean, and sanitary 

condition at all times.  The Contractor shall, as a minimum, conduct daily inspections to 

verify that requirements of this Section are being met.   

 

The job site is located adjacent to a residential neighborhood. Contractor shall take 

reasonable precautions so as to not disturb the nearby residents. 

 

Contractor’s attention is directed to Section 01100, Paragraph 1.08, Temporary Facilities, 

of Part VII, Technical Specifications, regarding temporary facilities at the job site.  

 

SC-11 SECURITY 

 

The work site is an operational water treatment facility that will continue to be operational 
throughout the Contractor’s work.  Existing fences enclose all portions of the Project site for the 
protection and security of existing facilities.  While it may be necessary for the Contractor to 
remove some of the fences to complete the work, the Contractor’s operations shall not reduce 
the present protection and security.  If the present fences are removed, an equivalent temporary 
continuous perimeter protection shall be provided, and new fence shall be installed in the 
locations shown, prior to completion of the work. 
 
If needed for safety and security, Contractor, at its cost, shall construct temporary fencing to 
prevent unauthorized access to the work area No existing fence or other existing enclosure 
about existing facilities shall be assumed by the Contractor to provide appropriate security for 
equipment, plant, or materials intended to be employed or incorporated in the work.   
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SC-12 STORAGE OF MATERIALS AND EQUIPMENT 
 
The Contractor shall, at its expense, store and maintain all materials and equipment as 
specified in the Contract or, where not specified, in such a manner as to assure the preservation 
of their quality and fitness, including warehousing if required by the District, and so as to 
facilitate job-site safety and convenient inspection by the District.  The Contractor shall not 
dispose, remove, or otherwise encumber any of the materials or equipment so stored except as 
authorized in writing by the District. 
 
The Contractor shall be responsible for, and shall bear any and all risk of loss of, or damage to, 
any work and all materials and equipment until final acceptance under the Contract, unless such 
loss or damage results from the active negligence of the District or any act of God as defined 
herein. 
 
SC-13 SALVAGE AND DISPOSAL OF MATERIALS 
 
A. Salvage: Existing items to be salvaged shall remain the property of the District.  Items to 

be reinstalled in the work shall be refurbished as required before reinstallation.  Items to 
be salvaged shall be carefully removed and handled in such a manner as to avoid 
damage and shall be delivered to storage at a location designated by the District. 
 

B. Disposal:  Existing materials and equipment to be demolished, removed, and disposed 
as noted on the drawings and all trash such as broken concrete, wood blocking, shipping 
containers, etc., resulting from the Contract work shall be disposed off District property 
at Contractor's expense.  District-leased dumpsters and other disposal containers on the 
District's property shall not be used by Contractor.  
 

SC-14 NOT USED 
 
SC-15 NOT USED 
 
SC-16 ACCESS AND COOPERATION 
 
The Contractor’s attention is drawn to the fact that during the course of the work of this 
Contract, existing facilities will be used and maintained by District’s personnel.  The Contractor 
shall coordinate its work in such a way as to interfere as little as possible with the routine work 
of existing facility operation consistent with the necessity for making the connections as 
specified and as shown on the Project Drawings.  The intent of this item is also that the 
Contractor’s work force shall be excluded from access to and use of existing facilities except in 
direct pursuit of the work of this Contract, unless approved by the District.  The Contractor shall 
provide safe access at all times to all existing facilities for operating personnel and equipment. 
 
Since the project site is a secure, operational facility, Contractor shall work with the District to 
coordinate daily, secure access into the site. 
 
SC-17 PROTECTION AND RESTORATION OF PROPERTY 
 
Project work will occur on District property at an operational water treatment facility. Contractor 
shall take all measures necessary to protect all existing facilities, including but not limited to 
operational tanks, pipelines, valves, pump station and security facilities. Damage to any 
property or facilities resulting from Contract work shall be repaired by the Contractor, at its sole 
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cost.  In as much as it is reasonably possible, Contractor, at its sole cost, shall restore the area 
affected by Project work to its condition prior to construction. 
 
The Contractor shall exercise extreme caution in working in the area adjacent to existing 
facilities.  It is essential to public health and safety that all the existing facilities be maintained in 
service at all times. 
 
The Contractor shall conduct its operations as not to close or obstruct any portion of any 
railroad, highway, road, or other property until permits therefor have been obtained from the 
governmental or other authorities having jurisdiction thereof.  If any of the above are required to 
be kept open and are damaged or rendered unsafe by the Contractor's operations, the 
Contractor shall, at its expense, make such repairs and provide such temporary guards, 
bridges, lights, and other signals as necessary or required for public safety and as will be 
acceptable to the governmental or other authorities having jurisdiction thereof.  Fences that 
interfere with any work may, upon prior written approval of the District, be removed by the 
Contractor but must then be restored to their original condition prior to final acceptance.  Such 
removing and restoring shall be by and at the expense of the Contractor. 

 

Care shall be exercised by the Contractor to prevent damage to adjacent walks, streets, 
culverts, and gutters; where equipment will pass over these obstructions, suitable planking shall 
be placed. 
 
The Contractor shall preserve and protect all cultivated and planted areas, and vegetation such 
as trees, plants, shrubs, and grass on or adjacent to the premises, which, as determined by the 
District, do not reasonably interfere with the performance of work.  The Contractor will be held 
responsible for damage to any such areas and vegetation and for unauthorized cutting of trees 
and vegetation, including without limitation, damage arising from the performance of its work 
through operation of equipment or stockpiling of materials.  All costs in connection with any 
repairs or restoration necessary or required by reason of any such damage or unauthorized 
cutting shall be borne by the Contractor. 

 

SC-18 STORM WATER POLLUTION PREVENTION 
 
Contractor shall implement any best management practices necessary to ensure no 
contamination of the adjacent creek. 
 
In addition to the above, Contractor shall take the following measures: 
 
A. General 
 

1. Prevention:  The Contractor shall prevent the pollution of storm drain systems 
and creeks on or near the construction Project site(s) resulting from the 
construction.  The Contractor shall keep pollutants out of storm drains by 
reducing the possibility of accidental discharge of materials and wastes, by 
reducing erosion and sedimentation, and by any action as required.  The 
Contractor shall train all employees and subcontractors on the storm water 
pollution prevention requirements contained in these Specifications and ensure 
that all employees and subcontractors are aware of the consequences as 
described in paragraph A.3. below.  The Contractor shall include appropriate 
subcontract provisions to ensure that these requirements are met by all 
subcontractors. 
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2. Notification:  If the Contractor causes or permits the spillage or overflow of any 
oil, or petroleum product, hazardous substance, contaminant, waste or 
wastewater, including overflows or releases of untreated or treated (partially or 
fully) wastewater, and backups into buildings and on private property, the 
Contractor shall notify the District as soon as possible to the extent notification 
can be provided without substantially impeding cleanup or other emergency 
measures.  In no event shall such notification be later than one (1) hour after 
knowledge of the occurrence. 

 

3. Cleanup:  Immediately upon gaining knowledge of such spillage, overflow, or 
discharge, the Contractor shall eliminate the cause of the spillage, overflow, or 
discharge and take action to minimize any damages.  The Contractor shall also 
immediately implement a cleanup program.  The cleanup, including sampling and 
testing required by regulatory agencies to determine the nature and level of 
contamination, shall be performed and completed to the satisfaction of the 
various regulatory agencies involved and the District, at the expense of the 
Contractor.  If the Contractor’s response is not satisfactory to the District, the 
District may, at its own discretion, mobilize to eliminate the cause of the overflow 
and implement a cleanup program, including any necessary sampling and 
testing.  District costs of cleanup efforts shall be at the Contractor’s expense and 
collected at the discretion of the District.  Any fines, penalties, and/or subsequent 
actions imposed upon the District and/or the Contractor by regulatory agencies 
related to the spillage, overflow, or discharge and any subsequent monitoring, 
testing, and reporting, as required by regulatory agencies, shall also be at the 
expense of the Contractor.  The Contractor shall keep a stockpile of spill cleanup 
materials, such as rags or absorbents, readily accessible on site.  The quantity of 
cleanup materials shall be appropriate in consideration of the risk of an 
occurrence of a spill, overflow, or discharge. 

 
B. Management of Nonhazardous Material and/or Waste 
 

1. Designated Area:  The Contractor shall propose designated areas of the Project 
site, for approval by the District, suitable for material delivery, storage, and waste 
collection that to the maximum extent practicable are near construction entrances 
and away from catch basins, gutters, drainage courses, and creeks. 

 

2. Backfill or Excavated Material:  The Contractor shall not allow backfill or 
excavated material to enter the storm drains or creeks.  When rain is forecast 
within 24 hours or during wet weather, the Contractor may be required to cover 
such material with a tarpaulin and to surround the material with sand bags. 

 

3. Disposal:  At the end of each working day, the Contractor shall collect all scrap, 
debris, and waste material, and dispose of such materials properly.  The 
materials may be stored in the Contractor’s yard in stockpiles or placed in 
dumpsters.  The Contractor shall inspect dumpsters for leaks and replace or 
repair dumpsters that leak.  The Contractor shall not discharge water from 
cleaning dumpsters on site.  The Contractor shall arrange for regular waste 
collection before dumpsters overflow. 
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C. Management of Hazardous Material and/or Waste 
 

1. Storage:  The Contractor shall label and store all hazardous materials, such as 
pesticides, paints, thinners, solvents, and fuels, and all hazardous wastes, such 
as waste oil and antifreeze, in accordance with all applicable state and federal 
regulations.  The Contractor shall store all hazardous materials and all hazardous 
wastes in accordance with secondary containment regulations.  All such 
materials and wastes shall be covered, as needed, to avoid rainwater becoming 
polluted with hazardous constituents, which could result in potential management 
of collected rainwater as hazardous waste.  The Contractor shall keep an 
accurate, up-to-date inventory, including Material Safety Data Sheets (MSDS), of 
hazardous materials and hazardous wastes stored on site. 

 

2. Usage:  When rain is forecast within 24 hours or during wet weather, the 
Contractor shall refrain from applying chemicals in outside areas.  The Contractor 
shall follow material manufacturer’s instruction regarding uses, protective 
equipment, ventilation, flammability, and mixing of chemicals.  The Contractor 
shall post warning signs in areas treated with chemicals. 

 

3. Disposal:  The Contractor shall arrange for regular hazardous waste collection to 
comply with time limits on storage of hazardous wastes.  The Contractor shall 
dispose of hazardous waste in accordance with Part V, General Conditions, 
Section GC-25, Contaminated Soil/Materials.  The Contractor shall not wash any 
spilled material into streets, gutters, storm drains, or creeks and shall not bury 
spilled hazardous materials.  The Contractor shall report any hazardous material 
spills to the District in accordance with paragraph A.2 above. 

 
D. Vehicle/Equipment Cleaning, Maintenance, and Fueling 
 

1. General:  The Contractor shall inspect vehicles and equipment arriving on site for 
leaking fluids and shall promptly repair leaking vehicles and equipment.  Drip 
pans shall be used to catch leaks until repairs are made. 

 

2. Cleaning:  The Contractor shall perform vehicle or equipment cleaning with water 
only in a designated, bermed area that will not allow rinse water to run off site 
into streets, gutters, storm drains, or creeks.  Soaps, solvents, degreasers, 
steam-cleaning equipment, or equivalent methods shall not be allowed. 

 

3. Maintenance and Fueling:  The Contractor shall perform maintenance and fueling 
of vehicles or equipment in areas that will not allow run-on of storm water or 
runoff of spills to storm drains and that provide for confined cleanup.  Examples 
are working in bermed areas or utilizing drip pans.  The Contractor shall not 
contaminate the soils or groundwater with such maintenance and fueling 
activities. 

 
The Contractor shall use secondary containment, such as a drip pan, to catch 
leaks or spills any time that vehicle or equipment fluids are dispensed, changed, 
or poured, and shall clean up leaks and spills of vehicle or equipment fluids 
immediately and dispose of the waste and cleanup materials as hazardous 
waste, as described in paragraph C.3 above. 
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G. Concrete, Grout, and Mortar Waste Management 
 

1. Concrete Truck/Equipment Washout:  The Contractor shall not wash out 
concrete trucks or equipment into streets, gutters, storm drains, or creeks.  The 
Contractor shall perform washout of concrete trucks or equipment off site or in a 
designated area on site where the water will flow onto dirt or into a temporary pit 
in a dirt area.  The Contractor shall let the water percolate into the soil and 
dispose of the hardened concrete in a trash container.  If a suitable dirt area is 
not available, the Contractor shall collect the wash water and remove it off site. 

 

2. Exposed Aggregate Concrete Wash Water:  The Contractor shall avoid creating 
runoff by draining water from washing of exposed aggregate concrete to a dirt 
area.  If a suitable dirt area is not available, the Contractor shall filter the wash 
water through straw bales or equivalent material before discharging to a storm 
drain.  The Contractor shall collect sweepings from exposed aggregate concrete 
for disposal. 
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PART VII 
TECHNICAL SPECIFICATIONS 
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Twain Harte Community Services District 

SCOPE AND CONTROL OF THE WORK 
SECTION 01100 

Section 01100 

SCOPE AND CONTROL OF THE WORK 

 
PART 1 - GENERAL 

1.01 SCOPE 

The project generally includes upgrading appurtenances, replacing roof and roof structure and 
recoating the interior and exterior of one 1-million-gallon welded water tank (known as MG#2) 
and other items specified herein and as shown on the Contract Documents.  The following 
sections further define the scope of the Work as detailed within these specifications (planning 
and the actual order of work is the responsibility of the Contractor): 

A. The Contractor will provide any required sampling and testing of existing interior coatings 
known to contain lead and other heavy metals and lead based exterior coatings that are 
known to contain lead and other heavy metals.  Employee protections for disturbance of 
coatings containing lead and other heavy metals shall be included in all project planning 
and execution.   

B. The Contractor will complete engineering and planning and will provide submittals pursuant 
to these specifications. 

C. The Contractor will fabricate and shop coat replacement roof and appurtenances as 
specified. 

D. The District will provide access.  The District provided work area is limited to the fenced 
unpaved tank site. 

E. The District will provide any applicable building permits. 

F. The Contractor will notify the District at least two weeks in advance of the start of 
demolition to allow the draw-down and use of the water in the existing tank.   

G. The District will draw-down the water in the existing tank and remove from service.    The 
District will notify the Contractor when the tank has been removed from service and 
rehabilitation may be started. Some water and sediment will remain in the tank. 

H. The Contractor will mobilize to the site and will complete the specified work items including 
but not limited to demolition, repairs, upgrades, preparation and coating on the tank.  

I. The Contractor will provide full containment of dust, mists and other during preparation and 
coating.  Containment of dusts and mists etc. will be continued until the project is complete 
and the captured dusts/materials are transferred to the appropriate disposal site.  

J. The Contractor will coordinate with the Owner for use of a 30’ x 40’ space that is available 
for storage between phases and otherwise demobilize all equipment construction 
materials, stabilize the site and return control of the site to the District. 

K. The interior coatings of the tank will be allowed to cure as recommended by the coating 
manufacturer. 
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L. The Contractor will provide disinfection of interior surfaces as specified and seal the tank. 

M. The District will fill the newly painted tank and provide VOC and bacteriological testing and 
put the newly painted tank into service as appropriate. 

N. The Contractor will sample, test, provide transport and recycle spent abrasive 

O. The Contractor will sample, test, provide transport and dispose of any coatings or materials 
not included with the spent abrasive. 

P. The Contractor will demobilize all construction equipment, construction materials, stabilize 
the site and return control of the site to the District. 

Q. The Contractor will provide a one year warranty on the Work pursuant to these 
specifications.  

1.02 RELATED WORK SPECIFIED ELSEWHERE 

A. Section 01205, Measurement and Payment 

B. Section 09800, Protective Coatings 

C. Section 13020, Replace Water Tank Roof 

D. Section 16700, Impressed Current Cathodic Protection System 

1.03 SUBMITTALS 

A. Submittals shall be provided in accordance with these Special Provisions.  Submittals shall 
be provided electronically in “PDF” format.  The Contractor shall maintain a full set of 
approved submittals on the job site. 

The Contractor shall provide submittals before the pre-job conference.  No work shall be 
done on items needing submittal approval until the material or plan is approved by the 
Owner. 

Submittals shall be submitted to: 

Twain Harte Community Services District 

ttrott@twainhartecsd.com  

Attn:Tom Trott, P.E. 

General Manager 

Twain Harte Community Services District 

P.O. Box 649 

Twain Harte, CA 95383 

B. The Contractor shall provide a Project Safety Plan prepared under the direction of and 
certified by a Certified Safety Professional (CSP) as determined by the Board of 
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Certified Safety Professionals. The intent of the plan is to develop and document 
measures, appropriate to the Contractor’s means and methods, which assure regulatory 
compliance.  The plan shall be submitted before the pre-construction conference. A copy of 
the Project Safety Plan shall be on site during the course of the project. Payment for 
providing and implementing the Safety Plan shall be considered as included in the various 
contract prices paid and no additional compensation will be allowed.  

1.04 HEALTH, SAFETY AND ENVIRONMENTAL CONTROLS 

A. The project goals are to complete the work with no injuries, spills or other environmental 
incidents.  The Contractor shall be responsible for conducting the work in a manner that 
protects project personnel, the public and the environment.  The Contractor shall provide 
qualified persons and implement appropriate programs to control all aspects of the work 
including worker and public health, safety and environmental protection.   

B. The Contractor shall conduct regular safety meetings with continuous review potential 
hazards associated with the project.  Steps shall be taken to mitigate hazards and maintain 
a safe workplace.  Known project safety and environmental hazards include the following: 

1. Falls 

2. Confined spaces 

3. Eye injury including arc burn 

4. Venomous snakes including rattle snakes 

5. Poisonous spiders including black widow and brown recluse 

6. Wild fire associated with grinding, welding and other equipment or ignition sources 

7. Fire or explosion associated with flammable fuels or solvents 

8. Vehicle accidents 

9. Spills from leaking equipment or storage containers 

10. Introduction of non-native species 

11. Work on and around existing lead based paints  

12. Work around paints including volatile organic compounds 

1.05 NOISE  

Noise generated from equipment operating overnight including generators, pumps and 
dehumidification shall not exceed 75 dB at all property lines. 

1.06 OSHA COMPLIANCE. 

A. Contractor shall comply with all applicable regulations including state and federal OSHA 
and these Special Provisions. 
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B. Contractor is responsible for complying with Cal/OSHA regulations for lead in construction 
in accordance with California Code of Regulations, California Title 8, Section 1532.1.  

C. The costs for complying with all OSHA requirements shall be considered as included in the 
various contract prices paid and no additional compensation will be allowed.  Contractors 
are encouraged to take lead samples in advance by arrangement with the owner. 

1.07 LEAD  

A. The facilities included in this project were constructed prior to 1978.  Cal/OSHA requires 
compliance with 1532.1 if the paint contains lead at any level.  The exterior coatings are 
known to be lead based coatings that also contain other heavy metals.  Interior coatings 
are known to contain heavy metals. 

B. The Owner assumes no responsibility for sampling or test results.  All work involving the 
removal of lead containing coatings and the disposal of such removed material shall be in 
strict accordance with all applicable Local, State and Federal regulations and guidelines 
including notification, removal and containment techniques, proper transportation and 
disposal, and worker protection and monitoring. 

C. The Contractor is responsible to test the composite waste from the project to determine 
proper disposal.  A copy of all test results shall be furnished to the Owner. 

D. For waste requiring the preparation of a hazardous waste manifest and waste shipment 
record, the Contractor shall prepare an accurate hazardous waste manifest and waste 
shipment record for signing by the Engineer.  Neither the Contractor nor his employees 
shall sign the waste manifests or waste shipment records as the generator’s 
representative.  The Contractor shall provide the Owner with a certified weight ticket for 
each shipment of hazardous waste.  If any waste is shipped to a disposal facility outside of 
California, the transporter and disposal facility shall complete and sign and distribute 
California’s Hazardous Waste Manifest in the same manner as required by California law 
for the disposal facilities inside California. 

E. The Contractor will be responsible for any cleanup of areas where materials containing 
lead, heavy metals or other hazardous and non-hazardous materials have been released 
during the job.  The Contractor shall assume all costs for such cleaning. 

1.08 TEMPORARY FACILITIES.  

A. Power. The Contractor shall provide, at no additional cost to the Owner, all construction 
power used at the project sites. 

B. Sanitary Facilities. The Contractor shall make arrangements and provide for adequate 
portable toilet facilities at the site of work. The Contractor shall maintain the sanitary 
facilities in acceptable condition from the beginning of work until completion and shall 
remove the facilities and disinfect the premises. 

C. Water. The District will provide construction water used at the project site.   
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1.09 CONSTRUCTION DETAILS. 

A. The tanks are located in Twain Harte, CA. The facilities serve a predominantly residential 
community.    

B. Working hours shall be adjusted to maximize work hours during coating operations.  

C. Tank Draining. Prior to the start of construction, Owner staff shall empty the Tank. The tank 
will be out of service and drained but some water will remain. The Contractor shall remove 
the remaining water as needed to facilitate the start of work. 

1.010 ISOLATION OF EQUIPMENT 

A. The piping and equipment adjacent to the tank will be in service during the work.  The 
Contractor shall work with plant operations personnel to assure safe working conditions 
and prevent damage to property and equipment. 

B. The Owner shall be responsible for lockout/tag out of all power on equipment.  The 
Contractor shall confirm lockout/tag out before proceeding with work. 

PART 2 - PRODUCTS  
NOT APPLICABLE 
 
 

PART 3 - EXECUTION 

3.01 HOUSEKEEPING AND CLEANUP 

A. At the end of each work day, dust and abrasive shall be removed from the surfaces and 
surrounding areas.  Spent abrasive shall be stored in temporary storage containers on site 
pursuant to Best Management Practices and Best Pollution Prevention Practices listed 
under federal and state guidelines.  

B. The site shall be maintained free of unnecessary accumulations of tools, equipment, 
surplus materials, and debris. Equipment maintenance and spill prevention procedures 
shall be adequate to prevent spills and leaks. 

C. Upon completion of the work, the Contractor shall remove all excess materials, equipment, 
containers, and waste from the job site.  Coating spots or stains shall be removed from 
adjacent surfaces and surfaces repaired if needed.  As work proceeds, promptly remove all 
coating that is spilled, splashed, or splattered. Collect empty containers, rags, waste 
material, and debris and store or remove from the site as appropriate. 

3.02 ACCESS, CONTAINMENT AND PROTECTION  

A. The Contractor shall provide scaffolding or other access and fall protection anchors to 
allow safe access for Contractor personnel, inspection personnel and others as appropriate  

B. The tank is situated near open lands and creeks and all surface drains and swales lead 
directly onto the adjacent land, or to creeks and the ocean. Contractor shall protect all work 
sites and all drainage inlets from pollutants and illegal discharges.  
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C. The work will be conducted in and around operational equipment and adjacent to 
residences. The Contractor shall provide containment or mitigation of air-born dust, 
overspray and other contaminants to protect the existing equipment, facilities and 
neighboring properties from dust, overspray pursuant to regulatory requirements. 

 

 

 

END OF SECTION 
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Section 01205 

MEASUREMENT AND PAYMENT 

 
PART 1 - GENERAL 

This Section describes the methods of measurement and payment for the specific bid 
items associated with Work on the million-gallon water tank known as MG#2.  All other 
provisions of the Contract Documents which relate to measurement and payment are 
applicable, except that where conflicts occur between this section and other provisions of 
the technical specifications or reference specifications, this measurement and payment 
section shall prevail. 

 

PART 2 - PRODUCTS  
NOT APPLICABLE 
 
 

PART 3 - EXECUTION 

3.01 METHOD OF PAYMENT 

A. Payment will be made on the basis of the unit prices or lump sums bid for the various items 
as called for on the Bid Sheet(s) and included in the Contract as awarded.  The quantities 
given in the Proposal and Contract forms are approximate only and are given as a basis for 
the comparison of bids, and the Owner does not expressly or by implication agree that the 
actual amount of work will correspond therewith, but reserves the right to increase or 
decrease the amount of or any class or portion of the Work or to omit portions of the Work 
as may be deemed necessary or advisable by the Engineer. 

3.02 MEASUREMENT OF QUANTITIES 

A. Materials paid for by the ton shall be weighed on public scales or other scales for which the 
State Bureau of Weights and Measures has issued a certificate of inspection which is 
available to the Engineer. 

B. Full compensation for all expenses involved in conforming to the above requirements for 
weighing materials shall be included in the prices for the materials being weighed, and no 
additional allowance will be made therefore. 

C. The quantity of materials paid for by the lineal foot, square foot or square yard shall be 
determined by horizontal measurement. 

3.03 SCOPE OF PAYMENT 

A. The Contractor shall accept the compensation as herein provided as full payment for 
furnishing all materials, labor, tools, and equipment necessary to complete the Work, and 
for performing all work contemplated and embraced under the Contract; also, for loss or 
damage arising from the nature of the Work, or from the action of the elements, except as 
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heretofore provided, or from any unforeseen difficulties which may be encountered during 
the prosecution of the Work, until the final acceptance by the District, and for all risks of 
every description connected with the prosecution of the Work; also, for all expenses 
incurred in consequence of the suspension or discontinuance of the Work as herein 
specified; and for completing the Work according to the Plans and Specifications.  Neither 
the payment of any estimate nor of any retained percentage shall relieve the Contractor of 
any obligation to make good any defective work or materials. 

3.04 BID ITEMS 

A. Mobilization and Construction Coordination 

1. Description 

This work includes the furnishing of all tools, equipment, labor and materials required to 
accomplish all of the following Work within the limits designated on the plans or as directed 
by the Engineer in accordance with the plans and specifications. The Work includes but is 
not limited to the following: 

a. The Contractor shall develop a construction plan for the Work with means and 
methods that allow completion of the work pursuant to these specifications using 
the District’s limited space of the fenced tank site for the Work or shall, 
independently from the District, acquire any temporary easements from 
landowners that are necessary for stockpile of materials, or facilitation of 
completion of the Work.  The construction plan shall include all work for both 
tanks. 

b. Portable restroom(s) shall be on site prior to, or at the time of, the start of 
mobilization and shall remain on site during all on-site Work. 

c. Mobilization – Contractor shall move in and set up all equipment, provision for 
power, materials, etc. as necessary to complete all aspects of this project.  This 
item also includes the cost of all bonds, insurance, and Permits for the Project. 

d. Easements – The Contractor may determine the location, type, extent and value 
to the Contractor of any temporary easement(s), which may facilitate completion 
of the Work, which is beyond the District’s access easement and fenced tank site 
shown in the Plans and Specifications. 

e. Construction Schedule – The Contractor is responsible for preparing, amending, 
implementing, and complying with a construction schedule for all Work on this 
project. The initial schedule shall be submitted to the Engineer at the time of the 
award of the contract. The schedule shall be amended, and submitted to the 
Engineer, as necessary if progress varies significantly from the schedule and at a 
minimum, every month. 

f. Construction Water – The District will provide access to construction water. 

g. Submittals – The Contractor shall provide the submittals and associated planning 
and engineering including, field verification, structural calculations, shop 
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drawings, materials data sheets, MSDS, certificates of compliance and other 
submittals required by the Work and these specifications. 

h. Utility Coordination – The Contractor is responsible for all coordination effort with 
regards to utilities on the project including temporary service interruptions, tie-ins, 
etc. and scheduling the inspection of all Contractor Work. The Contractor shall be 
responsible for any financial claims associated with missed inspections, repeat 
inspections, or any costs associated with re-working portions of the project due to 
failed inspections or lack of inspections based on the Contractors failure to 
schedule and follow through with same. 

i. Project Controls- A Health and Safety Plan for worker protection, including 
working with lead based paints, developed under the direction and signed by a 
Certified Safety Professional shall be submitted and kept on site for the duration 
of the project.  The plan shall be for all Work on this project.  The plan shall 
address known hazards including excavation safety, confined space permit 
controls, lead, fall protection and fire prevention. 

j.  An Environmental Health Protection plan (including storm water pollution 
prevention best management practices) for all Work on this project shall be 
developed under the direction of and signed by a licensed P.E. shall be 
submitted and kept on the site for the duration of the project.   

2. Measurement 

Measurement of Work associated with Bid Item No. 1 will be based upon completion 
of such work as a lump sum. 

3. Payment 

Payment for this bid item will be made at the lump sum named in the Bid Schedule 
under Bid Item No.1, which price shall constitute full compensation for all such work.  
Payment for “Mobilization and Construction Coordination” will be made in the form of 
a single, lump-sum, non-pro-ratable payment, no part of which will be approved for 
payment under the Contract until all mobilization items listed herein have been 
completed as specified.  The scope of the work included under this bid item shall 
include the obtaining of all bonds, insurance, permits, submittals, and moving tank 
construction equipment (including crane, power generation and welders) onto the site.  

All submittals shall conform to the requirements of the General Conditions and 
Specifications and be approved by the Engineer. 

No payment for any of the listed “Mobilization and Construction Coordination” work 
items will be made until all of the listed items have been completed to the satisfaction 
of the Engineer. 

The aforementioned amount will be retained by the Owner as the agreed, estimated 
value of completing all of the mobilization items listed.  Any such retention of money 
for failure to complete all such mobilization items as a lump-sum item shall be in 
addition to the retention of any payments due to the Contractor.  
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B. Replace Tank Roof 

1. Description 

This Work includes the furnishing of all tools, equipment, labor and materials required to 
accomplish all of the following Work within the limits designated on the plans or as directed 
by the Engineer in accordance with the plans and specifications.  The Work includes but is 
not limited to the following: 

a. Field verification of tank dimensions 

b. Engineering of any required temporary supports, roof structure, tank connections 
and foundation, shop drawings, submittals and documentation of contract 
compliance. 

c. Shop fabrication 

d. Shop coating 

e. Removal and on-site storage of lead based paints  

f. Remove and dispose of existing cathodic protection system 

g. Temporarily support the roof, shell and other portions of the tank and 
appurtenances as required. 

h. Demolition, removal and recycling of existing roof (includes roof plate and 
structure down to and including base plates) and all other materials removed as 
a portion of this work 

i. Erection of new roof structure and all associated elements for a complete roof 

j. Quality control 

k. Testing of welds 

l. Complying with all applicable federal, state, and local regulations 

2. Measurement 

Measurement of Work associated with Bid Item No. 2 will be based upon completion of this 
work as a lump sum.  The measurement shall be made by the contractor and verified by 
the Owner’s representative.   

3. Payment 

Payment for this bid item will be made at the lump sum named in the Bid Schedule under 
Bid Item No. 2, which price shall made on a percent complete basis based on the lump 
sum amount for this item. The lump sum cost shall constitute full compensation for 
furnishing all labor, materials, tools, and equipment associated with performing all Work 
involved in providing Work under this bid item in place, operational, and in conformance 
with the plans & specifications.  
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C. New Guardrail, Roof Hatch, Roof Vent, Level Gauge and Roof Fall Protection System 

1. Description 

This Work includes the furnishing of all tools, equipment, labor and materials required to 
accomplish all of the following Work within the limits designated on the plans or as directed 
by the Engineer in accordance with the plans and specifications.  The Work includes but is 
not limited to the following: 

a. Field verification of related existing tank and appurtenance dimensions. 

b. Engineering of guardrail, roof hatch, vent, roof fall protection system and 
associated appurtenances, shop drawings, submittals and documentation of 
contract compliance 

c. Removal and on-site storage of lead based paints 

d. Demolition, removal and recycling of existing guardrail, roof hatch and all other 
materials removed as a portion of this work 

e. Welded installation of a ¼” thick cover plate at the exterior ladder opening where 
the existing roof hatch was removed 

f. Fabrication and installation of a new roof hatch at a new location (away from the 
exterior ladder opening) 

g. Fabrication and installation of new roof guardrail 

h. Fabrication and installation of (2 sets) fall protection anchors and cables 

i. Fabrication and installation of a new level gauge 

j. Fabrication and installation of new mid platform grating 

k. Finishing welds and other surfaces in preparation for coating 

l. Fabrication and installation of new roof vent 

m. Preparation and coating of new appurtenances. 

n. Quality control 

o. Complying with all applicable federal, state, and local regulations 

2. Measurement 

Measurement of Work associated with Bid Item No. 3 will be based upon completion of this 
work as a lump sum.  The measurement shall be made by the contractor and verified by 
the Owner’s representative.   

3. Payment 

Payment for this bid item will be made at the lump sum named in the Bid Schedule under 
Bid Item No. 3, which price shall made on a percent complete basis based on the lump 
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sum amount for this item. The lump sum cost shall constitute full compensation for 
furnishing all labor, materials, tools, and equipment associated with performing all Work 
involved in providing Work under this bid item in place, operational, and in conformance 
with the plans & specifications.  

D. New Climbers Safety Device 

1. Description 

This Work includes the furnishing of all tools, equipment, labor and materials required 
to accomplish all of the following Work within the limits designated on the plans or 
specifications or as directed by the Engineer in accordance with the plans and 
specifications.  The Work includes but is not limited to the following: 

a. Field verification of dimensions and existing device/rail type 

b. Submittals for the new climber’s safety device to match type of existing. 

c. New safety devices for upper ladder and new lower ladder sections. 

d. Removal and recycling of the existing safety device rail 

e. Installation of new climber’s safety device rails 

f. Delivery of climbing device, appurtenances and instructions to Owner 

2. Measurement 

Measurement for Bid Item No. 4 Work will be based upon completion of this work as a 
lump sum.  The measurement shall be made by the contractor and verified by the Owner’s 
representative.   

3. Payment 

Payment for Bid Item No. 4 shall be made only when all portions of the work are complete. 
The lump sum cost shall constitute full compensation for furnishing all planning, 
acquisition, labor, materials, tools, and equipment associated with performing all Work 
involved in providing the system in place, operational, and in conformance with the plans & 
specifications.  

E. New Low Section of Caged Exterior Ladder and Door 

1. Description 

This Work includes the furnishing of all tools, equipment, labor and materials required to 
accomplish all of the following Work within the limits designated on the plans or as directed 
by the Engineer in accordance with the plans and specifications.  The Work includes but is 
not limited to the following: 

a. Field verification of dimensions of existing upper portion of ladder, existing mid-
platform and new low section of caged exterior ladder and door. 
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b. Engineering of new low section of caged ladder, ladder security door and 
associated appurtenances to mate to existing mid-platform, shop drawings, 
submittals and documentation of contract compliance 

c. Removal and on-site storage of lead-based paints 

d. Fabrication and installation of a new low section of exterior ladder with cage and 
added guardrails on the platform to provide safe access and meet regulatory 
requirements. 

e. Fabrication and installation of a new ladder security door 

f. Finishing welds and other surfaces in preparation for coating 

g. Quality control 

h. Compliance with all applicable federal, state, and local regulations 

2. Measurement 

Measurement of Work associated with Bid Item No. 5 will be based upon completion of this 
work as a lump sum.  The measurement shall be made by the contractor and verified by 
the Owner’s representative.   

3. Payment 

Payment for this bid item will be made at the lump sum named in the Bid Schedule under 
Bid Item No.5 which price shall made on a percent complete basis based on the lump sum 
amount for this item. The lump sum cost shall constitute full compensation for furnishing all 
labor, materials, tools, and equipment associated with performing all Work involved in 
providing Work under this bid item in place, operational, and in conformance with the plans 
& specifications.  

F. Interior Coatings 

1. Description 

This Work includes the furnishing of all tools, equipment, labor and materials required to 
accomplish all of the following Work within the limits designated on the plans or as directed 
by the  Engineer in accordance with the plans and specifications. The Work includes but is 
not limited to the following: 

a. Preparation of interior surfaces of the existing tank and appurtenances for 
coatings 

b. Store (on site) spent abrasive 

c. Application of coatings on interior surfaces and appurtenances 

d. Preparation and application of coatings on interior surfaces of the underground 
and aboveground piping (first six inches from tank)  
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e. Preliminary wash of all interior surfaces, piping and components prior to 
disinfection 

f. Disinfection of tank interior surfaces 

g. Disinfection of piping and any other surfaces, affected by the work that are within 
the potable water storage and distribution system. 

h. Protecting and repairing coatings damaged during disinfection and other work 

i. Quality control 

2. Measurement 

Measurement of Work associated with Bid Item No. 6 will be based upon completion of this 
work as a lump sum.  The measurement shall be made by the contractor and verified by 
the Owner’s representative.   

3. Payment 

Payment for this bid item will be made at the lump sum named in the Bid Schedule under 
Bid Item No. 6, which price shall made on a percent complete basis based on the lump 
sum amount for this item. The lump sum cost shall constitute full compensation for 
furnishing all labor, materials, tools, and equipment associated with performing all Work 
involved in providing Work under this bid item in place, operational, and in conformance 
with the plans & specifications.  

G. Exterior Coatings 

1. Description 

This Work includes the furnishing of all tools, equipment, labor and materials required to 
accomplish all of the following Work within the limits designated on the plans or as directed 
by the Engineer in accordance with the plans and specifications. The Work includes but is 
not limited to the following: 

a. Removal and containment and handling of existing lead-based coatings 

b. Preparation and coating of exterior surfaces of the existing tank 

c. Quality control 

2. Measurement 

Measurement of Work associated with Bid Item No. 7 will be based upon completion of this 
work as a lump sum.  The measurement shall be made by the contractor and verified by 
the Owner’s representative.   

3. Payment 

Payment for this bid item will be made at the lump sum named in the Bid Schedule under 
Bid Item No. 7, which price shall made on a percent complete basis based on the lump 
sum amount for this item. The lump sum cost shall constitute full compensation for 
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furnishing all labor, materials, tools, and equipment associated with performing all Work 
involved in providing Work under this bid item in place, operational, and in conformance 
with the plans & specifications.  

H. Welded Patches 

1. Description 

This Work includes the furnishing of all tools, equipment, labor and materials required to 
accomplish all of the following Work within the limits designated on the plans or as directed 
by the Engineer in accordance with the plans and specifications. The Work includes but is 
not limited to the following: 

a. Provide submittals including welding procedures 

b. Fabricate patch plates up to 2 sq. ft. each. 

c. Remove lead-based paint & seal weld patch plates on tank to seal existing shell 
vents and other miscellaneous holes as directed by the Owner or Owner’s 
Representative.  

2. Measurement 

Measurement for Bid Item No. 8 Work will be based upon completion of these items on a 
unit cost basis for each complete excavation as identified on the plans and in the contract 
documents.  The measurement shall be made by the contractor and verified by the 
Owner’s Representative.   

3. Payment 

Payment for Bid Item No. 8 shall be made on a unit cost basis. The unit cost shall 
constitute full compensation for furnishing all labor, materials, tools, and equipment 
associated with performing all Work involved in providing the Work associated with this Bid 
Item in place, operational, and in conformance with the plans & specifications. 

I. Demobilization 

1. Description 

This work includes the furnishing of all tools, equipment, labor and materials required to 
accomplish all of the following Work within the limits designated on the plans or as directed 
by the Engineer in accordance with the plans and specifications. The Work includes but is 
not limited to the following: 

a. Public Safety – The Contractor shall concern himself with public safety at all 
times during the life of this contract. Work area shall be clearly identified.  Public 
access through the project shall be by means of well established and delineated 
corridors.  Materials shall be stockpiled in such a manner as to assure no hazard 
to the public, District Facilities, District Operations or the environment. Tools and 
equipment shall be likewise kept locked and out of reach. Work area shall be 
kept free of garbage and other waste. 
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b. Dust Control – The Contractor shall comply with all County and other regulatory 
requirements for dust control. Contractor shall provide adequate personnel and 
equipment as necessary to abate all dust, which results from either his operation 
or created by a portion of the Work of this project. Dust control measures shall be 
in effect during the entire length of this contract including weekends and holidays. 
Contractor shall designate a contact person responsible for responding to any 
calls regarding dust issues and implementing dust control measures. 

c. Demobilization – Contractor shall move off all equipment, materials, etc. as 
necessary to complete all aspects of this project. 

d. Handle, sample, test, transport and recycle spent abrasive which will contain lead 
and other heavy metals from existing coatings 

e. Lead based coatings, removed as a portion of the Work, shall remain the 
property of the Owner.  The Contractor shall handle, sample, test, provide 
licensed transportation and dispose of any lead based (or heavy metal 
containing) coatings, removed as a portion of this work and not specified for 
recycling as a part of the spent abrasive.  

f. Construction Clean-Up – The Contractor is responsible for leaving the project 
areas in suitable condition for operation. It is imperative that all contractor Work, 
stockpile, storage, and equipment areas be completely clean and free of foreign 
material, materials removed or replaced as part of this work, gravel, aggregate 
base, broken asphalt, pipe, hardware, packing material, welding debris, and 
concrete when the Work is complete. All said material shall be picked up and 
removed from the site and not scattered. All removals from the site shall be done 
so in a legal manner. Contractor is responsible for all costs associated with 
loading, hauling, and dumping including any required permits, fees, etc 

g. Daily housekeeping and site control. 

h. Maintenance of storm water pollution prevention plan controls. 

i. The Contractor shall provide slope stabilization and other measures required to 
prevent sedimentation or other contamination of water draining from the site as a 
result of construction activities and this project.  

j. Miscellaneous – All items which are shown on the plans or identified in the 
specification or implied thereby, or incidental to any of the described items, even 
though not specifically called out in a particular item shall be included as part of 
this bid item. 

2. Measurement 

Measurement for Bid Item No. 9 “Demobilization” will be based upon completion of such 
work as a lump sum. The measurement shall be made by the contractor and verified by the 
Owner’s representative.   

3. Payment 
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Payment for Bid Item No. 9 “Demobilization” shall be made in a lump sum amount for this 
item. No payment shall be made until full completion of the Work within the bid item. 
The lump sum cost shall constitute full compensation for furnishing all planning, 
acquisition, labor, materials, tools, and equipment associated with performing all Work 
involved in demobilizing, stabilizing and returning the site in a fully operable condition.  

J. New Cathodic Protection System 

1. Description 

This Work includes the furnishing of all tools, equipment, labor and materials required 
to accomplish all of the following Work within the limits designated on the plans or as 
directed by the Engineer in accordance with the plans and specification.  The Work 
includes but is not limited to the following: 

a. Impressed current cathodic protection system conforming to AWWA D104 

b. System design as appropriate to the Contractor designed roof and existing tank 
and pursuant to these specifications. 

c. System to match system on the adjacent tank MG#1 to the extent appropriate. 

d. 6 MMO Titanium anode assemblies 

e. Tank mounted IRT C.P. Sentinel Aqua-Line Cathodic Protection Rectifier 

f. Channel type EPDM grommets at hand holes 

g. Stainless steel handhole covers 

h. Component installation, connection and preliminary set up and testing. 

i. System activation and adjustment after the warranty period. 

2. Measurement 

Measurement for Bid Item “Cathodic Protection System” Work will be based upon 
completion of this work as a lump sum.  The measurement shall be made by the contractor 
and verified by the Owner’s representative.   

3. Payment 

Payment for Bid Item “Cathodic Protection System” shall be made on a percent complete 
basis based on the lump sum amount for this item. The lump sum cost shall constitute full 
compensation for furnishing all planning, acquisition, labor, materials, tools, and equipment 
associated with performing all Work involved in providing the cathodic protection system in 
place, operational, and in conformance with the plans & specifications.  

 

 

END OF SECTION 
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Section 09905 

PROTECTIVE COATINGS 

 
PART 1 - GENERAL 

1.01 SCOPE SUMMARY  

A. The work described in this section covers protective coatings for the project including the 
interior and exterior surfaces of one existing water tank, accessible portions of piping, 
appurtenances and of new upgrade appurtenances and areas damaged by welding or 
other actions associated with this project.  The project goals are to achieve coating 
systems that provide long term service, good aesthetics and low maintenance cost using 
best safety and environmental practices. 

B. Removal and containment and handling of existing lead-based coatings is part of the Work. 

C. The contractor shall supply all coatings, solvents, abrasives, air compressors, hoses, paint 
guns, materials storage and any other tools, equipment and consumables necessary for 
the proper preparation and application of the coatings.  

D. The Contractor shall be familiar with the service conditions of the tank and shall submit 
preparation and coating applications as appropriate.  The Contractor shall consult the 
Engineer prior to any coating activity where the coating of certain components or surfaces 
is in question. 

1.02 RELATED WORK SPECIFIED ELSEWHERE 

A. Section 01100, Scope and Control of the Work 

B. Section 13010,  Upgrades of Existing Tanks 

C. Section 13020, Replace Water Tank Roof 

1.03 REFERENCES 

A. Without limiting the general aspects or other requirements of this specification, work and 
equipment shall conform to applicable requirements of County, State and Federal codes, 
laws and ordinances governing the work, American Water Works Association, SSPC: The 
Society of Protective Coatings, and the manufacturer's printed instructions. 

B. When conflict exists between any of the referenced codes, laws, ordinances, specifications 
and standards contained herein, the most conservative relative to the project goal of 
system longevity shall govern. 

C. The latest edition of the following standards and regulations form a part of this 
specification.  Materials, preparation, application, repair methods, and all other aspects of 
the work and inspections shall conform to following codes and standards: 

1. AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM) 
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a. ASTM D1186,  Standard Test Method for Nondestructive Measurement of Dry 
Film Thickness of Nonmagnetic Coatings Applied to a Ferrous Base 

b. ASTM D3359, Standard Test Method for Measuring Adhesion by Tape Test 

c. ASTM D4138, Standard Practices for Measurement of Dry Film Thickness of 
Protective Coating Systems by Destructive, Cross-Sectioning Means 

d. ASTM D4285, Standard Test Method for Indicating Oil or Water in Compressed 
Air 

e. ASTM D4414, Standard Practice for Measurement of Wet Film Thickness by 
Notch Gages 

f. ASTM D4417, Standard Test Methods for Field Measurement of Surface Profile 
of Blast Cleaned Steel 

g. ASTM D5402, Standard Test Methods for Assessing the Solvent Resistance of 
Organic Coatings Using Solvent Rubs 

2. AMERICAN WATER WORKS ASSOCIATION (AWWA) 

a. AWWA D102-14, AWWA Standard for Coating Steel Water-Storage Tanks 

b. AWWA M42, AWWA Manual of Water Supply Practices, Steel Water Storage 
Tanks 

c. AWWA C652-02, AWWA Disinfection of Water-Storage Facilities 

3. SOCIETY OF PROTECTIVE COATINGS (SSPC) 

a. SSPC-PA 1, Shop, Field, and Maintenance Painting of Steel 

b. SSPC-PA 2, Measurement of Dry Coating Thickness with Magnetic Gages 

c. SSPC-VIS 1, Visual Standard for Abrasive Blast Cleaned Steel 

d. SSPC-VIS 3, Visual Standard for Hand and Power Tool Cleaned Steel 

e. SSPC Publication No. 91-12, Coating and Lining Inspection Manual 

f. SSPC Visual Comparison Manual 

g. SSPC-SP 1, Solvent Cleaning 

h. SSPC-SP 3, Power Tool Cleaning 

i. SSPC-SP 7, Brush-off Blast Cleaning  

j. SSPC-SP 10, Near-White Metal Blast Cleaning 

k. SSPC-SP 11, Power Tool Cleaning to Bare Metal 

l. SSPC-SP 12, Surface Preparation and Cleaning of Metals 
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4. NACE INTERNATIONAL (NACE) 

a. NACE SP0188-2006, Standard Recommended Practice for Discontinuity 
(Holiday) Testing of Protective Coatings 

b. NACE RP 0178-89, Standard Recommended Practice for Fabrication Details, 
Surface Finish Requirements, and Proper Design Considerations for Tanks and 
Vessels to be Lined for Immersion Service.  

D. NATIONAL SANITATION FOUNDATION (NSF) 

1. NSF 61, Drinking Water System Components - Health Effects 

E. EQUIPMENT AND COATING MANUFACTURER’S PUBLISHED INSTRUCTIONS 

1.04 SUBMITTALS 

A. Submittals shall be provided in accordance with these special provisions.  The Contractor 
shall provide submittals before the pre-job conference.  No work shall be done on 
items needing submittal approval until the material or plan is approved by the Owner. 

B. Required Submittals. Submittals shall be furnished by the contractor as called for in the 
various sections of these Special Provisions and for following items as a minimum: 

1. Coatings/Color (each coat) 

2. Solvents/Thinners 

3. Abrasives  

4. Magnetic Dry Film Thickness Gage 

5. Coating Conditions Verification Equipment (Temperatures/Humidity) 

6. Daily Report Form 

7. Caulking (See Coating Systems) 

C. Product Submittals. Approval of materials and products by the Owner does not waive the 
Contractor's responsibility to provide a material which will meet the project goals. 

D. Coating Submittals. The submittals for coating products shall, at a minimum, contain the 
following information: 

1. Material Name / Manufacturer 

2. Standards of which the product complies 

3. Conditions for which the product was developed or can be used  

4. Application guidelines including manufacturer approved field repair method of shop 
applied primers 

5. Testing information / data on product 
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6. Any material guarantees 

7. Expected life 

8. Surface Preparation for coatings including any special requirements for this project 

9. Recommended uses 

10. Safety precautions - and MSDS sheets 

11. Name and phone number of the area sales representative for the product 

12. Any other information the contractor feels would be helpful in the Owner’s review 

1.05 OSHA COMPLIANCE. 

A. Contractor shall comply with all applicable regulations including state and federal OSHA 
and these Special Provisions. 

B. Contractor is responsible for complying with Cal/OSHA regulations for lead in construction 
in accordance with California Code of Regulations, California Title 8, Section 1532.1. Lead.   
Some levels of lead are undoubtedly present and Cal/OSHA requires compliance with 
1532.1 if the paint contains lead at any level. 

C. The costs for complying with all OSHA requirements shall be considered as included in the 
various contract prices paid and no additional compensation will be allowed.  Contractors 
are welcome to take lead samples in advance by arrangement with the owner. 

PART 2 -  PRODUCTS 

2.01 ABRASIVES 

A. Abrasive used in blast cleaning operations shall be recyclable fused copper slag. 
Abrasives shall meet all requirements of the California Air Resources Board for content 
and emissions. 

B. Abrasives shall be certified for unconfined dry blasting pursuant to the California 
Administrative Code, Section 92520 of Subchapter 6, title 17, and shall appear on the 
current listing of approved abrasives. 

2.02 CAULKING   

A. The caulking sealant shall be a premium-grade, high-performance, moisture-cured, 1-
component, polyurethane-based, non-sag elastomeric sealant that meets ASTM C-920, 
Type S, Grade NS, Class 25 such as Sika 1a or equivalent.  The material shall be capable 
of ±25% joint movement and withstand submerged conditions.  The material shall have 
excellent resistance to aging, weathering and maintain elasticity during long term exposure 
in the given conditions. 

2.03 COATING MATERIALS.    

A. Coating materials shall conform to the following requirements: 
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1. Only high-grade products of manufacturers having an established good reputation in 
the manufacture of quality protective coatings shall be used.  All coatings on the 
interior surfaces of the tank or other areas that can contain potable water shall 
conform to NSF-61(including NSF-600). 

2. Coating materials shall be brought to the job site in the original sealed containers.  
Materials found to be damaged or out of date shall be removed from the site. 
Materials shall be stored in an enclosed structure out of the weather protecting them 
from excessive heat or cold. 

3. The Contractor may submit paint materials of manufacturer's other than those 
specified herein in accordance with these Special Provisions.  The Contractor shall 
provide satisfactory documentation from the firm manufacturing the proposed material 
that the material meets the specified requirements and is equivalent to or better than 
the listed materials in the following properties: 

a. Quality 

b. Durability 

c. Resistance to abrasion and physical damage 

d. Life expectancy 

e. Ability to recoat in future 

f. Solids content by volume 

g. Dry film thickness per coat 

h. Compatibility with other coatings 

i. Suitability for the intended service 

j. Resistance to chemical attack 

k. Temperature limitations in service and during application 

l. Type and quality of recommended undercoats and topcoats 

m. Ease of application 

n. Ease of repairing damaged areas 

o. Stability of color 

PART 3 -  EXECUTION 

3.01 HOUSEKEEPING AND CLEANUP 

A. At the end of each work day, dust, paint chips and abrasive shall be removed from the 
surfaces and surrounding areas. Spent abrasive shall be stored in temporary storage 
containers on site pursuant to Best Management Practices and Best Pollution Prevention 
Practices listed under federal and state guidelines. 
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B. As work proceeds, promptly remove all coating that is spilled, splashed, or splattered. 
Collect empty containers, rags, waste material, and debris and store or remove from the 
site as appropriate. 

C. The site shall be maintained free of unnecessary accumulations of tools, equipment, 
surplus materials, and debris. Equipment maintenance and spill prevention procedures 
shall be adequate to prevent spills and leaks. 

D. Upon completion of the work, the Contractor shall remove all excess materials, equipment, 
containers, and waste from the job site. Coating spots or stains shall be removed from 
adjacent surfaces and surfaces repaired if needed. 

3.02 PROTECTION OF PROPERTY  

A. Blast residue and overspray shall be contained pursuant to the Containment 
Requirements of these specifications. 

B. The Contractor shall be attentive to wind conditions to prevent the drifting of abrasive blast 
residue and overspray and shall make every effort to prevent the damage of public and 
private property.  Weather conditions shall dictate the application of coatings and, if 
necessary, adjustments in the contract working days will be made in accordance with the 
provisions of the Standard Specifications.  If overspray or other damage occurs, the 
contractor shall incur all expenses for the clean-up or repair of the damages public and/or 
private property.   

C. The Contractor shall protect the following surfaces from abrasive blasting, entry of sand, 
grit, dust and paint or other damage by wrapping, masking or other methods: 

1. PVC piping including high inlet on tank interior 

2. Sheet metal siding 

3. Any pump/motors   

4. Threaded portions of valve and gate stems 

5. Machined surfaces for sliding contact, bearings, sprockets or gears 

6. Surfaces to be assembled against gaskets 

7. Mechanical drives 

8. Stainless steel or aluminum surfaces not specifically designated for coating or painting 

9. Coated or plated items (including galvanized) not scheduled for painting or coating 

10. Drains & relief valves  

11. Concrete surfaces 

12. All other surfaces not specifically designated for coating or painting. 
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D. The Contractor shall contact operations personnel for verification of adequate protection of 
critical items such as mechanical items. 

E. If required to prevent damage, protective coverings or drop cloths shall be used to protect 
floors, fixtures and equipment.  The Contractor shall mask, cover and shield all gauges, 
instruments, stainless steel, aluminum, galvanized steel, glass, plastic, equipment and all 
other surfaces not intended for coating as specified.  Surfaces, from which inadvertently 
applied materials cannot be removed satisfactorily, shall be recoated or repainted to 
produce a finish satisfactory to the Owner.  

F. Coating application to exterior surfaces shall be completed using roller and brush methods.  
Spray application is not allowed.  The Contractor shall prevent coating material to spatter, 
spray or otherwise transfer beyond 35’ from the tank.  

3.03 CONTAINMENT REQUIREMENTS 

A. The containment system shall comply with SSPC Guide 6 for Dry Abrasive Blast Cleaning - 
Full Containment with Negative Pressure (SSPC Class 1A) 

1. The enclosure shall be designed, installed, and maintained to sustain maximum 
anticipated wind forces, including negative pressure. Flapping edges of containment 
materials are prohibited and the integrity of all containment materials, seams, and 
seals shall be maintained for the duration of the project. Airflow inside containment 
shall be designed to provide visibility and reduce worker exposures to toxic metals 
according to OSHA regulations. The blast enclosure shall have an airlock or 
resealable door entryway to allow entrance and exit from the enclosure without 
allowing the escape of blasting residue. 

2. Appropriate filtration shall be used on the exhaust air of dust collection and abrasive 
recycling equipment as required to comply with applicable regulations. The equipment 
shall be cleaned/maintained, enclosed, or replaced if visible dust and debris are being 
emitted and/or the regulated area or high-volume monitor lead levels are not in 
compliance. 

B. Provide and maintain containment system surrounding the work for the purpose of 
controlling emissions of dust and debris according to the requirements of this specification. 
Working platforms and containment materials that are used shall be firm and stable and 
platforms shall be designed to support the workers, inspectors, spent surface preparation 
media (e.g., abrasives), and equipment during all phases of surface preparation and 
painting. Platforms, cables, and other supporting structures shall be designed according to 
OSHA regulations. If the containment needs to be attached to the structure, the 
containment shall be attached by clamping, or similar means. Welding or drilling into the 
tank structure is prohibited. 

C. Monitor weather and wind conditions at all times.  The containment shall be dropped in the 
event of sustained winds of 40 mph (64 kph) or greater and all materials and equipment 
secured. 

D. The containment system shall maintain the work area free of visible emissions of dust and 
debris, with no debris permitted outside of the containment area at any time.  
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E. The containment materials shall be cleaned of loose material prior to relocation or 
dismantling. Acceptable methods of cleaning include blowing down the surfaces with 
compressed air while the ventilation system is in operation, HEPA vacuuming, and/or wet 
wiping. If paint chips or dust is observed escaping from the containment materials during 
moving, all associated operations shall be halted and the materials and components 
recleaned. 

3.04 SURFACE PREPARATION 

A. The Contractor shall complete low-pressure water cleaning of surfaces prior to other 
applicable surface preparations.  Surfaces shall be cleaned in accordance with SSPC-
SP12 LP WC.  All oil, grease, salts, rust, loose materials or other contaminants that will 
adversely impact adhesion or cause coating failure shall be removed. 

B. Surface preparation shall be provided as detailed for the specific aspects of the work.  
Surface preparation shall conform to this specification and the applicable material 
manufacturer’s recommendations.  The contractor shall provide all necessary testing and 
recycle the abrasive through an approved recycling program.  The Contactor shall 
provide documentation of receipt of the material by the recycler. 

C. All welding shall be completed prior to surface preparation and coating.  Do not apply any 
part of a coating system before the Owner’s Quality Assurance has reviewed the surface 
preparation.  Coating applied without inspection shall be removed by abrasive blasting and 
reapplied in accordance with this specification. 

3.05 APPLICATION.  

A. Coating application on exterior surfaces may be completed using roller and brush methods 
or spray methods. 

B. Coatings applied to materials prior to forming (i.e., roof panels) shall be removed at least 5 
inches away from any bends by abrasive blasting to a commercial blast.  Edges shall be 
feathered.  

C. Thinning shall be permitted as recommended by the manufacturer for the conditions of 
application and allowed by applicable regulations.   

D. Each application of coating or paint shall be applied evenly, free of sags and runs, with no 
evidence of poor workmanship.  Care shall be exercised to avoid lapping on glass or 
hardware.  Coating and paint shall be sharply cut to lines. Finished surfaces shall be free 
from defects or blemishes. 

E. When two or more coats of coating or paint are specified, each coat shall be adequately 
contrasting in color to act as an indicator of coverage. 

F. All material shall be applied in accordance with the manufacturer's recommendations and 
these specifications.  Maximum permissible level of soluble salts or chemicals shall be as 
recommended by the coating manufacturer and verification shall be the responsibility of the 
contractor. 

G. At least one brush stripe coat shall be applied, on the interior, to edges, corners, and 
irregular surfaces such as welds and fasteners. Minimum recoat times shall be observed 
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between the stripe coat and the next coat.  The stripe coat may be applied after the prime 
coat if appropriate. 

H. Where the number of coats or dry film thickness is specified, they shall be considered a 
minimum. The Contractor shall apply additional coats as necessary to achieve the 
specified dry film thickness. 

I. Coating procedures and recoat cycles are critical.  It is imperative that the manufacturer's 
recommendations be strictly followed.  Any deviation from printed literature must be 
approved in writing by the manufacturer’s technical department and the owner prior to 
starting alternate procedures. 

3.06 CONTRACTOR QUALITY CONTROL.  

A. The Contractor is responsible for quality control.  The Contractor shall provide adequate 
equipment to monitor project quality.  The Contractor shall document conditions, progress, 
project personnel and equipment on site, in a daily report.  Environmental readings shall be 
recorded at the beginning and end of each painting sessions.  Signed daily reports shall be 
provided to the Owner Representative on a weekly basis. 

B. No coating or paint shall be applied to wet or damp surfaces, in rain, snow, fog, or mist, 
when the steel temperature or surrounding air temperature is less than 5 degrees 
Fahrenheit (5˚F) above the dew point, nor in conditions not recommended by the 
manufacturer. If unacceptable weather conditions are prevalent, coating or painting shall 
be delayed or postponed until conditions are favorable.  The day's coating or painting shall 
be completed in time to permit the film sufficient drying time prior to damage by 
atmospheric conditions. 

C. The thickness of coatings shall be checked with a non-destructive, magnetic type thickness 
gauge.  Coating thickness measurement procedures shall be pursuant to SSPC-PA-2.  
Additional measurements may be made when determined by the inspector to be in the best 
interest of the project.  In cases of dispute concerning film thickness, measurements made 
with instruments shown to be in calibration with the National Bureau of Standards 
calibration plates shall predominate.  The contractor shall furnish U.S. Department of 
Commerce, National Bureau of Standards certified thickness calibration plates to test 
accuracy of dry-film thickness gauge.  All inspection devices shall be in good working 
order. 

Dry film thickness that exceeds the coating manufacturer’s recommendation is 
unacceptable and shall be removed by the Contractor at no extra cost to the Owner.  

D. The coating integrity of all interior coated metallic surfaces shall be tested with an 
approved wet sponge electronic holiday detection device.  A non-sudsing type wetting 
agent such as Kodak Photo-Flo, shall be added to the water prior to wetting the detector 
sponge.  Non-submersed roof and shell areas shall be included in the holiday testing.  
Holiday detection of interfaces between roof plate and rafters which are not seal welded is 
not required. 

The contractor shall provide holiday detection devices in good working order.  Acceptable 
devices include, but are not limited to, K-D "Bird Dog" non-destructive holiday detector and 
Tinker-Rasor Model M-1 for coating to 20 mils dry film thickness. 
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All holiday detection devices shall be operated in the presence of a representative of the 
Owner.  Testing shall be conducted pursuant the coating manufacturer’s recommendations 
and NACE RP 0188 (latest edition).  All rejected areas shall be marked and repaired in 
accordance with the manufacturer's printed recommendations and re-tested.  No pinholes 
or other irregularities will be permitted in the final coating. 

3.07 QUALITY ASSURANCE.   

A. The Owner may provide shop or field inspection of the work.  The Contractor shall provide 
the Owner’s Representative with a 3 day notice prior to any surface preparation or coating 
application.  All work shall be performed with the presence of the Owner’s Representative 
unless written prior approval has been granted.  Coatings applied without inspection shall 
be removed by abrasive blasting and reapplied in accordance with this specification. 

3.08 COATING SYSTEM – EXTERIOR SURFACES 

A. All exterior surfaces shall be coated unless noted herein. Ladder safety climb rails, level 
gage board, vent screens and other “bolt on” hardware shall be removed during coating 
and replaced after completion.   

B. Included Items: All exterior surfaces including, but not limited to, existing tank, new roof, 
new appurtenances and piping. 

C. Surface Preparation: Abrasive blast per SSPC-SP6 Commercial Blast Cleaning and the 
coating manufacturer’s recommendations. Coatings applied to materials prior to forming 
(i.e., roof panels) shall be removed at least 5 inches away from any bends by abrasive 
blasting to a commercial blast.  Edges shall be feathered. 

D. Exterior Coating System (AWWA D-102 Outside Coating System No. 5).  Epoxy prime coat 
with an epoxy intermediate coat followed by aliphatic polyurethane.  Examples of approved 
coatings are as follows: 

1. Devoe 

a. Primer:  Devoe High Performance Coatings Bar-Rust 231 Multi-Purpose Epoxy 
Mastic, 3 - 5 mils 

b. Intermediate:  Devoe High Performance Coatings Bar-Rust 231 Multi-Purpose 
Epoxy Mastic, 3 - 5 mils 

c. Finish:  Devoe High Performance Coatings Devthane 378H Aliphatic Urethane 
Semi-Gloss, 2 - 3 mils 

 or 

2. Carboline 

a. Primer: Carboguard 893 @ 3-5 mils DFT 

b. Intermediate: Carboguard 893 @ 3-5 mils DFT  

c. Finish: Carbothane 134VOC @ 2-3 mils DFT  
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or 

3.  Tnemec 

a. Primer:  Tnemec L69 Epoxoline or V140F Pota-Pox, 3 - 5 mils 

b. Intermediate:  Tnemec L69 Epoxoline or V140F Pota-Pox, 3 - 5 mils 

c. Finish:  Tnemec 1075 Endura-Shield, 2 - 3 mils 

or 

4. Approved equal. 

E. Color: Match tank #1: SW 4023 – “Olivine” from the Sherwin Williams Protective and 
Marine Coating Color System 4000 Series color chart.  Submit color for Owner approval.   

3.09 COATING SYSTEM – INTERIOR SURFACES  

A. Included items:  All Interior surfaces. 

B. Surface Preparation: Abrasive blast per SSPC-SP10 Near White Blast Cleaning and the 
coating manufacturer’s recommendations. 

C. Interior Coating System (AWWA D-102 Inside Coating System No. 2):  Three coat, two 
component epoxy coating system. A prime, intermediate and finish coat of two component 
epoxy.  An example of approved coatings is as follows: 

1. Tnemec 

a. Primer:  Tnemec L140 Pota-Pox, 3 mils 

b. Intermediate:  Tnemec L140 Pota-Pox, 4 mils 

c. Finish:  Tnemec L140 Pota-Pox, 5 mils 

or 

2. Sherwin Williams  

a. Primer: SherPlate 600 @ 3 mils DFT 

b. Intermediate: SherPlate 600 @ 4 mils DFT 

c. Finish: SherPlate 600 @ 5 mils DFT 

or 

3. Approved equal. 

D. Color: Tank white 

3.010 CURING AND VENTILATION 



Twain Harte Community Services District 

PROTECTIVE COATINGS 
SECTION 09905 

A. Forced ventilation of the tank interior shall be conducted for a period equal or exceeding 
the coating manufacturer’s recommended minimum recoat time for each coat and for at 
least 48 hours after the final coat.  The ventilation shall be equal to or greater than 
specified in AWWA D102-14.  Circulation through low areas of the tank, piping and other 
associated areas that will hold solvent vapors shall be assured. 

B. If heating or dehumidification are required for proper curing, the Contractor shall provide 
these as a part of the Base Bid and at no additional cost to the Owner.  

3.011 CAULKING   

A. Caulk shall be applied to unsealed joints such as bolts, nuts, bolted flanges etc. to prevent 
moisture intrusion and rust staining (“bleeding”).  Minimum recoat times for caulking shall 
be followed.  Caulk shall be applied only to clean dry areas that are free of loose materials 
and dust.  Follow manufacturer’s installation instructions.  Caulk shall be applied between 
the prime and finish coats. 

3.012 LABELING 

A. Label inside of roof hatch “FALL HAZARD PROTECT OPENING OR MONITOR WHEN 
OPEN – CONFINED SPACE ENTRY BY PERMIT ONLY”.  Labeling shall be located on 
the inside of the hatch lid.  The labeling shall be done with red or black colored NSF 61 
approved epoxy.  Letters shall be neatly stenciled and shall be 2” tall or larger. 

3.013 CERTIFICATE OF COMPLIANCE 

A. The Contractor shall provide a Certificate of Compliance stating that “The Coating Work 
has been completed in conformance with the Specifications and Curing has been 
completed and confirmed pursuant to the Project Specifications and the coating 
manufacturer’s recommendations and the tank is ready to be filled.”  The Certificate of 
Compliance shall be provided to the Owner and Engineer prior to disinfection.  

3.014 TANK DISINFECTION.  

A. After cure of the completed interior coating has been completed, the interior of the tank 
shall be thoroughly cleaned and disinfected.  All work shall conform to the requirements of 
ANSI/AWWA C652, Standard for Disinfection of Water-Storage Facilities, Method 2. The 
Contractor shall test the disinfection solution for chlorine concentration during the 
observation of the Owner Representative and prior to start of disinfection.  Upon 
completion of disinfection, the Owner’s representative shall photograph the tank interior 
and the Contractor shall seal the tank.  

3.015 SOAK TEST AND MONITORING 

A. The Owner will fill the tank and complete the five day soak test and VOC monitoring 
including organics listed on the coating manufacturer’s MSDS.  The reservoir must also be 
sampled for coliforms and have satisfactory results.  The Owner shall submit the results of 
all monitoring and testing to the State Water Resources Control Board and receive 
approval prior to putting the reservoir into service. 

3.016 WARRANTY INSPECTION. 
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A. The Owner shall provide for inspection of any or all of the work completed under this 
contract.  The date and method of the inspection shall be established and notification given 
at least 30 days in advance.  If an inspection date has not been established within 13 
months after completion of the coating work, the first anniversary inspection shall be 
considered waived.  Waiver of the warranty inspection will not relieve the Contractor of the 
responsibility to repair defective work. 

3.017 WARRANTY REPAIR.  

A. If any work is found to be defective, as determined by the Owner, its employees or 
consultants, the Contractor shall promptly correct the defective work with no cost to the 
Owner.   

B. The surfaces shall be prepared and re-coated as per the applicable original coating 
system.  Preparation and application procedures for coating repairs shall conform to 
manufacturer’s recommendations and be approved by the Owner with the intent of bringing 
the defective areas up to the quality level of the original work required by this specification. 

C. The Owner may require delay of repair where necessary for efficient operation of the water 
treatment facility.  If the Contractor does not complete corrective work promptly, the Owner 
may complete the work itself or hire others to complete it.  The original Contractor and its 
Surety will be liable to the Owner for all direct and indirect costs.   

D. The cathodic protection system shall be energized and adjusted after completion of the 
warranty period and repair work if applicable. 

 
 
 
 
 
 
 
 

END OF SECTION 
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Section 13010 

UPGRADES TO THE EXISTING TANK 

 
PART 1 - GENERAL 

1.01 SUMMARY 

The intent of the work described in this section is to upgrade appurtenances to provide a 
safe workplace and assure compliance with applicable OSHA regulations for 1 existing 
steel tank.  

1.02 SCOPE 

A. Design, fabricate, install, and coat upgrades on 1 existing tank in order to provide a safe 
workplace and assure compliance with applicable OSHA regulations.  The Contractor’s 
work will include engineering by the Contractor’s Engineer for all work.   

B. Provide removal of lead containing and lead based coatings pursuant to all applicable 
regulations prior to any work.  Coating removal shall be completed in a manner that 
contains all dust and protects contractor personnel and the public.  

C. Demolish, remove and recycle the applicable existing components that are being replaced 
or upgraded. 

D. The intent is to upgrade the exterior ladder, ladder door, and guardrail of the tank to current 
OSHA Standards and these special provisions.  The specific accessories required for each 
tank are listed below.  The dimensions provided herein are intended to be general 
information.  The Contractor shall field verify all dimensions prior to fabrication. 

E. The Contractor shall design, fabricate, and erect all aspects of the repairs pursuant to 
AWWA D100-31 (including Section 13 for seismic design), CBC 2019, California 
Department of Public Health Drinking Water Statutes, and all other applicable rules and 
regulations. NSF/ANSI 61, Standard for Drinking Water System Components shall apply.  
All contractor design calculations and drawings shall be stamped by a Registered 
Professional Civil or Structural Engineer with design experience on over 50 similar welded 
steel tanks. 

1.03 EXISTING CONDITIONS 

A. Million Gallon Tank #2 

1. See appendix C for Inspection Report for the Million Gallon Tank #2 (MG#2) 

2. Lead based coatings are present on the exterior of this tank. See appendix A for lead 
and other heavy metals analysis.  

3. Tank type: ground-supported, welded steel 

4. Erected: 1976 
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5. Tank diameter: 66’-0” (to be verified by contactor) 

6. Tank shell height: 40’-0” (to be verified by contactor) 

1.04 RELATED WORK SPECIFIED ELSEWHERE 

A. Section 01100, Scope and Control of the Work 

B. Section 09905, Protective Coatings 

C. Section 13020, Replace Water Tank Roof 

1.05 REFERENCES 

The latest edition of standards and regulations herein form a part of this specification. 
Design details, repair methods, fabrication, erection, and all other aspects of the work and 
inspections shall conform to following Codes and Standards: 

A. AMERICAN WATER WORKS ASSOCIATION (AWWA) 

1. AWWA D100-21, AWWA Standard- Welded Carbon Steel Tanks for Water Storage 

B. CALIFORNIA BUILDING STANDARDS COMMISSION (CBSC) 

1. CBC 2019, California Building Code 

C. NATIONAL ASSOCIATION OF CORROSION ENGINEERS (NACE) 

1. NACE SP0178-2007, Design, Fabrication, and Surface Finish Practices for Tanks and 
Vessels to Be Lined for Immersion Service.  

D. AMERICAN SOCIETY OF CIVIL ENGINEERS (ASCE) 

1. ASCE/SEI 7, Minimum Design Loads For Buildings and Other Structures 

E. NATIONAL SANITATION FOUNDATION (NSF) 

1. NSF 61, Drinking Water System Components - Health Effects.  

F. AMERICAN PETROLEUM INSTITUTE (API) 

1. API 653, Tank Inspection, Repair, Alteration and Reconstruction, API Standard 653-
Latest 

1.06 SUBMITTALS 

Engineering calculations shall be provided to show the adequacy of structural items where 
loads are specified by applicable industry standards.  The design calculations and detailed 
drawings shall be signed by a Civil or Structural Engineer licensed to practice in the state 
of California. 

A. Tank roof structure and accessory drawings and supplemental information will include the 
following: 
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1. Dimensional drawings indicating size and thickness of all members 

2. Attachment details 

3. List of appurtenances 

4. Fabrication details 

5. All details of welded joints.  Weld joint details shall include, size, joint preparation, 
identification of field welds, and indication of welds requiring low hydrogen 
procedures. 

B. Welding Procedures 

C. Welder Certifications 

D. Mill Test Reports 

PART 2 - PRODUCTS  

2.01 PLATE AND SHEET 

A. Plate and sheet materials shall conform to the design requirements of AWWA D100.   

2.02 COATINGS 

A. All new accessories shall be coated pursuant to these special provisions. 

B. Spot repair coatings damaged as part of this work pursuant to these special provisions. 
Prepare and coat locations with damage associated with this work pursuant to the exterior 
coatings section of these special provisions.  Power tool cleaning will be an acceptable 
alternative to blast cleaning. 

2.03 TANK ACCESSORIES 

A. OUTSIDE LADDER (LOWER SECTION) AND CAGE 

The new lower ladder section shall substantially match the existing upper section and shall 
extend from the existing mid-platform (with a minimum of 4’-0” extension above the top of 
the platform deck) to within 1’-0” above the foundation or landing.  The new lower ladder 
section and cage shall be attached and supported by connection to the tank shell.  Round 
bar “rung extensions” shall extend between the upper and lower ladder stringers adjacent 
to rungs located 3’ and 4’ above the top of the mid platform. 

The ladder shall be coated with specified exterior coating system.  The Contractor shall 
notify the Owner’s Representative for final inspection.   

B. ROOF GUARDRAIL  

Roof guardrails shall be provided at the existing exterior ladder similar to the configuration 
on MG#1 as shown in Appendix D.  Size of posts and rails and the height of the guardrail 
assemblies shall comply with applicable state and federal regulations and AWWA D100.  
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Guardrails shall be steel with a top rail, mid rail(s), and vertical posts.  Spacing between 
vertical posts shall match existing and shall be spaced a maximum of 7’-0” apart.  
Guardrail shall include a 4” x ¼” toe board.  The toe boards shall be provided with bolted 
attachment to allow removal for painting and maintenance.  The Contractor shall notify the 
Owner’s Representative for final inspection.   

“Alleyway” railing sections are designed to prevent falls through unprotected openings at 
the outside ladders.  The alleyway railing shall extend a minimum of 4’-0” inboard from the 
existing railing nearest the outside ladder.  The inboard end of the alleyway shall be 
protected with a self-closing gate (Fabenco XL71-36 or equal) that is permanently attached 
to the post on one side such that it opens toward the tank center.  The gate shall be hot dip 
galvanized. 

Provide welded attachment between the new guardrail sections and the existing ladder 
cage or guardrail at locations opposite of the top and intermediate rails.  Attachment may 
be made with flat bar (1/4” x 2” minimum) where appropriate. 

C. PERSONNEL FALL PROTECTION SYSTEM  

Provide a personnel fall protection system for protection of personnel working on the roof.  
The new roof guardrail will not be adequate protection for accessing all areas of the roof.  
The Contractor provided system shall include two stainless steel pivoting “D-ring” anchors 
near the roof vent which will be used as anchors for fall protection of personnel accessing 
various unprotected areas of the roof.  Use swivel anchors (Miller# 365-RACSWS100S-
316) or equal.  Anchor points shall be designed for loading in any direction on the roof 
without bolting to the roof.  The anchors will be installed at a location specified by the 
Owner’s Representative.  Two cable systems shall be included.  The cables will be 
permanently attached to the anchors. The cables shall extend radially to within three feet of 
the nearest roof edge.  The D-rings and cable systems shall be designed as fall protection 
systems per OSHA regulations and 5,000 lb. minimum, whichever is greater.  The 
Contractor shall provide a design drawing for the system that is stamped by an engineer 
experienced in the design of fall protection systems.  Compression sleeves used in the 
system shall be stainless steel. Cables shall be nylon-coated wire rope of AISI Grade 304 
stainless steel. 

D. HORIZONTAL SWINGING LADDER DOOR FOR CAGED LADDERS 

Where specified, provide an anti-climb door for a caged ladder.  The door shall fit beneath 
the ladder cage and shall incorporate a top closure plate which prevents access to the 
lower section of the ladder.  The door shall be capable of being secured with a 
conventional padlock.  The door shall be designed to be latched in the open position to 
permit safe access to the ladder.  Minimum plate thickness shall be 3/16”.  The horizontal 
cage cover portion shall be designed for the specified snow load. 

E. LEVEL INDICATOR 

The Contractor shall provide a target type liquid level indicator.  The indicator board shall 
be a one-piece extruded 6" aluminum channel.  A bolt together board will not be 
acceptable.  The indicator tape shall be pre-printed solid vinyl.  Painted markings are not 
acceptable.  The level pointer “target” shall be made from 3/16" galvanized steel.  The 
target shall be balanced to eliminate binding during target movement.  The internal hollow 
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float shall be made of heavy gauge stainless steel.  All parts, including cable conduits, 
tensioners, and bottom anchors, shall be made of corrosion resistant materials.  The level 
gage shall be full length.  

F. LADDER SAFETY SYSTEM 

Galvanized steel ladder safety devices shall be provided for the outside ladder (upper and 
lower sections).  The ladder safety devices shall be compatible with the Owner’s other 
ladder climbing systems which are Miller, North Safety Product Saf-T-Climb systems.  The 
ladder safety systems shall include harness and shuttle designed for the system. 

G. SQUARE ROOF HATCH 

Provide a 39” square hinged roof hatch to comply with requirements of OSHA and AWWA 
D100 for fixed ladders.  Stainless steel hinges and latches are required to protect 
inaccessible wear points.  No existing internal ladder is present.  

H. ROOF VENT  

Provide a mushroom style roof vent that is designed for optimum venting performance and 
long-term corrosion protection.  The vent openings shall be concealed under the lid to 
reduce the number of air-borne particles allowed to enter the tank.  The venting area shall 
be covered with an 8-mesh bronze insect screen.  The vent cover shall be hinged and 
lockable to allow ease of opening for inspection and to help prevent unauthorized removal.  
The vent cover shall be made of fiberglass to allow installation and removal by one person.  
To deter subversive damage, the screen clamping system is only accessible with the vent 
lid removed.  With the lid off, the 37-inch diameter vent shall readily accept installation of 
common industrial fans for forced ventilation.  All brackets, connection points, wear points 
and fasteners, shall be AISI 316 stainless steel. Vent height shall be appropriate for snow 
depth (4’-0” minimum to bottom of cover) and shall be equipped with pressure/vacuum 
relief mechanism. 

I. WELDED PATCHES 

Patch plate material shall be ASTM A36. Patches shall be ¼” thick and dimensioned as 
required to achieve a minimum ½” lap to cover shell vents.  Patch plates will be as large as 
2 sq. ft. or as required to cover shell vents. 

J.  MID PLATFORM GRATING 

Provide new (replacement) grating on the existing exterior ladder platform.  Grating shall 
be hot dip galvanized steel, 1 ½” x 3/16” bearing bar, serrated McNichols #GW-150 (match 
grating on MG#1).  Grating shall be attached using McNichols type CB clips (minimum of 
4). 

 

PART 3 - EXECUTION 

3.01 GENERAL FABRICATION AND WELDING 
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A. All corners and edges that are exposed upon completion of fabrication shall be finished to 
a minimum radius of 1/16” to optimize coating application.  Finishing with grinding wheels 
may produce “hard” corners which are not acceptable.  Grinders equipped with “soft pads” 
or sanding discs on rubber backing are often necessary to produce acceptable finishes 
without corners and edges.   

3.02 WELD PROFILES AND FINISHING 

A. All weld spatter shall be removed prior to coating.  Abrasive blasting is not reliable for 
removal of all weld spatter, so all weld spatter shall be removed as part of tank erection 
and prior to the start of abrasive blasting. 

B. Removal of Temporary Attachments and Existing Ladder Attachment Clips 

1. All temporary and unnecessary brackets, lugs, and clips (such as those used during 
erection including attachment points from previously removed interior ladder) shall be 
removed from the tank.  Pits created during removal shall be repaired with 
consideration of minimum weld length and accepted welding procedures.  Welded 
repairs shall be ground flush.  Removal of temporary attachments shall be by grinding 
followed by sanding to smooth course grinding marks (deeper than 4 mils as 
measured with profile tape) and radius any angular transitions. 

3.03 QUALITY 

A. Shop and field welding quality control shall be the responsibility of the Contractor.  Weld 
quality assurance inspection will be provided by the Owner’s Representative.  Safe access 
and lighting are an important aspect of producing a quality product for both the contractor 
personnel and quality assurance personnel.  Safe access, lighting, and assistance shall be 
provided by the Contractor for the Owner’s Representative(s) using the Contractor’s rigging 
and equipment to allow inspection or observation of all work.  This shall be provided by the 
Contractor at no additional cost. 

B. The intent of nondestructive testing on this project is to confirm that welds meet the 
specified minimum requirements.  Testing will be done by sampling welds of the most 
questionable quality, those under higher stress, or by random selection.     

3.04 MILLION GALLON TANK #2 

A. Install the new lower section of exterior ladder between the existing mid platform and the 
existing grade. 

B. Verify dimensions of the existing mid platform.  Cut and fit new grating to fit. 

C. Fabricate and install new guardrail to conform to OSHA requirements. Roof layout shall be 
similar to the adjacent tank MG#1 as shown in Appendix D and based on the existing 
location of the outside ladder.    The new guardrail shall extend a minimum of 12’-0” 
counterclockwise (in plan view) from the ladder in 2 sections and shall extend a minimum 
of 6’-0”’ clockwise in 1 section.  Each end of the guardrail shall terminate with an additional 
6’-0” (min.) section of guardrail running toward the center of the tank.  Include an 
“alleyway” (4’-0” min. length) at the ladder.  The inboard end of the alleyway shall be 
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protected with a self closing gate that is permanently attached to the post on one side such 
that it opens toward the tank center.  

D. Provide welded attachment between the new guardrail and the existing ladder cage at a 
minimum of 2 locations on each side opposite of the top and intermediate rails. 

E. Install new level gauge at the same approximate location of the existing level gauge 
(opposite of the high inlet). 

F. Install the new roof vent as required. 

G. Install the new roof hatch as detailed on the drawings. Roof layout shall be similar to the 
adjacent tank MG#1 as shown in Appendix D. 

H. Provide support of the existing PVC inlet pipe using SS flat bar and clamp (see Appendix D 
for approved detail used on MG#1). 

I. Weld 2 fall protection anchor lugs at locations by the engineer.  Install cable lanyards 
pursuant to the special provisions. 

J. Install welded steel patches to cover shell vents, misc. holes, corrosion or other as directed 
by the Owner’s Representative.  The patches shall lap the existing shell or bottom areas 
and shall be fully seal welded around the perimeter on interior and exterior (see Appendix 
D). Patch repairs shall conform to API 653. Patches shall be finish sanded to remove all 
sharp edges and round all corners to 1/8” minimum radius.  

END OF SECTION 
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Section 13020 

REPLACE WATER TANK ROOF 

 
PART 1 - GENERAL 

1.01 SUMMARY 

The Contractor shall remove the existing roof and provide a new (replacement) roof for a 
flat-bottom welded steel water storage tank.  The new roof shall be a formed structural roof 
panel system with exterior structure.  The tank roof and completed tank system shall be 
suitable to provide potable water storage and emergency (including post-earthquake fire 
suppression) service.  The Contractor shall design, fabricate, coat and erect all aspects of 
the tank roof structure system, including the foundation (center column base plates), 
pursuant to AWWA D100-21 (including Section 13 for seismic design, CBC 2019, 
California Department of Public Health Drinking Water Statutes, and all other applicable 
rules and regulations). NSF/ANSI 61 (Standard for Drinking Water System Components) 
shall apply.  All contractor design calculations and drawings shall be stamped by a 
registered Professional Civil or Structural Engineer with design experience on over 50 
similar welded steel tanks.  

1.02 RELATED WORK SPECIFIED ELSEWHERE 

A. Section 01100, Scope and Control of the Work 

B. Section 16600,  Cathodic Protection System 

C.  Section 13010, Upgrades to the Existing Tank 

D. Section 09800, Protective Coatings 

1.03 REFERENCES 

The latest edition of standards and regulations herein form a part of this specification. 
Design details, repair methods, fabrication, erection, and all other aspects of the work and 
inspections shall conform to following codes and standards: 

A. AMERICAN WATER WORKS ASSOCIATION (AWWA) 

1. AWWA D100-11, AWWA Standard- Welded Carbon Steel Tanks for Water Storage 

2. AWWA C652-11, AWWA Disinfection of Water-Storage Facilities 

B. CALIFORNIA BUILDING STANDARDS COMMISSION (CBSC)  

1. CBC 2019, California Building Code 

C. NATIONAL ASSOCIATION OF CORROSION ENGINEERS (NACE) 

1. Standard RP0178-91, Design, Fabrication, and Surface Finish Practices for Tanks 
and Vessels to Be Lined for Immersion Service  
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D. ASTM INTERNATIONAL 

1. ASTM A53/A53M, Standard Specification for Pipe, Steel, Black and Hot-Dipped, Zinc-
Coated, Welded and Seamless 

E. AMERICAN SOCIETY OF CIVIL ENGINEERS (ASCE) 

1. ASCE/SEI 7, Minimum Design Loads For Buildings and Other Structures 

F. AMERICAN PETROLEUM INSTITUTE (API) 

1. API 653-Latest, Tank Inspection, Repair, Alteration and Reconstruction 

G. AMERICAN WELDING SOCIETY (AWS) 

1. AWS D1.1:2010 Structural Welding Code - Steel 

H. NATIONAL SANITATION FOUNDATION (NSF) 

1. NSF 61, Drinking Water System Components - Health Effects 

1.04 DEFINITIONS 

A. Roof Structure: For the purposes of this project, roof structure includes all portions of the 
roof plate and roof support system between the existing shell and the tank bottom.  This 
includes rafter attachment “clips” at the shell, rafters, rafter bracing, center support, center 
column and base plate. 

1.05 SUBMITTALS 

A. Engineering calculations.  These will show the structural adequacy of all significant design 
items on the roof structure including but not limited to support of the roof plate considering 
its existing thickness, rafter sizing, center support, columns and base plate.  The 
Contractor shall provide additional design calculations to show structural adequacy of 
additional structural items where structural loads are specified by applicable industry 
standards.  The design calculations and detailed drawings shall be signed by a Civil or 
Structural Engineer licensed to practice in the state. 

B. Drawings and supplemental information.  These will include: dimensional drawings 
(indicating size and thickness of all members), attachment details, fabrication details, 
testing and inspection requirements and all details of welded joints.  Weld joint details shall 
include size, joint preparation, identification of field welds, and indication of welds requiring 
low hydrogen procedures. 

C. Welding Procedures 

D. Welder Certifications 

E. Mill Test Reports (including columns, rafters, associated plate) 

F. Temporary door sheet design and details drawings (if Contractor selects to use door 
sheet(s). 
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1.06 DESIGN INFORMATION 

A. Diameter: Approximately 66’-0”.  Dimension shall be confirmed by the Contractor 

B. Shell Height: Approximately 40’-0”. Dimensions shall be confirmed by the Contractor 

C. The center base plates shall be designed pursuant to 3,750 psf total allowable soil bearing 
pressure (including weight of water at 39 ft.). 

D. Roof Type: cone  

E. Roof Structure:   

1. The roof shall be a “single bay” design. 

2. Roof structure shall be integrally formed with roof plate. The structural sections shall 
be on the top of the roof similar to the new roof on the adjacent water tank (MG#1).    

3. The roof design shall use a ring with a minimum of 3 “center” columns located at an 
approximately 5’-0” radius to allow optimal access for seal welding and coating.  This 
ring of center columns shall support a circular “ring girder” with a nominally 
rectangular cross section.  The top of the “ring girder” shall be sloped to match the 
pitch of the roof.  The minimum wall thickness of the ring girder shall be 5/16”.   

4. The minimum thickness of the flanges of the roof support “rafters” (or equivalent 
structure) shall be ¼”.   

5. “Rafter” quantity: 46 (minimum) and the quantity shall be adequate for the snow load 
and roof plate thickness.   

6. The lowest column base plates shall be a minimum of ¾ inch thick and welded to the 
bottom.  The columns shall have “end plates” that are retained laterally but shall be a 
“floating design” (not welded to the tank bottom). 

7. Lowest column base plate(s) shall be welded to the bottom but shall have a floating 
upper plate.   

8. All nuts and bolts in the roof structure shall be hot dip galvanized. 

F. Roof live load: 70 psf 

G. Roof plate minimum thickness: 1/4” 

H. Roof slope:(to be confirmed by Contractor) 

I. Allowable soil bearing pressure:3,750 psf 

J. Temporary door sheet: If used, door sheet design shall conform to API 653. 

PART 2 - PRODUCTS  

2.01 BASE PLATES 

A. Plate shall conform to the design requirements of AWWA D100 and ASTM A36 
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2.02 STRUCTURAL SHAPES 

A. COLUMN(S) 

Columns shall be round tubular with minimum thickness of ¼”.  Pipe shall conform to the 
design requirements of AWWA D100 and ASTM A53.  

B. RAFTERS 

Rafters shall conform to the design requirements of AWWA D100 and ASTM A36 or A992 

2.03 PLATE AND SHEET 

A. Plate and sheet materials shall conform to the design requirements of AWWA D100.   

2.04 DOOR SHEET 

A. The Contractor may install a temporary door sheet (at their option) for improved access.  
The temporary door sheet shall conform to AWWA D100 and API 653 (latest). 

PART 3 - EXECUTION 

3.01 QUALITY 

A. Shop and field welding quality control shall be the responsibility of the Contractor.  Quality 
assurance inspection oversight and CBC required special inspection will be provided by 
the Owner’s Representative.  To help insure effective and efficient oversight, the Owner’s 
quality assurance shall be conducted by or under the oversight of an experienced tank 
design engineer with minimum qualifications of a California PE Registration, AWS CWI and 
API 653 Tank Inspector Certification.  Safe access and lighting are an important aspect of 
producing a quality product for both the contractor personnel and quality assurance 
personnel.  Safe access, lighting, and assistance shall be provided by the Contractor for 
the Owner’s Representative(s) using the Contractor’s rigging and equipment to allow 
inspection or observation of all work.  This shall be provided by the Contractor at no 
additional cost.  The Contractor shall provide written notification to the Owner’s 
Representative at least 48 hours in advance of the start or re-start of each work phase. 

B. Radiographic testing and other AWWA D100 required nondestructive testing shall be 
provided at the expense of the Contractor.  The intent of nondestructive testing on this 
project is to confirm that welds meet the specified minimum requirements.  Radiography 
shall be conducted pursuant to the requirements of AWWA D100 with the following 
changes:  100% of all  the vertical and horizontal shell welds used to replace the door 
sheet shall be radiographed. The quantity of locations for radiography in other locations 
shall be increased by adding one additional location on each of the vertical joints in the 
lowest two shell rings; the locations for all radiographic testing shall be selected by the 
Owner’s Representative.  For each weld where quality is found to be unacceptable, the 
AWWA D100 procedure will be followed regarding additional locations and two 
supplementary radiographs shall be taken at locations selected by the owner’s 
representative (in addition to the “tracer” locations required by AWWA D100).  A copy of 
the radiographic inspection report shall be provided to the Owner’s Representative. 

3.02 GENERAL FABRICATION AND WELDING 
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A. Finishing of Corners and Edges 

All corners and edges that are exposed upon completion of fabrication shall be finished to 
a minimum radius of 1/16” to optimize coating application.  Finishing with grinding wheels 
may produce “hard” corners which are not acceptable.  The Contractor shall use grinders 
equipped with “soft pads” or sanding discs on rubber backing where required to produce 
acceptable finishes and rounding of corners and edges.  

B. Weld Profiles and Finishing 

The maximum weld reinforcement allowed by AWWA D100 shall be reduced by 1/32” for 
all butt joints on this project.  Weld reinforcement shall transition to the base metal in a 
manner that minimizes the mechanical notch at the toe of the weld.  The maximum angle 
between the weld reinforcement and the adjoining base metal shall be 45 degrees.  Welds 
with a less gradual transition shall be repaired by grinding followed by sanding to smooth 
course grinding marks (deeper than 4 mils as measured with profile tape) and radius any 
angular transitions.   

All weld spatter shall be removed prior to coating.  Abrasive blasting is not reliable for 
removal of all weld spatter so all weld spatter shall be removed as a part of tank erection 
and prior to the start of abrasive blasting. 

C. Removal of Temporary Attachments 

All temporary and unnecessary brackets, lugs, and clips, such as those used during 
erection, shall be removed from the tank.  Pits created during removal shall be repaired 
with consideration of minimum weld length and accepted welding procedures.  Welded 
repairs shall be ground flush.  Removal of temporary attachments shall be by grinding 
followed by sanding in order to smooth course grinding marks (deeper than 4 mils as  

D. Coating 

1. The tops of rafters and other areas that will be inaccessible after erection, shall be 
shop coated with the full system for interior surfaces according to these specifications. 

3.03 DOOR SHEET 

A. If the Contractor chooses to use a door sheet (temporary shell opening), the removal and  
installation shall be pursuant to API 653 and the following: 

1. All welding shall be with low hydrogen processes.  

2. Plate edges shall be built up with low hydrogen electrode to replace material lost in 
the kerf of the cut during the removal of the door sheet.  This must be done prior to 
beveling.  The purpose is to help prevent a flat spot in the shell upon replacement.  

 

 

 

END OF SECTION 
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IMPRESSED-CURRENT CATHODIC PROTECTION SYSTEM 

PART 1 - GENERAL 

1.01 SCOPE 

A. The cathodic protection design/install constructor shall provide all engineering services, 
materials equipment, labor, and supervision to furnish an automatically controlled, 
impressed-current cathodic protection system to provide corrosion control for the interior 
submerged surface of the specified tank.  All work furnished shall be in accordance with 
National Association of Corrosion Engineers (NACE) and American Water Works 
Association ( AWWA) Standard D104-11 and features included in this specification. 

1.02 RELATED WORK SPECIFIED ELSEWHERE 

A. Section 01100, Scope and Control of the Work 

B. Section 13020, Replace Water Tank Roof 

C. Section 09905, Protective Coatings 

1.03 REFERENCES 

The latest edition of standards and regulations herein form a part of this specification.  
Design details, repair methods, fabrication, erection, and all other aspects of the work and 
inspections shall conform to following codes and standards: 

A. AMERICAN WATER WORKS ASSOCIATION (AWWA) 

1. AWWA D100-11, AWWA Standard- Welded Carbon Steel Tanks for Water Storage 

2. AWWA D104-17, AWWA Standard- Automatically Controlled, Impressed-Current 
Cathodic Protection for the Interior Submerged Surfaces of Steel Water Storage 
Tanks 

B. NATIONAL ASSOCIATION OF CORROSION ENGINEERS (NACE) 

1. NACE SP0388-2018, Standard Practice - Impressed Current Cathodic Protection of 
Internal Submerged Surfaces of Carbon Steel Water Storage Tanks  

2. NACE SP0178-2007, Design, Fabrication, and Surface Finish Practices for Tanks and 
Vessels to Be Lined for Immersion Service. 

C. NATIONAL SANITATION FOUNDATION 

1. NSF 61, Drinking Water System Components - Health Effects 

1.04 DESIGN 

1. The system shall be designed by a corrosion specialist who is certified by NACE, as a 
Senior Corrosion Technologist or a Cathodic Protection Specialist, with not less than 5 
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years design experience on cathodic protection systems for water storage tanks.  The 
corrosion specialist shall design the system to provide effective corrosion control in 
accordance with criteria for protection.  The criteria for protection shall be based on a 
tank-to-water potential, free of IR drop error, within a range of -0.850 volts to -1.050 
volts relative to a copper-copper sulfate reference electrode.  This potential shall be 
measured free of the effect of voltage gradients (IR drops). 

B. The corrosion specialist shall also base system capacity and performance on: 

1. Total submerged surface area of the tank.  Ground storage total surface area includes 
floor (sidewalls to the TCL).  Consideration shall be given to other submerged 
structures known to have metallic mass in contact with the water. 

2. Type of coating and condition of coating. 

3. Total design surface area to be protected shall be a minimum of 25 percent of total 
submerged surface area. 

4. Minimum design current density of 0.5 mA/ft.2 bare surface area. 

5. Chemical analysis of water (including resistance expressed in ohm-cm). 

6. Susceptibility of tank to icing (this project tank is not subject to icing). 

7. Minimum anode system life of 20 years. 

8. Selection, dimensions, and layout of system components specified in Section C. 

1.05 SUBMITTALS 

A. The cathodic protection constructor shall submit the following information to the purchaser 
for approval by the Owner’s Representative: 

1.  System design calculations signed by corrosion specialist with NACE certification 
number. 

2. Corrosion specialist proof of experience designing water tank cathodic protection 
systems. 

3. Drawings showing system design/configuration and equipment layout. 

4. Description of system components. 

5. Cathodic protection contractor proof of experience. 

6. NSF-61 certification of all CP system materials within the tank. 

PART 2 - PRODUCTS  

2.01 RECTIFIER 

a. In order to maintain continuity with existing District Owned CP systems, the CP 
rectifier unit shall be manufactured Tank mounted IRT C.P. Sentinel Aqua-Line 
Cathodic Protection Rectifier. 
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B. The rectifier cabinet shall be mounted to a stainless-steel utility bracket such as unistrut or 
equal.  The brackets shall be located on the tank shell near the exterior ladder with the 
meters placed at eye level (5’6”).  All attachments to the tank shall be seal welded and a 6” 
minimum clear space shall be provided between the tank shell and the cabinet for future 
painting and maintenance.  

C. The rectifier shall include: 

1. Transformer.  Primary with secondary winding type, including; 

a. allowance for not less than 25 incremental settings from 0 to 100 percent of full 
rating of the rectifier unit; 

b. pre-heated  varnish  dipped  and  baked  dry  for  maximum  moisture  and  
corrosion resistance; 

c. securely mounted within the cabinet behind the front instrument panel. 

2. Silicon full-wave bridge rectifying elements. 

3. Assembly on a single aluminum chassis that allows for easy removal of all 
components from the cabinet in one unit. 

4. AC circuit breaker(s) of the magnetic type. 

5. Lightning, surge, and overload protection. 

6. Individual 3.5 digit Voltmeter(s) and ammeter(s) with extra bright LED digital display. 

7. Waterproof 14 gauge steel cabinet in accordance with NEMA 4 requirements.  
Cabinet shall be mill galvanized with 3+ mils polyester fusion bonded powder paint 
(white). 

8. Provisions for mounting, grounding, and locking. 

9. A selector switch that allows for automatic or manual control. 

10. Provision to vary current output from 0 to 100 percent of rated capacity. 

11. Provision for 110-130 volt, 60 Hz, single phase AC power. 

12. D.C. output capacity in volts and amperes in accordance with Design (Section B). 

13. Number of circuits or separate rectifiers in accordance with Design (Section B). 

14. A dead front panel.  All energized components or terminals shall be electrically 
shielded or located behind the front panel. 

15. An AWWA D104-11, Type A automatic controller, with adjustable current output to 
compensate for changes in water level, temperature of water, water chemistry, and 
cathodic polarization.  The following provisions shall be met: 

a. Long-life solid-matrix copper-copper sulfate reference electrode(s) mounted 
within the tank per the design. 
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b. Monitoring of the tank-to-water potential, free of IR drop error. 

c. Automatically adjust the tank-to-water potential, free of IR drop, to a preset value 
(Section B).  

d. Operate within 5 mV of field set potential value. 

e. Automatically limit current and/or voltage to a preset value with LED status 
indication. 

f. Utilize potential meter(s) to display tank-to-water potential, free of IR drop. 

g. The potential meter shall be extra bright LED digital display.  Range of operation 
to be not less than +0.400 to –1.999 Volt. 

h. Include a potential/set switch to allow monitoring of potential or set-potential via 
potential meter display.  Switch shall be spring loaded to automatically return to 
the monitoring position. 

i. Potential  gathering  and  controller  circuitry  shall  be  high  impedance  of  not  
less  than  20 megohms.  Reference cell inputs shall be galvanically isolated 
from the controller circuit. 

j. The tank to water potential (free of IR drop error) shall NOT be permitted to 
overshoot the pre-set value during initial startup, nor during normal operation; to 
prevent coating stress due to excessive polarization.  At no time should the 
controlled potential or the preset potential be more negative than -1050 mV. 

k. Potential monitoring alarm circuit, field adjustable with green & red lights 
mounted on the exterior of the cabinet door.  Alarm circuit shall have dry 
contacts that would show proper potential being maintained and not proper 
potential.  A terminal block shall be connected to the alarm circuit NO & NC 
relays which will allow for future connection of remote monitoring wiring. 

2.02 LONG LIFE REFERENCE ELECTRODE(S) 

A. The reference electrode shall consist of a copper-copper sulfate electrode which is of a 
solid matrix design manufactured to remain stable (plus or minus 10 mV) for a minimum of 
20 years.  The reference electrode lead wire shall be not less than AWG #14 type RHW 
(yellow).  The connection shall be encapsulated to prevent water migration. 

2.03 ANODE SUSPENSION SYSTEM 

A. The anode suspension system for non-icing tanks shall be a system which allows for 
vertical suspension from the roof of the tank.  The anode lead wire shall be a minimum #10 
HMW/PE or RHW/USE for precious metal anodes and will be used to secure the lead wire 
to a porcelain insulator bracket bolted to the interior of the tank roof. 

B. The anode suspension system for icing tanks shall consist of a minimum 5/16" polyester 
braid on braid cord.  The cord shall be secured to steel anchors welded to the side wall of 
the tank bowl or to the exterior of the dry access column of spheroidal type tanks and the 
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side wall of wet risers which are 30" diameter or larger.  All cord to cord connections shall 
be tied, taped, and wire tied. 

C. Anode and/or test hand hole shall be 5” in diameter, cut in the tank with edges ground 
smooth, and coated.  Hand hole assemblies used for the installation of vertical anode 
suspension systems from the roof of the tank shall consist of a 6" diameter hot dip 
galvanized steel cover plate, neoprene gasket, EPDM or neoprene grommet on roof plate 
hole and a PVC clamping bar held in place by a ½” SS bolt. 

2.04 ANODE MATERIALS 

A. The anode materials shall be selected in accordance with Design (Section B) and shall 
consist of one of the following types: 

1. Minimum .062" diameter platinized niobium with 25 micro inches of platinum. 

2. Minimum .062" diameter titanium with a precious metal oxide coating. 

3. All anode-to-header cable connections shall be factory sealed in a proven manor to 
prevent water migration to the header cable anode connection. 

2.05 WIRING 

A. All wiring within the tank shall be AWG # 10 or larger type HMW/PE or RHW/USE with the 
exception of the reference cell (section C2) and the automatic controller wiring, which may 
be not less than AWG # 18 type TW. 

B. All wiring on the exterior of the tank shall be type THHN or TW and run in rigid galvanized 
conduit. 

2.06 HARDWARE 

A. All metallic hardware used in conjunction with the system shall be hot dip galvanized, 
or coated pursuant to the tank coating specification. 

B. Hand hole covers shall be stainless steel. 

C. Channel type EPDM grommets are required at hand holes 

PART 3 - EXECUTION 

3.01 QUALIFICATIONS 

A. The cathodic protection constructor shall have a minimum of 5 years’ experience installing 
and servicing the types of system described in this specification.  The system shall be 
installed by employees of the cathodic protection constructor and trained in the installation 
of waterworks and related cathodic protection systems. 

3.02 PERFORMANCE 

A. All work shall be in accordance with the following requirements: 
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1. Components of the cathodic protection system shall be installed in the manner 
and at the locations as shown on the approved design drawings prepared by the 
corrosion specialist. 

2. Welding, cutting, and coating shall be in accordance with AWWA Standards 
D100, D102, and D105.  Access holes shall be finished with a1/16” minimum radius 
using a soft abrasive pad.  Access holes and other holes shall be cut prior to tank 
coating. 

3. Welding of steel coupling, anchors, and mounting bracket shall be furnished by 
the prime contractor prior to coating the tank.  The cathodic protection constructor 
shall furnish approved design drawings of hardware installation and materials to the 
prime contractor prior to coating. 

4. Electrical continuity of all sections of bolted or riveted tanks shall be furnished by 
the tank erector or prime contractor. 

5. Materials and equipment shall be inspected prior to installation.  Any defective 
component shall be repaired or replaced. 

6. Electrical work shall be in accordance with the National Electrical Code and/or local 
code. 

7. Lead wires shall be installed to prevent damage from abrasion. 

8. Electrical connections within the tank shall be sealed to prevent water migration. 

9. The rectifier shall be mounted at a convenient height (eye level) above grade 
for easy monitoring and service purposes. 

10. Disinfection shall be the responsibility of the purchaser. 

11. Work provided by the cathodic protection constructor shall be completed in a clean 
and safe manner. 

3.03 ENERGIZING THE SYSTEM 

A. After the system is installed and the tank is filled, the cathodic protection constructor shall 
demonstrate to the Owner or his representative that the cathodic protection system is 
operating properly, at which time the system shall be shut OFF, fuses pulled, anode 
lead wire disconnected from the rectifier positive terminal, and secured.  After the 11-
month coating inspection and the tank is refilled, the cathodic protection constructor shall 
provide start-up service which includes energizing, testing, and adjusting the system for 
optimum performance of the cathodic protection system. 

B. This reenergizing service shall be requested by the Owner and coordinated with the 
Owner and/or his representative. 

C. All tank-to-water potential measurements shall be conducted with a calibrated 
portable copper- copper sulfate reference electrode and a portable high impedance 
voltmeter.  A minimum of 5 locations shall be measured.  All test data shall be reviewed 
and evaluated by the corrosion specialist then forwarded to the owner. 
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3.04 MONITORING 

A. The cathodic protection constructor shall furnish e-mail address and an e-form to record 
monthly system reading.  The form shall be sent by the owner monthly.  Monthly readings 
received by the cathodic protection constructor during the guarantee and/or service 
period(s) shall be evaluated for system performance and compliance with AWWA 
Standard D104-11.  Deviations in the readings will warrant further investigation by the 
cathodic protection contractor. 

3.05 GUARANTEE 

A. All workmanship, equipment, and materials furnished by the cathodic protection 
constructor shall be guaranteed for not less than 1 year from the date of the second (after 
warranty coating inspection) and final energizing of the system.  This guarantee would not 
exceed 2 years from date of original energizing of the system. 

3.06 SERVICE AGREEMENT PROPOSAL 

A. The cathodic protection constructor shall furnish the owner with a service agreement 
proposal for the type of system installed.  The agreement shall include the annual service 
rate and a complete description of the scope of work proposed. 

B. The agreement for annual inspection and potential testing shall include as a minimum: 

1. 1 annual job site visit. 

2. Tank-to-water potential measurements conducted at representative locations within 
the tank.  A minimum of 5 locations shall be measured. 

3. Tank-to-water potential test locations shall be representative of the high and low 
potentials to be encountered within the tank. 

4. Measurements  shall  be  conducted  with  a  portable  high  impedance  voltmeter  
and  a calibrated copper-copper sulfate reference cell. 

5. Adjustments for optimum corrosion control shall be in accordance with criteria for 
protection. 

6. Data recorded shall provide sufficient information to evaluate the performance of the 
system relating to criteria for protection. 

7. In the event additional work is required, the constructor shall submit a report with 
recommendations for optimizing the corrosion control system. 

 

END OF SECTION 
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EXECUTIVE SUMMARY           
 
Introduction: 
 
On February 8th, 2023 Stockton Environmental Inc. (SEI) performed an inspection for 
Asbestos-Containing Materials (ACM) and Lead Based Paint (LBP).  Mr. Gabriel Munoz 
conducted asbestos and lead sample collection services for SEI. Mr. Munoz is an asbestos 
Certified Site Surveillance Technician (CSST) (certificate number 17-6014) and California 
Department of Public Health (CDPH) accredited Sampling Technician for Lead (CDPH # LRC-
00005750) under the direction of Mr. Randolph Brooke, a Certified Asbestos Consultant 
(certificate number 05-3746) and Public Health (CDPH) accredited Lead Inspector (CDPH # 
LRC-00002684). 
 
Scope of Services: 
 
Lead Based Paint inspection was conducted to identify the presence of lead for compliance with 
the Occupational Safety and Health Administration’s (OSHA) and the Environmental Protection 
Agencies (EPA) regulatory requirements pertaining to worker protection and waste disposal. 
 
Regulatory Limits: 
 

Lead  

• Federal regulations define “Lead Based Paint (LBP)” as containing 0.5% or greater of lead 

by weight. 

 

• Compliance with the OSHA Lead in Construction Standard, 29CFR 1926.62 is required if 

any lead is present.  
 

• Federal regulations define Lead Hazardous Waste” (>50 mg.kg) via Total Threshold 
Limit Concentration (TTLC) method. 

 
Site Description: 
 
The inspection was conducted at the project site identified as 23363 Mountain Dr, Twain Harte, 
CA 95383. “Tank #02”. 
 
Summary of Findings 
 
 
Lead - SEI's inspection of the subject site collected a total of Four (04) samples for analysis.   
 
The following samples collected were reported at or above the EPA’s definition of “Lead Based 
Paint” (0.5% or greater):  
 

Sample ID Paint Color / Area / Sample Location Lead % by weight 

0208.01 Paint Chip-1x1-Multicolored 
Tank Bottom/side N 

3.4 % wt 

0208.02 Paint Chip-1x1-Multicolored 
Tank Bottom/side S 

4.5 % wt 

wills durabook
Text Box
TWAIN HARTE CSD WATER TANK #2 RECOATING & UPGRADE PROJECTAPPENDIX A - COATINGS HEAVY METALS TESTING



 

 Lead Sampling                                     Tank #02                        033.23asb/pb 
23363 Mountain Dr, Twain Harte, CA 95383                         pg. 4 

0208.03 Paint Chip-1x1-Multicolored 
Tank Upper/top N 

5.0 % wt 

0208.04 Paint Chip-1x1-Multicolored 
Tank Upper/top S 

9.4 % wt 

 
 
SURVEY METHODOLOGY          
 
Sample Collection: 
 
An initial walk through of the subject site was conducted to identify homogeneous suspect 
asbestos materials and their respective locations. This information was then used to develop a 
sample collection strategy. Samples were collected with an appropriate sampling tool.  
  
Each suspect sample was sealed in its own zip lock plastic container and labeled with a unique 
identification number.  Sampling tools were individually cleaned before and after each sample 
was collected to avoid sample cross contamination.  Decontamination was accomplished using 
single use, pre-moistened cloths. 
 
Samples were recorded on SEI's in-house chain-of-custody form. This form accompanied the 
samples to Triangle Environmental Services Company Inc. (TESC) and/or EMSL Analytical, 
Inc. (EMSL).   
 
Sample Analysis: 
 
Lead - Suspect samples were subjected to analysis by AA/Flame.  Sample analysis was 
conducted in accordance with the EPA’s Method 7420.   
 
 
LABORATORY RESULTS           
 
The table provides each of the materials, sample identification number, description/ and 
corresponding laboratory result. 
 
 
Lead Paint 

Sample 
No. 

Suspect Lead Material 
Specific Location 

Lead 
Concentration 
Percent by Weight 

0208.01 Paint Chip-1x1-Multicolored 
Tank Bottom/side N 

3.4 % wt 

0208.02 Paint Chip-1x1-Multicolored 
Tank Bottom/side S 

4.5 % wt 

0208.03 Paint Chip-1x1-Multicolored 
Tank Upper/top N 

5.0 % wt 

0208.04 Paint Chip-1x1-Multicolored 
Tank Upper/top S 

9.4 % wt 
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RECOMMENDATIONS           
 
Lead:  
 
That you consider the renovation/demolition activities of this project as “lead related 
construction work” in accordance with CCR Title 17, division 1, chapter. 8, article 1.  
 

• All construction work where an employee may be occupationally exposed to lead containing 
paint, including renovation and/or demolition, must comply with the OSHA Regulation 29 
CRF 1926.62 and Cal-OSHA Title 8, CCR 1523.1  
 

• If suspect painted surfaces, not discussed in this report are discovered during future 
demolition/renovation operations, all general work activities which could impact the 
discovered painted surface should cease until confirmation sampling can be conducted. 

 
 
EXCLUSIONS AND REPORT LIMITATIONS        
 
The information contained in this report is limited to those areas and suspect materials found to 
be visually accessible through reasonable means.  
 
Thank you for using Stockton Environmental Inc. please feel free to contact me with any 
questions regarding this report at (209) 451.3017. 
 
Sincerely, 

Randolph L Brooke                                       
Randolph L. Brook 
Vice President 
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Client Sample Description ConcentrationLab ID Analyzed Weight
Lead

Collected

EMSL Analytical, Inc
464 McCormick Street, San Leandro, CA 94577
Phone/Fax: (510) 895-3675 / (510) 895-3680
http://www.EMSL.com sanleandrolab@emsl.com

Attn: Dwayne McAllister
Stockton Environmental
319 East Banbury Drive
Stockton, CA 95207

Received: 2/9/2023 08:45 AM

033.23 - 23363 MOUNTAIN DRIVE TWAIN HART 95383

Fax: (209) 451-3017
Phone: (209) 981-5453

Project:

2/8/2023Collected:

Test Report: Lead in Paint Chips by Flame AAS (SW 846 3050B/7000B)*

092303350
CustomerID: STCK78
CustomerPO: 033.23
ProjectID:

EMSL Order:

0.1985
Site: PAINT CHIP - 1X1 - MULTI - TANK BOTTOM N

092303350-00011 3.4 % wt2/9/2023 g2/8/2023

0.2516
Site: PAINT CHIP - 1X1 - MULTI - TANK BOTTOM S

092303350-00022 4.5 % wt2/9/2023 g2/8/2023

0.2578
Site: PAINT CHIP - 1X1 - MULTI - TANK UPPER N

092303350-00033 5.0 % wt2/9/2023 g2/8/2023

0.2526
Site: PAINT CHIP - 1X1 - MULTI - TANK UPPER S

092303350-00044 9.4 % wt2/9/2023 g2/8/2023

Page 1 of 1

Cecilia Yu, Laboratory Manager
or other approved signatory

Test Report ChmSnglePrm/nQC-7.32.3   Printed: 2/9/2023 5:41:23 PM

EMSL maintains liability limited to cost of analysis. Interpretation and use of test results are the responsibility of the client. This report relates only to the samples reported above, and may not be 
reproduced, except in full, without written approval by EMSL. EMSL bears no responsibility for sample collection activities or analytical method limitations. The report reflects the samples as received. 
Results are generated from the field sampling data (sampling volumes and areas, locations, etc.) provided by the client on the Chain of Custody. Samples are within quality control criteria and met method 
specifications unless otherwise noted.
* Analysis following Lead in Paint by EMSL SOP/Determination of Environmental Lead by FLAA. Reporting limit is 0.008% wt based on the minimum sample weight per our SOP.  "<" (less than) result 
signifies the analyte was not detected at or above the reporting limit. Measurement of uncertainty is available upon request. Definitions of modifications are available upon request.
Samples analyzed by EMSL Analytical, Inc San Leandro, CA AIHA LAP, LLC-ELLAP Accredited #101748

Initial report from 02/09/2023  17:41:23

http://www.EMSL.com
mailto:sanleandrolab@emsl.com
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APPENDIX C 
Dive Inspection Report – Existing Welded Tank 
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EXECUTIVE SUMMARY 
 
Advantage Technical Services, Inc. (ATS) inspected the Twain Harte Community Services 
District’s Million Gallon Tank #2 on November 29th, 2017.  The internal and external 
conditions of the tank were examined in preparation for future rehabilitation work.  
Advantage Technical Services, Inc. (ATS) performed the inspection and evaluation. 
  
The interior roof coatings and structural steel are in poor condition.  Significant corrosion 
and metal loss are present on the rafters.  This corrosion has reduced the strength of the roof.  
The corrosion has also roughened the surfaces which will make future coating more difficult. 
 
The interior coatings below the water line are generally protecting the steel from corrosion 
except in scattered spots.  The tank plate steel is in good condition overall but coatings are 
significantly aged and are beginning to fail.  Adhesion testing showed a fair bond between 
the existing finish coat and the underlying paint so top coating the existing will have risks. 
  
 
SCOPE, OBJECTIVE, AND LIMITATIONS 
 
An inspection was completed on the interior and exterior of the welded steel potable water 
storage reservoir located in Twain Harte, California.  Principle Inspector/Engineer, Will 
Bellis, P.E. and ATS associates provided the tank inspection.   
 
ATS divers have experience and certifications that meet or exceed the requirements of 
AWWA C652 Standard for Disinfection of Water Storage Facilities and OSHA regulations 
for technical or commercial diving.  Additionally, our team’s certifications or licenses 
include a Registered Professional Engineer, API 653 Tank Inspector, AWS Certified 
Welding Inspector, National Association of Corrosion Engineers Level III Coating Inspector, 
and American Society of Nondestructive Testing Level III Engineer.  With these applicable 
credentials, our team exceeds any other in the industry.  The dive team has combined 
experience of over five hundred tank dive inspections. 
 
The diver’s air supply is supplied by air hoses from the surface using either a dive 
compressor or bottled air.  The diver’s air supply system offers triple redundancy; including a 
self-contained system maintained in the diver’s possession and control.  A full-time 
communication system supports documentation of findings and operational or emergency 
communications.  All disinfection procedures are in accordance with the American Water 
Works Association Standard for Disinfection of Water-Storage Facilities (ANSI/AWWA 
C652-11).   
 
The photographs provided within this report display representative views and subsequent 
analysis.  Digital video, also included, provides additional documentation of the conditions. 
 
The observations made during the inspection, and included in this report, provide a 
reasonable evaluation of the tank conditions at the time of the inspection.  Considerations of 
safe access and reasonable care were observed in making and reporting the observations.   
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Latent defects or conditions found during subsequent cleaning, inspections, or other work at 
the tank must be brought to the Engineer’s or Owner’s attention. 
 
 
OBSERVATIONS 
 
General Tank Data 
 
Type: Ground supported welded steel reservoir 
Media Stored: Potable water 
Diameter: 66’-0” (Measured Circumference: 207’-7”) 
Height: 40’-0” 
Construction Date: 1976 
Water level during inspection: Approximately 38'-6” 
 
Foundation 
 
The concrete ring footing foundation is in good condition overall.  The tank may have 
originally been set on asphalt impregnated expansion joint material, commonly used at the 
time of construction, but the bottom is now resting directly on the concrete.  This tank does 
not appear to have a thickened an annular ring (as compared to tank #1). 
  
Exterior Shell 
 
The exterior shell coating is in fair condition.  The coatings have protected the steel shell 
effectively from significant corrosion.   
 
The coatings are aging and minor chalking is present.  Chalking is a powdery, friable layer 
on the surface of a coating. It is normally caused by exposure to UV light and weathering.  
The degree of chalking indicates the level of erosion of the paint film. 
 
The coatings have been reported to contain lead.  Lead is hazardous and should not be 
disturbed by anyone other than those specifically trained and qualified to work with it.  The 
lead however provides good corrosion protection. 
  
There are 2-3 layers of paint (variation due to maintenance spot repairs).  Coating dry film 
thickness was measured to range from 7-12 mils with 9 mils being the approximate average. 
 
Exterior Roof 
 
The exterior roof coating is in fair condition with minor chalking and some significant areas 
of general corrosion where the coating thickness has worn away.  Corrosion covers 
approximately 2% of the roof area but none of the locations appear to have significant metal 
loss and corrosion rates in these conditions are likely to be low due to the climate.   
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Minor ponding conditions exist on some areas of the roof near the shell.  Ponding is often 
found on tanks with low roof pitch or problems with tank erection.  Extreme conditions could 
result in excessive roof loads but the primary concern on this tank is that the exterior coatings 
are exposed to submersion conditions.  Typical exterior coating systems do not withstand 
submersion.  
 
The coatings on the roof have been spot repaired so the number of layers of paint ranges 
from 2-3 (variation due to maintenance spot repairs).  Coating dry film thickness was 
measured to range from 0-6 mils. 
 
Interior Bottom 
 
The coating on the interior bottom appears to be a “hot mop” style of coal tar.  The coal tar 
extends up the shell.  A few widely scattered corrosion nodules are present.  The nodules are 
around ½” diameter. 
  
Corrosion product from the roof structure and a light dusting of light brown material was 
present over the entire bottom.  Corrosion product was most concentrated around the center 
of the tank.  The sediment was not removed as part of this work scope.  Interior spot repairs 
were not completed by the diver as part of this work scope. 
 
Interior Shell 
 
Interior shell plate is in good condition overall.  Reddish colored staining is present on much 
of the interior shell.  Coal tar extends up the shell from the bottom for about 4 inches.  Epoxy 
coatings are protecting the remaining shell well overall.  The worst area of coating failures is 
around the “door sheet” where scattered nodules are present along with some cracking and 
peeling coatings.   
 
Several red oxide colored spot repairs are present.  One is in ring 3 about 20 ft. clockwise of 
the shell door sheet.  The other repair area is adjacent to the manway in quadrant 3.  The area 
of each of these is approximately 4 square feet.  Other repairs are smaller.   
 
Interior Roof Plate 
 
The interior roof plate steel is in fair condition but aging coatings have broken down and are 
in poor condition.  Some significant metal loss can be seen along the lap joints.  Staining is 
present over most surfaces.  The staining appears to be the result of the increased 
permeability of the coatings.  Cracking of the coating is visible in many areas.   
 
Roof Structure 
 
The roof is supported by a single center column with channel rafters and a round tubular 
center column.  The base plate is the welded type.  The most serious corrosion problems are 
above the water line. 
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The coatings and structure itself are in poor condition above the water line.  Significant metal 
loss is present due to the corrosion.  Corrosion is most concentrated near the roof vent at the 
center of the tank.  It is estimated that the metal loss has progressed enough to cause severe 
roughening on the tops of the rafter flanges and sharp edges on the flanges themselves.  Both 
of these conditions will make future preparation and coating less effective and more difficult. 
 
Several sets of bolts are missing at the rafter to center support connections. 
 
Cathodic Protection System 
 
The elements of the sacrificial anode cathodic protection system appeared to be intact but the 
system is reported as being non-operable. The reference cell(s) appeared to be in normal 
operating condition. 
 
Appurtenances 
 
Level Gage: Gage board brackets, roof hardware and float all appear to be in fair to good 
condition and the gage appears to be operational. 
  
Exterior Ladder and Cage:  This area is in good condition overall. Adequate clearance is 
provided to the tank shell.  There is no ladder below the mid platform.   
 
Roof Guardrail:  The guardrail is in fair condition overall but with minor scattered corrosion. 
 
Roof Hatch:  One lockable square roof hatch and one multi-bolt round opening are present.  
Corrosion, metal loss and roughening are present on the interior of the square hatch. 
 
Internal Ladder:  There is no internal ladder.  Some brackets are present but they appear to be 
from a previous ladder installation. 
  
Overflow:  The visible exterior of the overflow is in good condition. The internal areas of the 
overflow weir were corroded and mostly uncoated. 
  
Outlet: The outlet penetration in the tank bottom appeared to be in normal condition.  Heavy 
interior corrosion was visible on the piping. 
 
Sample Tap: Not accessed on exterior.  Interior locations appeared to be in operable 
condition. 
 
Roof Vent:  The roof vent and screen are in fair condition.  Significant corrosion was noted 
on the interior and hardware. 
 
High Inlet:  The PVC inlet piping is in good condition.  The pipe is caulked at the shell 
penetration. 
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Manways:  Two manways are present.  The manways are in good condition overall but with 
minor corrosion on the interior. 
 
 

RECOMMENDATIONS 
 
The following recommendations are based on our experience as engineers and inspectors 
with regard to the best industry practices used by both public and private tank owners.  The 
intent is to provide information that will likely help lower risks, optimize water quality and 
increase long term value for the tank owner(s).   Our scope of work does not include a safety 
audit or evaluation but we are making recommendations where we have noted potential 
issues.  The owner’s insurance provider or safety consultant should be consulted for a review 
of the safety features of this facility where desired. 

 
1. The corrosion conditions on the upper interior necessitate preparation and coating at 

the earliest possible time to prevent further damage from corrosion.  Plan to replace 
most rafters due to excessive pitting, section loss, and the challenges associated with 
coating the rough surfaces.  Have an engineering evaluation of the roof structure with 
consideration of snow and seismic sloshing loads to verify appropriate rafter size.  
Consider installation of an additional large manway or temporary door sheet during 
future work to improve access during coating and repair operations. 
 

2. Exterior coatings have been effective in protecting against corrosion but they are 
aging and beginning to fail on the roof.  Adhesion between the existing prime coat 
and finish coat is fair as indicated by the cross cut adhesion testing that was 
completed as a part of this work.  Top coating the existing system would reduce 
preparation cost but will also increase risk of premature failure.  Removal of existing 
spatter should be included in the coating preparation specification for future work.  
Containment should be provided if exterior blasting is used (assuming lead is 
present). 
  

3. Consider options to repair the roof ponding or design coatings to withstand 
submersion during future rework. 
 

4. The inlet is PVC.  Include applicable special provisions for coating and preparation 
during any future painting work. 
 

5. Cathodic protection anodes appear to be in good condition.  Remove, rehabilitate and 
reinstall the CP system during the future coating project. 

 
6. The exterior ladder safety climb has been painted.  Check to confirm that this does 

not create issues with operation and rectify if appropriate.  Specify no painting during 
future work. 
 

7. This tank has previously been reported as having lead based coatings.  Notify 
personnel working on this tank that lead based coatings are likely present and that the 
coatings shall not be disturbed without proper training and procedures.  ATS took 
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samples during our visit.  These should be tested by a qualified lab prior to any 
disturbance or action that would cause release into the environment or would 
otherwise expose workers or the public.  Testing should include heavy metals found 
in coatings such as lead, cadmium and chromium. 

 
8. Provide a designated tie off point on the roof.  Since only partial guardrail is present, 

fall protection anchorage is required.  The tie off point should be engineered for fall 
protection pursuant to OSHA regulations.  A permanent cable lanyard affixed to the 
roof vent may be adequate, but this system would also require an Engineer’s 
acceptance.  ATS, Inc. or other engineers familiar with tank structures and OSHA 
regulations can provide assistance with meeting the applicable regulations.   

 
9. The roof guardrail opening at the ladder is un-protected.  Instruct and document 

training of personnel on the use of fall protection and other applicable safety 
procedures when working on tank roofs and other elevated locations. 
 

10. Consider a review of the seismic design of the tank prior to future rehabilitation work.  
This type of review would include updated engineering evaluations that could help 
lead to improving the potential for service after an earthquake.  Updates include 
design to prevent shell failure, improved flexibility of piping connections and new 
recommendations for preventing roof damage from sloshing waves.  ATS 
recommends consideration of the tank seismic use category such as post-earthquake 
fire suppression, post-earthquake recovery, or service to facilities that are important 
to the welfare of the public. 
 

11. Provide annual inspections of the exposed side of the tank shell to bottom connection 
pursuant to AWWA D100-11.  Weeds, dirt, and foreign materials should be removed 
from this area to eliminate or reduce trapped moisture and associated corrosion. 
 

12. Provide inspection of the interior and exterior along with corrective maintenance at 
the recommended interval of every three years pursuant to AWWA D100-11 
(Forward, Section III, pg. XX).   
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Plan view of tanks and site (courtesy of Google).
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MG #2
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MG #1

Tank name plate.

Overall view of the MG #2 Tank.
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Lower shell and concrete footing. No significant corrosion points were identified. 

This view of the concrete footing and lower shell shows the typical condition found.s v ew o e co c e e oo g d owe s e s ows e yp c co d o ou d.
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This view represents the typical conditions on the upper shell and shell to roof joint.
The upper shell is in good condition with only minor corrosion points noted.

Welds on the exterior shell are generally smoother than the older tank #1 because
the welds on this tank are mostly by a mechanized system.  Some scattered
spatter is present particularly in the areas of welded repairs completed manually.

10
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This view indicates the overall condition of the roof. The roof plate (steel) is in good
condition but coatings are in poor condition.

Close view of a ponding area with corrosion.  Submersed exterior coatings pose a
maintenance challenge.
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The photo above shows the roof hatch area with guardrail.  A second hatch is visible
in the foreground.

This view from the ground shows the platform, exterior ladder and cage.
No significant corrosion is present.  The climber safety rail has been painted.
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The roof vent consists of a steel cover over a steel riser pipe.

Advantage Technical Services, Inc.   805-595-2282

This view of the underside of the vent hood shows that the screen is in good
condition.  Corrosion is present on the riser but the screen appeared to be bug
proof.

13Advantage Technical Services, Inc.   805-595-2282
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The disinfecting solution is tested to verify that it exceeds the 200 ppm free chlorine
concentration level.

Diver and equipment are disinfected with the chlorine solution just prior to entry.  Thisve d equ p e e d s ec ed w e c o e so u o jus p o o e y. s
procedure is pursuant to AWWA disinfection standards for potable water diving.
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Upper shell, rafter and adjacent roof.  Coatings are peeling and general corrosion is
present on many surfaces.

This is a close view of the upper shell showing one of the numerous shell vents.

15
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The photo above shows the interior shell just below the water surface (submersion
zone).  The rust color on the shell is staining. 

Interior shell in the submersion zone.  This view shows a junction between a
horizontal and vertical shell joint. The interior shell steel appears to be in good
condition overall.

16
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Interior shell in the submersion zone near the manway in quadrant 1. The coatings
are cracking and corrosion is present.

This view of cracked coatings is where a shell opening (door sheet) was cut and
re-welded upon completion of the work.  This area has a particularly high
concentration of coating failures.
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Lower shell and tank bottom.  Coatings are in fair condition overall in this zone.

This photo shows an area of the lower shell where coatings are failing.  This
is an example of the worst condition in this zone.
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This photo shows the typical condition of the bottom.  Sediment removal was not
completed with this inspection.

This additional view of the bottom shows some of the corrosion product from the
rusting roof rafters above.

19
Advantage Technical Services, Inc.   805-595-2282



Advantage Technical Services, Inc.   805-595-2282

Additional view of interior bottom with coating chip from a roof rafter.

Bottom at the center support.

20
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This view shows the column base plate and adjacent bottom plate. Coatings are in
poor condition overall on the column and base plate.

This shot was taken looking upward at the center column. The column is in good
condition overall.

21
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Upper center column, rafters and roof plate. Significant corrosion and associated
metal loss are present.

Close view of the center support and rafters.  Coating failure and associated
corrosion are visible.  Several sets of bolts are also missing one of which is shown at
the arrow.

22
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Rafter bracing at the connection to the web of a channel rafter on the interior roof.

A typical rafter with serious metal loss due to corrosion on the flanges.

23
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This broad view of the roof is looking toward the roof hatch from near the center.

Interior roof plate lap.  This view shows the concentrated corrosion that is present at
lap joints along with the general corrosion on the plate.

24
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View of the roof hatch from the interior.  The diver's entry ladder is visible.

Corrosion on the interior side of the roof hatch.

25
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Interior of the overflow weir.

Overflow riser pipe looking upward.
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The drain is located approximately 4 ft. from the shell.

An additional view showing the interior of the drain.
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Interior bottom with the outlet penetration.

Corrosion nodules on the interior of the outlet pipe.
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Interior view of the  shell manway near quadrant 3.  A spot repair is visible to the right
and some significant corrosion is present below the manway.

Shell manway in quadrant 1 as viewed from the interior.  The spots shown at the
right are areas of significant corrosion with a 3/4" diameter nodule at the arrow.
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These cathodic protection system reference cells are located below the
roof hatch.

Typical view of a cathodic protection hand hole cover in good condition as viewed
from the exterior roof.
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Adhesion was evaluated with a cross cut tape test and found to be 2A-3A.
This location was on the exterior roof.

Adhesion was evaluated with a cross cut tape test and found to be 2A-3A.
This location was on the exterior shell at the mid platform.
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Chalking was evaluated pursuant to ASTM D4214, test method A. Chalking is
approximately a No. 7 valuation as compared to photographic reference standard
No. 1

Scattered areas of spatter are present on the shell and roof welds.  The area shown
above is a repair completed manually.  The weld on the left is by a mechanized
system.

32
Advantage Technical Services, Inc.   805-595-2282



 

 

APPENDIX D 
 
 

PROJECT LOCATION & EXISTING CONDITIONS 



Project site location.  23363 Mountain Dr., Twain Harte, Ca

GPS Coordinates: 38.045823°N, -120.228031°W

Plan view of site.  MG#2 is the tank being rehabilitated in this project.  MG#1 was

previously rehabilitated.

TITLE: PROJECT SITE LOCATION

PROJECT: MG#2 WATER TANK RECOATING AND UPGRADE PROJECT
DATE: 12/2/22 Appendix D-1

PROJECT LOCATION

MG#2

MG#1



View of interior roof of previously rehabilitated MG#1 showing the desired

style of structure on the MG#2 replacement roof.

View of exterior roof of previously rehabilitated MG#1.  The 

new roof, vent and guardrail on this MG#2 Rehabilitation project is to be similar.

TITLE: DESIRED DESIGN DETAILS FOR MG#2

PROJECT: MG#2 WATER TANK RECOATING AND UPGRADE PROJECT
DATE: 11/8/22 Appendix D-2

MG#1

MG#1



Desired roof configuration of new guardrail, and hatch at existing exterior ladder as

seen on previously rehabilitated Tank #1.

Signage required on new roof hatch.

TITLE: DESIRED DESIGN DETAILS FOR MG#2

PROJECT: MG#2 WATER TANK RECOATING AND UPGRADE PROJECT
DATE: 11/8/22 Appendix D-3

MG#2

MG#1

MG#1



Interior shell at top corner of previous temporary shell opening ("door sheet").

MG#2 Existing roof hatch, guardrail and appurtenances.

TITLE: EXISTING CONDITIONS MG#2

PROJECT: MG#2 WATER TANK RECOATING AND UPGRADE PROJECT
DATE: 11/8/22 Appendix D-4



MG#2 Existing ladder platform.  A new low section of ladder to the platform and

appropriate additional guardrail and new grating on the platform are part of the scope of work.

MG#2 existing rafter and shell clip and extent of roof replacement at the shell.

TITLE: EXISTING CONDITIONS MG#2

PROJECT: MG#2 WATER TANK RECOATING AND UPGRADE PROJECT
DATE: 11/8/22 Appendix D-5

Extent of roof replacement at shell

PVC high inlet

Verify dimensions and 
provide new platform 
grating.

Modify guardrail as 
appropriate for 
attachment of the new 
lower ladder and cage.



MG #2 existing roof plate, interior center support and rafters to be replaced.

Existing MG#2 center column base plate and extent of roof structure replacement at

the bottom.

TITLE: EXISTING CONDITIONS MG#2 ROOF STRUCTURE

PROJECT: MG#2 WATER TANK RECOATING AND UPGRADE PROJECT
DATE: 11/8/22 Appendix D-6

Extent of structure replacement at the bottom



Acceptable support for PVC high inlet as shown on MG tank #1.

Existing PVC in high inlet pipe on MG#2 that will require protection during work and

support from the new roof.

TITLE: INLET SUPPORT

PROJECT: MG#2 WATER TANK RECOATING AND UPGRADE PROJECT
DATE: 12/2/22 Appendix D-7



View of acceptable shell vent closure.

View of typical existing shell vent.  Cover plates are to be installed as part of the Work.

TITLE: SHELL VENT

PROJECT: MG#2 WATER TANK RECOATING AND UPGRADE PROJECT
DATE: 12/2/22 Appendix D-8

wills durabook
Text Box
Quantity of shell vents required for bid sheet.  No other patch plates expected but option will be left open to use bid pricing if other areas need patching.
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